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Broadband Florida Q1 2013 PPR Report Details 
Project Attachment – Broadband Mapping 

 
Question 2:  Describe any additional project milestones that have been accomplished over this 
reporting period (Ex. Updates to state broadband maps and websites, map outreach activities) 

 
During the first quarter of 2013 the mapping project manager focused on contacting the list of 
providers that was assembled in the previous quarter, collecting data, and preparing it for the April 1, 
2013 submission package. The Department also continued work on identifying additional broadband 
service providers, outreach and update of provider contact information, refinement and design of the 
Broadband Florida map viewer, and data verification. 
 
The Department started receiving services from BroadMap, LLC., in mid-October and fully transitioned 
services from the Tampa Bay Regional Planning Council who was the interim contractor.  BroadMap and 
the Department worked with providers to familiarize them with the data process and the Provider 
Portal; an interactive tool utilized to verify and modify service coverage areas and technology 
information.   
 
Provider Outreach 
 
Provider outreach efforts continued throughout the first quarter of 2013.  The Department made every 
effort to contact the providers regarding data submittals and data verification with the Provider Portal 
to confirm or correct the individual provider’s coverage map.  Follow-up correspondence, NDA 
execution, and further outreach added to the quality of the April 2013 data submission with an addition 
of five providers submitting data for the first time.   
 

 Non-Participating Providers:  Florida identified three providers that will not participate in the 

mapping program. 

 

 Birch Communications maintains their position that participation in the project would violate 

Homeland Security guidelines and once again declined to participate.  The Department sent 

communication via email and spoke with a liaison via phone in an effort to discuss the program. 

 

 CyberStreet, Inc. spoke to the Mapping Project Manager and stated that the company is not 

interested in participating.  The accuracy, use, frequency of collection, and time to prepare the 

information are viewed as deterrents to the company. 

 

 Omnispring LLC, which was formerly unresponsive, spoke to the Mapping Project Manager and 

stated that the company does not participate on a nationwide basis.  The accuracy, use, 

frequency of collection, and time to prepare the information are viewed as deterrents to the 

company. 

 

 Non-Responsive Providers:  In addition to the companies listed above, there were 30 providers that 

were unresponsive to multiple contact attempts in the 1st quarter of 2013.  The following table 

depicts a list of the non-responsive providers with the corresponding contact attempts made by the 

Department. 
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Table 1:  Non-Responsive Provider Contact Log 
 

Provider Name Date Type and Subject of Contact 

561net 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/14/2013 Call 

3/08/2013 Call 

Advanced Cable Communications 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/14/2013 Call 

3/08/2013 Call 

airPowered 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/14/2013 Call 

3/08/2013 Call 

Altitude (purchased Florida 
infrastructure from James Cable – 
initial outreach was with James 
Cable) 

1/15/2013 Email: Stay-in-Touch Outreach  

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/15/2013 Call 

Bright House Networks 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/14/2013 Call 

3/08/2013 Call 

Cablevision of Marion County LLC 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/18/2013 Call 

2/18/2013 Email: Follow up on Broadband Mapping Data 

3/08/2013 Call 

Cellular South, Inc. 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/18/2013 Call 

2/18/2013 Email: Follow up on Broadband Mapping Data 

3/08/2013 Call 

Cogent Communications, Inc. 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/18/2013 Call 
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CommFunction, LLC 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/08/2013 Call 

FiberLight, LLC 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/21/2013 Call 

3/08/2013 Call 

Florida High Speed Internet 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

FPL FiberNet, LLC 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/08/2013 Call 

FPUAnet Communications 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/08/2013 Call 

GBS Online 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/1/2013 Call 

3/08/2013 Call 

GRUCom 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/1/2013 Call 

Knology of Florida, Inc. 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/4/2013 Call 

Litestream Holdings, LLC 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/4/2013 Call 

Litestream Technologies 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/4/2013 Call 

Long Hammock Wireless 
1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 
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2/11/2013 Email: Provider Portal Training 

3/4/2013 Call 

Marco Island Cable, Inc. 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/4/2013 Call 

Nature Coast Networks 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/25/2013 Call 

3/04/2013 Email: Provider Portal Credentials 

PDMNet 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/25/2013 Call 

Rapid Systems Corporation 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/11/2013 Email: Provider Portal Credentials 

3/08/2013 Call 

Sago Networks, Inc. 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/25/2013 Call 

TerraNova Net Internet Services 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/25/2013 Call 

Tier 3 Communications 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

3/08/2013 Email: Data Request 

US Metropolitan Telecom, LLC 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/22/2013 Call 

3/08/2013 Call 

Velocity Online 

1/15/2013 Email: Stay-in-Touch Outreach 

1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/22/2013 Call 

3/08/2013 Call 

XO Communications Services, Inc. 1/15/2013 Email: Stay-in-Touch Outreach 
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1/25/2013 Email: Broadband Mapping Data Collection 

2/11/2013 Email: Provider Portal Training 

2/22/2013 Call 

3/08/2013 Call 

 
Data Verification 
 
Per the new contract agreement with BroadMap LLC., Florida has new verification elements that it will 
implement going forward.  These elements include: 
 
• Sourcing Quality Control (QC) 
• Internal Data Consistency Check - Internal Model QC 
• Carrier Confirmation - Provider Validation 
• NTIA Model Consistency 
• Public Review - Crowd Sourcing 
• Anchor Institution Review 
• Expert Review - Subject Matter Expert Review 
• Submission Receipt 
• Purchasing Datasets - 3rd Party Dataset Comparison 
• Web Surveys - Web Scraping 
• Confidence Value 
 
Consumer feedback in the form of broadband inquiries via a web portal will also be collected.  The 
Department is currently developing a Broadband Florida Initiative web portal that will include consumer 
feedback functionality.  These inquiries will represent any type of communications received from the 
public regarding broadband service.  The web portal will also include a speed test application that will 
collect data from consumers.  The application will collect provider identification data which will aid in 
the identification of new and previously unknown providers as well as verification of known provider 
broadband availability.   
 
Other Activities 

 

 The Department recently obtained data sets on broadband infrastructure including fiber optic 

routes, fiber lit buildings, cell tower locations, wireline and wireless coverage maps, submarine 

cables, and wire centers from GeoTel Communications, LLC.  It also includes an online mapping tool 

that can be used to validate data or provide data with much more granularity. 

 It recently worked with the Department of Education on a school survey obtaining broadband 

information including subscribed bandwidth and speed tests by school location for over 3,000 

schools in Florida.   

 It recently provided data and maps to the Department of Education and the State Legislature 

regarding broadband service coverage and speed availability for all the public schools in Florida.  It 

was also able to provide a list of schools that do not currently have sufficient infrastructure to 

provide projected capacity needs.  The schools in Florida are undertaking an assessment of their 

broadband infrastructure and capacity to assist with the planning and future of digital learning.  

Broadband Florida contributed by identifying service coverage, verifying service coverage with 

USACs form 471 information, identifying infrastructure, and infrastructure needs.   
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Upcoming Mapping Activities 
 
The Department is currently exploring ways in which to improve the accuracy and usability of the data 
collected through the program.  Possible ideas include: 
 

 Purchase of Wi-Fi hotspots to display on the Florida map. 

 A state technology innovation challenge that would identify ways to utilize the data for different 

purposes and produce an application for mobile devices. 

 Coordinate with Florida Virtual Schools to survey students that participate in distance learning 

programs. 

 Coordinate with the Florida Local Government Information Systems Association to collect 

connectivity data from community anchor institutions. 

 Purchase of Telogical data that provides speed and pricing data for all broadband providers in the 

state of Florida. 

 Obtaining data using a screen scraper utility which directly obtains information from the USAC 

database and will also be providing a CAI survey to collect additional information. 

 An iOS Integration Project to enable the Florida Broadband Map to be accessible to Apple Mobile 

devices.   

 Purchase of the Mobile Pulse application which provides a suite of mobile performance 

measurement solutions focused on helping states to validate mobile wireless coverage and speeds 

for broadband mapping. 

 


