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Data Collection: 
Question 2 on the PPR Attachment: Describe any additional project milestones that have been 
accomplished over this reporting period (Ex. updates to state broadband maps and websites, map 
outreach activities) 
 
For this quarter, now that Submission 8 is complete and submitted to NTIA, the website was updated 

with the current data (submission 8), including the updated list of participating providers . We also 

updated all the state maps (15) in the map gallery and provided the state with 24 regional planning 

commission charts (12 wireline and 12 wireless).  GTA also assisted Sanborn by personally contacting all 

providers who have not participated in the program to encourage them to come on board. GTA has 

found additional providers outside of the FCC, and WISP lists which Sanborn will be contacting during 

Submission 9. 

Sanborn also worked on updating metrics of served/unserved and other key parameters to continue to 

do trend analysis.  A letter was sent to all providers thanking them for their participation in Submission 8 

and reminding them of the upcoming Submission 9 efforts. 

Question 3 on the PPR Attachment: Provide number of unique visitors for your state broadband 
website: 
 

 

Current Quarter  

(Oct - Dec 2013) 

Since Website Launch  

Cumulative (as of Dec 2013) 

     Unique Visitors 675 838 

     Avg. Number Pages 

per Visit 1.87 1.88 

      
 
Question 4 on the PPR Attachment: Provide any other information or statistics that you think would 
be useful to NTIA as it assesses your broadband data collection, validation and publication activities. 
 
Preparations began for the Spring 2014 submission. We began preparing the letters to the providers to 
request their data and looked for new providers through the FCC 477, WISPA, BTOP funding, and emails 
received from providers wanting to participate. 


