U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
17-50-M09033

4. Report Date (MM/DD/YYYY)
10-21-2013

1. Recipient Name

The Partnership for a Connected lllinois

6. Reporting Period End Date:
09-30-2013

3. Street Address

531 East Washington St.; Fifth Floor,

Springfield, IL 62701

5. City, State, Zip Code

12-20-2009

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

7b. End Date: (MM/DD/YYYY)
12-19-2014 lllinois

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection State Broadband Data & Development 2,975,153 2,383,558 80%
2 Capacity Building Impact/Capacity Building 1,877,249 1,503,637 80%
3 Technical Assistance eTeams 1,377,786 1,103,577 80%
4 Other Chicago Fiber Mapping 324,453 259,356 80%
5 N/A
6 N/A
$6,554,641 $5,250,128 80%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

During the quarter, our Executive Director position was vacated, as was the Director of Statewide eTeams position. It is expected that a new Executive Director will be in place in November 2013,
and that the Director of Statewide eTeams position duties will be absorbed by other staff members.

PPR, Page 1 of 6

Performance Progress Report

OMB Approval Number: 0660-0034

Expiration Date: 08/31/2015




10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Director 33 Data Collection No Change
Director of Statewide eTeams 50 Technical Assistance No Change
Program Manager (Director of Special Initiatives) 100 Capacity Building No Change
Regional eTeam Coordinator 1 100 Technical Assistance No Change
Regional eTeam Coordinator 2 100 Technical Assistance No Change
Regional eTeam Coordinator 3 33 Technical Assistance No Change
GIS Analyst 1 100 Data Collection No Change
GIS Analyst 2 100 Data Collection No Change
Administrative Coordinator 100 Data Collection No Change
Administrative Associate 100 Data Collection No Change
Communication Specialist 83 Data Collection No Change
Journalist 100 Data Collection No Change
Web & Communications Assistant 100 Data Collection No Change
Interim Executive Director 19 Data Collection New to Project
IT Specialist 15 Data Collection New to Project

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :
Wireless Mapping Data Collection No Yes 01/12/2011 12/19/2014 297,000 78,000 Data Collection 100
Connect S| Foundation Technical Assistance No Yes 04/01/2012 12/19/2014 43,000 11,300 Technical Assistance 100
Connected Nation Data Collection No Yes 01/22/2010 01/30/2012 873,483 279,303 Data Collection 100
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budget modification approval.

11b. Describe any challenges encountered with vendors or subrecipients.

The sub-contractor line item of our budget only reflects a few contracts. Sub-contractors listed above may actually be included in the "other" budget category. This will be fixed by an upcoming

Debohun Consulting Data Collection No Yes 09/09/2012 12/19/2014 36,000 9,617 Data Collection 100
Deborah Strauss & Associates Data Collection No Yes 01/28/2011 12/19/2014 116,700 31,000 Data Collection 100
Graham Richard Associates LLC | Data Collection No Yes 06/15/2011 05/04/2012 94,000 25,549 Data Collection 100
iFiber Data Collection Yes Yes 05/24/2011 11/24/2011 110,600 29,400 Data Collection 100
John B Horrigan Data Collection No Yes 11/01/2011 12/19/2014 123,500 32,750 Data Collection 100
Layton Olson Data Collection No Yes 05/01/2010 12/19/2014 89,500 23,800 Data Collection 100
'(\:"g::lﬂ:nmgegtogjr';ﬁ and Data Collection No Yes |12/01/2009 11/30/2011 134,600 46,000 Data Collection
Mike Rudibaugh Data Collection No Yes 11/01/2010 08/16/2012 29,350 7,800 Data Collection
Obtiva Corporation Data Collection Yes Yes 01/17/2011 03/31/2011 50,500 13,500 Data Collection
Rutgers Data Collection Yes Yes 05/09/2011 06/30/2013 152,000 38,000 Data Collection
ig‘;ég%‘a:gimis University Data Collection No Yes  [12/01/2009 11/30/2011 96,866 0 Data Collection
University of lllinois Data Collection Yes Yes 04/01/2010 12/19/2014 95,000 25,000 Data Collection
University of lowa Data Collection Yes Yes 06/26/2012 06/30/2013 31,600 8,400 Data Collection 100
Webitects Data Collection Yes Yes 02/01/2011 12/19/2014 303,000 60,500 Data Collection 100
Softweb Solutions Data Collection Yes Yes 12/17/2012 12/19/2014 17,600 10,000 Technical Assistance 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,325,000 $0 $2,325,000 $1,315,608 $274,703 $1,590,311
Personnel Fringe Benefits $710,400 $0 $710,400 $176,329 $37,105 $213,434
Travel $48,034 $0 $48,034 $207,827 $51,721 $259,548
Equipment $50,400 $0 $50,400 $115,182 $30,143 $145,325
Materials / Supplies $160,300 $0 $160,300 $42,894 $8,839 $51,733
Subcontracts Total $1,104,949 $325,303 $1,430,252 $995,580 $237,437 $1,233,017
Construction $0 $0 $0 $0 $0 $0
Other $2,155,558 $1,384,075 $3,539,633 $2,396,708 $726,457 $3,123,165
Total Direct Costs $6,554,641 $1,709,378 $8,264,019 $5,250,128 $1,366,405 $6,616,533
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $6,554,641 $1,709,378 $8,264,019 $5,250,128 $1,366,405 $6,616,533
% of Total 79 21 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No significant hardware or software was purchased during this reporting period.

No significant hardware or software purchases are planned

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Lacey Buss 217-737-6166

15d. Email Address

lacey.buss@broadbandillinois.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-29-2013
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