U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
17-50-M09033
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-24-2013
1. Recipient Name 6. Reporting Period End Date:
The Partnership for a Connected lllinois 12-31-2012
3. Street Address
413 W. Monroe St,
5. City, State, Zip Code
Springfield, IL 62704
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 12-19-2014 llinois

9. List the individual projects in your approved project plan

Total Federal Funding

Project Type (Data Collection, Capacity Amount expended at the end

Total Federal Funding Percent of Total Federal Funding

Project Name (if different from Project Type)

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection State Broadband Data Collection 2,975,153 1,826,493 61%
2 Capacity Building Impact/Capacity Building 1,877,249 1,150,609 61%
3 Technical Assistance eTeams 1,377,786 844,855 61%
4 Other City of Chicago Fiber Mapping 324,453 201,155 62%
5 N/A
6 N/A

10. Personnel
10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed according to our current needs. However, the numbers in the staffing table do not necessarily reflect that, as a portion of some salaries were charged to other grant
sources in this quarter.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Director 39 Data Collection No Change
Director of Statewide eTeams 1 Technical Assistance No Change
Program Manager 1 Capacity Building No Change
Information Architect 46 Data Collection No Change
Administrative Coordinator 48 Data Collection No Change
eTeam Coordinator 1 1 Technical Assistance No Change
eTeam Coordinator 2 1 Technical Assistance No Change
eTeam Coordinator 3 1 Technical Assistance No Change
GIS Analyst 1 50 Data Collection No Change
GIS Analyst 2 50 Data Collection No Change
Communication Specialist 47 Data Collection No Change
Web and Communication Assistant 47 Data Collection No Change
Information Technology Support Specialist 50 Data Collection No Change
eTeam Intern 1 Technical Assistance No Change
Program Intern 50 Data Collection No Change
Program Intern 2 Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (Y/N) :
Pirmann, Jeff Data Collection No Yes 11/1/2012 12/19/2014 116,000 30,000 Data Collection 100
Blue Cross/Blue Shield Data Collection Yes Yes 4/1/2011 12/19/2014 253,000 67,000 Data Collection 100
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Webster, Brian Data Collection No Yes 1/12/2011 12/19/2014 297,000 78,000 Data Collection 100
(nggaR' A";'a”ageme”t Services | pata Collection No No |2/28/2011 8/10/2012 31,500 8,253 Data Collection 100
Connect S| Foundation Technical Assistance No Yes 4/1/2012 12/19/2014 43,000 11,300 Tech Assistance 100
Connected Nation Data Collection No Yes 1/22/2010 1/30/2012 873,483 279,303 Data Collection 100
Debohun Consulting Data Collection No Yes 9/9/2010 12/30/2011 36,000 9,617 Data Collection 100
Deborah Strauss and Associates | Data Collection No Yes 1/28/2011 12/19/2014 116,700 31,000 Data Collection 100
EL Pruitt Company Data Collection Yes Yes 9/6/2011 12/19/2014 69,000 18,000 Data Collection
ESRI Data Collection No Yes 3/22/2011 12/19/2014 79,000 22,000 Data Collection
Graham Richard Associates LLC | Data Collection No Yes 6/15/2011 5/4/2012 94,000 25,549 Data Collection
Helen Meyer Data Collection Yes Yes 5/3/2010 2/8/2012 18,700 4,950 Data Collection
iFiber Data Collection Yes Yes 5/24/2011 11/24/2011 110,600 29,400 Data Collection
John B. Horrigan Data Collection No Yes 11/1/2011 12/19/2014 123,500 32,750 Data Collection
Kerber, Eck & Braeckel LLP Data Collection Yes Yes 1/7/2011 12/19/2014 107,000 28,000 Data Collection 100
Layton Olson Data Collection No Yes 5/1/2010 12/19/2014 89,500 23,800 Data Collection 100
L\:"g:;ﬂ:nmgegtégai”i”g' and Data Collection No Yes  |12/1/2009 11/30/2011 134,600 46,000 Data Collection 100
Mike Rudibaugh Data Collection No Yes 11/1/2010 8/16/2012 29,350 7,800 Data Collection 100
Obtiva Corporation Data Collection Yes Yes 1/17/2011 3/31/2011 50,500 13,500 Data Collection 100
Resource One Data Collection Yes Yes 5/31/2011 5/31/2012 145,800 38,658 Data Collection 100
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11b. Describe any challenges encountered with vendors or subrecipients.

Rutgers Data Collection Yes Yes 5/9/2011 6/30/2013 152,000 38,000 Data Collection 100
Sikich Data Collection Yes Yes 9/1/2011 12/19/2014 31,500 8,500 Data Collection 100
g‘;’éﬁ%‘aﬂimis University- Data Collection No Yes  [12/1/2009 11/30/2011 96,866 0 Data Collection 100
Southern lllinois of Medicine Technical Assistance Yes Yes 4/1/2010 6/30/2011 21,200 5,630 Tech Assistance 100
University of lllinois Data Collection Yes Yes 4/1/2010 12/19/2014 95,000 25,000 Data Collection 100
University of lowa Data Collection Yes Yes 6/26/2012 6/30/2013 31,600 8,400 Data Collection 100
Webitects Data Collection Yes Yes 2/1/2011 12/31/2014 303,000 80,500 Data Collection 100
Boesdorfer, Allen Data Collection No Yes 12/16/2011 11/15/2012 49,927 13,272 Data Collection 100
Add Row Remove Row

The Sub-Contractor line item in our budget only reflects our three Sub-Recipients. Vendors are listed in various line items, mainly in "other" line item. This will be corrected in a future budget
modification, as discussed with Program Officer Lynn Chadwick. Many vendors provide support to the entire project at large, so are included as Data Collection.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,325,000 $0 $2,325,000 $868,493 $155,853 $1,024,346
Personnel Fringe Benefits $710,400 $0 $710,400 $125,374 $23,559 $148,933
Travel $48,034 $0 $48,034 $153,931 $37,393 $191,324
Equipment $50,400 $0 $50,400 $75,414 $19,573 $94,987
Materials / Supplies $160,300 $0 $160,300 $34,172 $6,520 $40,692
Subcontracts Total $1,104,949 $325,303 $1,430,252 $995,580 $237,438 $1,233,018
Construction $0 $0 $0 $0 $0 $0
Other $2,155,558 $1,384,075 $3,539,633 $1,770,145 $559,899 $2,330,044
Total Direct Costs $6,554,641 $1,709,378 $8,264,019 $4,023,109 $1,040,235 $5,063,344
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $6,554,641 $1,709,378 $8,264,019 $4,023,109 $1,040,235 $5,063,344
% of Total 79 21 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No hardware or software of significance was purchased during the quarter.

As needs dictate additional hardware/software may be purchased to support staffing and projects.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Lacey Buss 217-737-6166

15d. Email Address

lacey.buss@broadbandillinois.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-20-2013
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