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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

18-50-M09003

 4. Report Date (MM/DD/YYYY)

10-23-2014

  1. Recipient Name

Indiana Office of Technology

8. Designated Entity on Behalf of:

N/A

  3. Street Address

100 North Senate Avenue , Indiana Government Center N551,

  5. City, State, Zip Code
Indianapolis, IN 46204      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,382,179 2,342,609 98%

2 Address File N/A 912,587 677,059 74%

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$3,294,766 $3,019,668 92%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GIS Analyst Sr 40 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

39 Degrees North Data Collection No Yes 02/23/2010 12/31/2014 744,302 0 Data Collection 100

Indiana Geographical Society Data Collection No Yes 04/01/2010 12/31/2014 391,940 0 Data Collection 100

After Image Data Collection No Yes 05/01/2010 12/31/2014 433,290 0 Data Collection 100

Dot Staff/Guidesoft Data Collection No Yes 06/14/2010 12/31/2014 367,303 0 Data Collection 100

Woolpert Data Collection Yes Yes 02/18/2011 12/31/2014 54,228 0 Data Collection 13

Info USA Data Collection No Yes 04/20/2010 12/31/2014 71,953 0 Data Collection 100

Indiana Counties-Data Exchange Address File No Yes 06/01/2012 12/31/2014 394,000 0 Address File 100

Indiana State Library Data Collection No Yes 02/01/2013 12/31/2014 26,000 0 Data Collection 100

Unobligated Funds Data Collection No No 02/23/2010 12/31/2014 1,532 0 Data Collection 100

Indiana Geographic Information 
Council Address File No Yes 04/01/2010 12/31/2014 96,000 0 Address File 100

Woolpert Address File Yes Yes 02/18/2011 12/31/2014 362,913 0 Address File 87

Geography Educators Data Collection No Yes 12/31/2013 12/31/2014 6,000 0 Data Collection 100

Add Row Remove Row



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 5

11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $345,305  $0  $345,305  $307,739  $0  $307,739 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $2,949,461  $0  $2,949,461  $2,711,929  $0  $2,711,929 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $823,692  $823,692  $0  $823,692  $823,692 

  Total Direct Costs  $3,294,766  $823,692  $4,118,458  $3,019,668  $823,692  $3,843,360 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $3,294,766  $823,692  $4,118,458  $3,019,668  $823,692  $3,843,360 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Terry   Bradshaw

  15c.  Telephone 
            (area code, number, and extension)

317-234-0893  

 
  15d.  Email Address

tbradshaw@iot.in.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2014


