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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

21-50-M09061

 4. Report Date (MM/DD/YYYY)

04-21-2014

  1. Recipient Name

Commonwealth of Kentucky

8. Designated Entity on Behalf of:

N/A

  3. Street Address

700 Capitol Avenue,

  5. City, State, Zip Code
Frankfort, KY 40601-3410 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,402,717 3,174,773 93%

2 Technical Assistance N/A 1,900,000 1,376,178 72%

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,302,717 $4,550,951 86%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Michael Baker Inc Data Collection Yes Yes 02/01/2010 12/31/2014 3,002,717 0 Data Collection 75

Michael Baker Inc Technical Assistance No Yes 08/26/2011 12/31/2014 1,261,132 0 Technical Assistance 25

Murray State University Data Collection No Yes 06/15/2010 06/30/2011 400,000 0 Data Collection 100

Kentucky Council on 
Postsecondary Education (CPE) Technical Assistance No Yes 11/27/2013 12/31/2014 338,868 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
Please note that our office submitted a Budget Modification request, September 17, 2013.  Request has been reviewed by the Federal Program Officer (FPO) and documents were submitted to the 
Post-Award Monitoring System (PAM) for FPO and Grants Office review and approval on December 5, 2013.  The Amendment to Financial Assistance Award has been approved, effective date 
February 11, 2014.   
 
Also note: The Kentucky Area Development District is a subrecipient, we had a contract with the KY Area Development Districts to facilitate the development and outreach to all of our local/
regional stakeholders.  Question 12 Budget Worksheet and the Project Attachment in Questions 14a and 14b reflect the February 11, 2014 approved budget modification.    
 
Please note that on 11/27/2013 the OBOD office entered into a contract with the Kentucky Council on Postsecondary Education for contract work on the Technical Assistance activities.  Further 
information is noted in the 14Q1_Project_Attachment_Questions_2_and_4_Technical Assistance_KY_docx. 
 
Also see 14Q1_Project Attachment_Question11b_DataCollection_KY.docx
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $795,631  $795,631  $0  $639,614  $639,614 

  Personnel Fringe Benefits  $0  $215,640  $215,640  $0  $165,714  $165,714 

  Travel  $0  $30,177  $30,177  $0  $12,865  $12,865 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $37,429  $37,429  $0  $67,087  $67,087 

  Subcontracts Total  $5,002,717  $0  $5,002,717  $4,250,951  $0  $4,250,951 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $300,000  $247,311  $547,311  $300,000  $247,311  $547,311 

  Total Direct Costs  $5,302,717  $1,326,188  $6,628,905  $4,550,951  $1,132,591  $5,683,542 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,302,717  $1,326,188  $6,628,905  $4,550,951  $1,132,591  $5,683,542 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Dana   Case

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

dana.case@ky.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-28-2014


