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[bookmark: _GoBack]11b. 	Describe any challenges encountered with vendors or subrecipients.

Challenges with CAIs:
The Commonwealth continues to work on the challenges and obstacles with the collection of data from community anchor institutions (CAI). As previously reported, working with our subcontractors, we have developed tools to make it as easier for CAIs to supply us with the requested information.  These tools are described in our attachment for Data Collection questions 2 and 4.
This quarter, the OBOD has been working with the Commonwealth Council on Postsecondary Education (CPE) on outreach to K-12 and postsecondary schools to promote utilization of the available tools to collect broadband information. We expect to see the results from the effort in the spring 2014 data submission. We also continue to work closely with our stakeholders and subcontractors to develop other methods for obtaining information and motivate these entities to comply.
Challenges with Broadband Providers:
· Axon Access: Previously refused to participate. They last responded to requests for participation for the October 2012 update, but they refused to participate. No response for the October 2013 update. Will continue to contact for April 2014 update to request participation.
· Blue One Communications:  Provider responded in 2011 and indicated they would participate. No data submitted to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· Chapel Communications Inc.: Previously refused to participate. They last responded for the October 2012 update that they will submit data, but we have received no data to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· City of Bellefonte: Previously indicated they did not have broadband service. They responded for the April 2013 update that they have broadband service and would submit data on their fixed wireless tower, but no data was received. No response for the October 2013 update. We will continue contact with them for the April 2014 update.
· ClearLink: They started their broadband business in September 2012 and indicated they would participate. They have not provided any data to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· ConnectLink, Inc.: Previously indicated they would participate, but they have not provided any data to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· EarthLink, Inc.: Previously indicated they would participate, but they have not provided any data to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· Frank Howard TV Cable: Previously refused to participate. They responded for the April 2013 update that they will submit data, but we have not received data. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· Galaxy Cablevision: They have participated and we received data for the first round of data requests, but they have not responded to update requests since then. They were bought out by Zito Media, but no response on the buyout from either company. Their data is now shown under Zito Media. No response to data requests for the October 2013 update. We will continue contact with them and Zito Media concerning the buyout and updated data for the April 2014 update.
· Henderson Municipal Power & Light Company: They are hesitant to participate and were previously looking into legal issues concerning submitting the requested data. They have not provided any data to date. No response to data requests for the October 2013 update. We will continue contact with them for the April 2014 update.
· House Enterprises, Inc. (formerly Perfect TV): Previously indicated they would participate, but have not provided any data to date. No response to data requests for the October 2013 update, so 3rd Party Data was submitted for this provider. We will continue contacting them for the April 2014 update.
· IgLou: Attempted many email and phone contacts with no response. No response to contact attempts requesting participation for the October 2013 update. We will continue contacting them for the April 2014 update.
· Integrated Networks Services: No response to data requests for the October 2013 update. We have submitted data for them based on our field work for propagation mapping. We will continue to contact them for the April 2014 update.
· Kentucky OnLine, Inc.: Previous contact was made and they indicated they will review the project information we sent them. They were asking how this will benefit them and are very hesitant to participate. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Kentucky Telephone Company (Bluegrass Telephone Company): There have been many email and phone contact attempts. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Kentucky Wireless: No response to data requests for the October 2013 update. We have submitted data for them based on our field work for propagation mapping. We will continue to contact them for the April 2014 update.
· MST Wireless: There have been many email and phone contact attempts with no response. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Lightyear Network Solutions: It appears they have acquired Southeast Telephone Company in 2011, but no response on the acquisition from either company. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Open World: They were in the process of being bought by Blue One Communications in 2011 and indicated they will not submit data until merger is complete in summer of 2011. They have not provided any data to date and have had no response to contact attempts requesting participation for the October 2013 update from either company. We will continue contacting them for the April 2014 update.
· Princeton Electric Plant Board: Previously indicated they would participate, but have not provided any data to date. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· QX.net: Provider responded in 2011 and indicated they would participate. No data submitted to date. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· SouthEast Telephone Inc.: Previously indicated they were in bankruptcy and being acquired by Lightyear Network Solutions, and did not have the staff to provide data to us. They asked us to check back with them, but there has been no response. We’ve tried contacting Lightyear Network Solutions, but there has been no response. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· WiMAX Express: Attempted contacts with no response.  A local association also attempted contact and indicated WiMAX Express is very hesitant to participate. No data has been provided to date. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Win.net Internet: There have been many email and phone contact attempts with no response from the provider. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
· Zito Media: They have bought Galaxy Cablevision, but have not responded to inquiries about the buyout or data requests. No response to data requests for the October 2013 update. We will continue contacting them for the April 2014 update.
Challenges with Resellers
While the identification of resellers has proven to be substantial effort, we continued to work closely with our subcontractor to identify and collect data/information for additional resellers. Extensive outreach activity has, and continues to focus on this task. As previously reported, we have identified entities that provide broadband services as well as resell. These are identified with the new Provider/Reseller category in Appendix C of our Methodology document included with our last October data submission. We will continue to work closely with our subcontractor to identify and collect data/information for additional resellers.
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