U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
22-50-M09030

4. Report Date (MM/DD/YYYY)
01-30-2015

1. Recipient Name

State of Louisiana Division of Administration

6. Reporting Period End Date:
12-31-2014

3. Street Address

1201 North 3rd Street, Suite 2-130,

5. City, State, Zip Code
Baton Rouge, LA 70802

11-01-2009

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

7b. End Date: (MM/DD/YYYY)

8. Designated Entity on Behalf of:

01-31-2015 State of Louisiana

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,511,706 2,100,184 84%
2 Address File N/A 1,092,227 1,041,854 95%
3 Capacity Building N/A 1,304,846 1,113,531 85%
4 Technical Assistance N/A 1,740,900 1,527,462 88%
5 N/A
6 N/A
$6,649,679 $5,783,031 87%

10. Personnel

We are fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Assistant Director, Statewide Technology 5 Address File No Change
Assistant Director, Statewide Technology 5 Data Collection No Change
Louisiana Broadband Initiative Director 30 Data Collection No Change
Louisiana Broadband Initiative Director 15 Address File No Change
Louisiana Broadband Initiative Director 25 Capacity Building No Change
Louisiana Broadband Initiative Director 30 Technical Assistance No Change
Louisiana Broadband Initiative Analyst 10 Address File No Change
Louisiana Broadband Initiative Analyst 35 Capacity Building No Change
Louisiana Broadband Initiative Analyst 55 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
(L:c;‘:]'tséf”a CEEEERE METTEREN | 5 oflswtan No Yes |03/01/2010 02/28/2013 502,880 97,455 Data Collection 50
é‘;‘:}'tse'f‘”a Geographic Information | ., ity Building No Yes |03/01/2010 02/28/2013 0 0 Broadband Planning 42
Loulsiana Geographic Information | xqress File No Yes |03/01/2010 02/28/2013 0 0 Address File 8
LSU Manship School of Research
Facility (regional broadband Capacity Building No Yes 08/01/2011 04/30/2012 40,000 10,000 Broadband Planning 100
survey)
LSU Manship School of Research
Facility (small business e- Capacity Building No Yes 07/01/2012 02/28/2013 40,000 10,000 Broadband Planning 100
commerce survey)
LSU Manship School of Research . .
Facility (CAI broadband survey) Data Collection No Yes 12/01/2013 03/31/2014 20,500 5,000 Data Collection 100
East Felicana Parish Police Jury | Technical Assistance No Yes 01/01/2012 06/30/2013 26,955 9,564 Technical Assistance 100
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St. Helena Parish Police Jury Technical Assistance No Yes 04/16/2012 06/30/2013 80,000 20,000 Technical Assistance 100
City of Hammond | Technical Assistance No Yes 04/02/2012 06/30/2013 50,000 12,500 Technical Assistance 100
Washington Parish Government | Technical Assistance No Yes 03/15/2012 06/30/2013 80,000 20,000 Technical Assistance 100
gglrjlttt;?m Ut AgTe e Technical Assistance No Yes 04/16/2012 06/30/2014 97,150 24,287 Technical Assistance 100
gzcgli?)ielzr?tulicsgr?giion Technical Assistance No Yes 03/15/2012 06/30/2014 109,500 27,375 Technical Assistance 100
ggc:|5)er::2n$?39iis?2§tl Planning & | technical Assistance | No Yes |07/01/2012 12/31/2014 132,850 30,000 Technical Assistance| 100
gg‘r’gg'rgzgzg and Development | oo, ical Assistance | No Yes  |03/15/2012 06/30/2014 110,000 27,500 Technical Assistance
Coushatta Tribe of Louisiana Technical Assistance No Yes 07/01/2012 12/31/2013 33,000 8,250 Technical Assistance
II;ZT}irsnri\ng CETCARIARCTILED Technical Assistance | No Yes |8/20/2013 06/30/2014 86,583 24,259 Technical Assistance
City of Hammond Il Technical Assistance No Yes 09/01/2013 06/30/2014 30,000 9,495 Technical Assistance
Unspent Funds Technical Assistance No No 01/01/2015 01/31/2015 302,458 123,894 Technical Assistance 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

All sub-grantees have completed their projects.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $682,596 $142,773 $825,369 $542,697 $134,306 $677,003
Personnel Fringe Benefits $251,000 $46,250 $297,250 $206,642 $44,941 $251,583
Travel $19,000 $9,000 $28,000 $12,976 $5,567 $18,543
Equipment $0 $110,000 $110,000 $0 $110,000 $110,000
Materials / Supplies $80,000 $453,263 $533,263 $29,088 $399,890 $428,978
Subcontracts Total $1,741,876 $459,579 $2,201,455 $1,397,893 $365,467 $1,763,360
Construction $0 $0 $0 $0 $0 $0
Other $3,875,207 $542,720 $4,417,927 $3,593,735 $489,026 $4,082,761
Total Direct Costs $6,649,679 $1,763,585 $8,413,264 $5,783,031 $1,549,197 $7,332,228
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $6,649,679 $1,763,585 $8,413,264 $5,783,031 $1,549,197 $7,332,228
% of Total 79 21 100 79 21 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Neal Underwood (225) 219-4025

15d. Email Address

Ass't Director Statewide Techn
neal.underwood@la.gov

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-12-2015
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