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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

25-50-M09017

 4. Report Date (MM/DD/YYYY)

09-17-2013

  1. Recipient Name

Massachusetts Tech. Park Corporation dba MTC 

8. Designated Entity on Behalf of:

N/A

  3. Street Address

75 North Drive,

  5. City, State, Zip Code
Westborough, MA 01581      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,415,604 2,226,116 65%

2 Original Planning Grant N/A 500,000 492,848 99%

3 Address File N/A 243,500 128,202 53%

4 Application Usage and Development Massachusetts Veterans' Portal 998,452 868,880 87%

5 Ownership and Adoption CDC's Helping Small Businesses and Nonprofits 1,004,998 306,542 31%

6 N/A N/A 0 0

$6,162,554 $4,022,588 65%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Although the project is currently fully staffed and all MTC staff positions have been filled, they do not always operate at a full time equivalent on this project due to the activity and timelines required 
for the project.  MTC's vendors and sub-recipients are utilized based on the needs of the project and will vary quarter to quarter.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

MBI Director 1 Data Collection No Change

MBI Deputy Director 5 Data Collection No Change

MBI Deputy Director 1 Application Usage and Development No Change

GIS Manager 99 Data Collection No Change

Senior GIS Analyst 88 Data Collection No Change

Community Manager 95 Application Usage and Development No Change

GIS Analyst 95 Data Collection No Change

Temporary Project Manager 5 Ownership and Adoption New to Project

Temporary Project Manager 1 Application Usage and Development New to Project

Project Coordinator 26 Ownership and Adoption No Change

Project Coordinator 2 Data Collection No Change

Federal Compliance Analyst 22 Data Collection No Change

GIS Intern 1 44 Data Collection No Change

GIS Intern 2 44 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

BNC Consulting Original Planning Gran Yes Yes 12/01/2009 06/30/2013 66,106 0 Planning 43

BNC Consulting Data Collection Yes Yes 12/01/2009 10/31/2014 86,375 0 Data Collection 57

Deloitte and Touche Data Collection Yes Yes 11/01/2009 06/30/2012 30,750 0 Data Collection 100

McGladrey & Pullen, LLP Data Collection Yes Yes 04/01/2012 11/30/2013 11,750 0 Data Collection 100
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Applied Geographics Inc. Data Collection Yes Yes 06/14/2010 10/31/2014 247,218 0 Data Collection 57

Applied Geographics Inc. Address File Yes Yes 09/05/2012 10/31/2014 183,629 0 Address File 43

BYO Consulting Application Usage and Yes Yes 01/19/2011 09/30/2012 52,312 46,019 Veteran's Portal 100

Gopi Bala, LLC Application Usage and Yes Yes 09/23/2011 06/30/2014 339,782 38,729 Veteran's Portal 100

Communications Media Advisors, 
LLC Original Planning Gran Yes Yes 11/30/2011 11/30/2012 99,000 54,000 Planning 97

Communications Media Advisors, 
LLC Data Collection Yes Yes 08/01/2009 12/31/2012 5,485 0 Data Collection 3

Cambridge Strategic 
Management Consultants Original Planning Gran Yes Yes 08/27/2011 06/30/2012 45,096 0 Planning 100

MassGIS Data Collection No Yes 04/01/2009 09/30/2009 0 41,315 Data Collection 100

Veterans' Services Officers Application Usage and No No 01/01/2011 12/31/2013 0 11,639 Veteran's Portal 100

MA Department of Veterans' 
Services Application Usage and No No 01/01/2011 12/31/2013 0 223,596 Veteran's Portal 100

Aggregate of Data Collection 
Subcontracts under $25K Data Collection Yes Yes 05/01/2010 12/31/2013 15,686 0 Data Collection 100

Aggregate of Application Usage 
and Development Subcontracts 
under $25K

Application Usage and No Yes 06/01/2010 09/30/2013 8,217 9,173 Veteran's Portal 100

Aggregate of Ownership and 
Adoption Subcontracts under 
$25K

Ownership and Adopti No Yes 06/01/2010 12/31/2010 156 0 CDC's Helping Small 100

Unallocated Data Collection 
Funds Data Collection No No 12/31/2014 12/31/2014 372,542 0 Data Collection 100

Unallocated Address File Funds Address File No No 12/31/2014 12/31/2014 58,423 0 Address File 100

Unallocated Application Usage 
and Development Funds Application Usage and No No 12/31/2014 12/31/2014 10,472 0 Veteran's Portal 100

Unallocated Ownership and 
Usage Funds Ownership and Adopti No No 12/31/2014 12/31/2014 3,772 0 CDC's Helping Small 100

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

None at this time.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,249,116  $23,982  $1,273,098  $912,416  $10,870  $923,286 

  Personnel Fringe Benefits  $420,869  $8,326  $429,195  $307,334  $3,730  $311,064 

  Travel  $24,229  $0  $24,229  $13,176  $0  $13,176 

  Equipment  $44,239  $8,930  $53,169  $31,719  $8,930  $40,649 

  Materials / Supplies  $51,741  $0  $51,741  $35,538  $0  $35,538 

  Subcontracts Total  $1,636,771  $424,470  $2,061,241  $1,019,234  $424,470  $1,443,704 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,537,382  $1,186,822  $2,724,204  $785,950  $1,182,460  $1,968,410 

  Total Direct Costs  $4,964,347  $1,652,530  $6,616,877  $3,105,367  $1,630,460  $4,735,827 

  Total Indirect Costs  $1,198,207  $24,792  $1,222,999  $917,221  $11,099  $928,320 

  Total Costs  $6,162,554  $1,677,322  $7,839,876  $4,022,588  $1,641,559  $5,664,147 

  % of Total 79 21 100 71 29 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased in this quarter.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Replacement workstations and a replacement data server will be purchased next quarter as the existing workstations and server reach their planned replacement dates.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Cynthia   Gaines

  15c.  Telephone 
            (area code, number, and extension)

508-870-0312 X1225

GIS Project Manager
  15d.  Email Address

gaines@masstech.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2013


