U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
25-50-M09017

09-17-2013

4. Report Date (MM/DD/YYYY)

1. Recipient Name
Massachusetts Tech. Park Corporation dba MTC

09-30-2013

6. Reporting Period End Date:

3. Street Address
75 North Drive,

5. City, State, Zip Code
Westborough, MA 01581

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,415,604 2,226,116 65%
2 Original Planning Grant N/A 500,000 492,848 99%
3 Address File N/A 243,500 128,202 53%
4 Application Usage and Development Massachusetts Veterans' Portal 998,452 868,880 87%
5 Ownership and Adoption CDC's Helping Small Businesses and Nonprofits 1,004,998 306,542 31%
6 N/A N/A 0 0
$6,162,554 $4,022,588 65%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Although the project is currently fully staffed and all MTC staff positions have been filled, they do not always operate at a full time equivalent on this project due to the activity and timelines required
for the project. MTC's vendors and sub-recipients are utilized based on the needs of the project and will vary quarter to quarter.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
MBI Director 1 Data Collection No Change
MBI Deputy Director 5 Data Collection No Change
MBI Deputy Director 1 Application Usage and Development No Change
GIS Manager 99 Data Collection No Change
Senior GIS Analyst 88 Data Collection No Change
Community Manager 95 Application Usage and Development No Change
GIS Analyst 95 Data Collection No Change
Temporary Project Manager 5 Ownership and Adoption New to Project
Temporary Project Manager 1 Application Usage and Development New to Project
Project Coordinator 26 Ownership and Adoption No Change
Project Coordinator 2 Data Collection No Change
Federal Compliance Analyst 22 Data Collection No Change
GIS Intern 1 44 Data Collection No Change
GIS Intern 2 44 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract - . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Example: Data Collection 75)
(Y/N) (YIN)
BNC Consulting Original Planning Gran[ Yes Yes 12/01/2009 06/30/2013 66,106 0 Planning 43
BNC Consulting Data Collection Yes Yes 12/01/2009 10/31/2014 86,375 0 Data Collection 57
DEIBITD Eme Teweie Data Collection Yes Yes |11/01/2009 06/30/2012 30,750 0 Data Collection 100
e Data Collection Yes | Yes |04/01/2012 11/30/2013 11,750 0 Data Collection 100
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Applied Geographics Inc. Data Collection Yes Yes  |06/14/2010 10/31/2014 247,218 0 Data Collection 57
Applied Geographics Inc. Address File Yes | Yes |09/05/2012 10/31/2014 183,629 0 Address File 43
BYO Consulting Application Usage and| Yes Yes 01/19/2011 09/30/2012 52,312 46,019 Veteran's Portal 100
Gopi Bala, LLC Application Usage and| Yes Yes 09/23/2011 06/30/2014 339,782 38,729 Veteran's Portal 100
(Lilf)(r;wmumcanons MIEHR ACIEES, Original Planning Gran| Yes Yes 11/30/2011 11/30/2012 99,000 54,000 Planning 97
Efg‘m“mcat'o”s Media AQVISOrs, | pata Collection Yes Yes |08/01/2009 12/31/2012 5,485 0 Data Collection 3
CELICHE SETHEE Original Planning Gran| Yes Yes |08/27/2011 06/30/2012 45,096 0 Planning
Management Consultants
MassGIS Data Collection No Yes 04/01/2009 09/30/2009 0 41,315 Data Collection
Veterans' Services Officers Application Usage and| No No 01/01/2011 12/31/2013 0 11,639 Veteran's Portal
“Sﬂgv?fepsa”me”t BV Application Usage and| No No |01/01/2011 12/31/2013 0 223,596 Veteran's Portal
Aggregate of Data Collection Data Collection Yes Yes  |05/01/2010 12/31/2013 15,686 0 Data Collection
Subcontracts under $25K
Aggregate of Application Usage
and Development Subcontracts Application Usage and| No Yes 06/01/2010 09/30/2013 8,217 9,173 Veteran's Portal
under $25K
Aggregate of Ownership and
Adoption Subcontracts under Ownership and Adopti No Yes 06/01/2010 12/31/2010 156 0 CDC's Helping Small
$25K
gl:‘gggcated Data Collection Data Collection No No |12/31/2014 12/31/2014 372,542 0 Data Collection
Unallocated Address File Funds | Address File No No 12/31/2014 12/31/2014 58,423 0 Address File
Unallocated Application Usage L \

Application Usage and| No No 12/31/2014 12/31/2014 10,472 0 Veteran's Portal 100
and Development Funds
Unallocated Ownership and . . , .

Ownership and Adopti No No 12/31/2014 12/31/2014 3,772 0 CDC's Helping Small 100
Usage Funds

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

None at this time.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $1,249,116 $23,982 $1,273,098 $912,416 $10,870 $923,286
Personnel Fringe Benefits $420,869 $8,326 $429,195 $307,334 $3,730 $311,064
Travel $24,229 $0 $24,229 $13,176 $0 $13,176
Equipment $44,239 $8,930 $53,169 $31,719 $8,930 $40,649
Materials / Supplies $51,741 $0 $51,741 $35,538 $0 $35,538
Subcontracts Total $1,636,771 $424,470 $2,061,241 $1,019,234 $424,470 $1,443,704
Construction $0 $0 $0 $0 $0 $0
Other $1,537,382 $1,186,822 $2,724,204 $785,950 $1,182,460 $1,968,410
Total Direct Costs $4,964,347 $1,652,530 $6,616,877 $3,105,367 $1,630,460 $4,735,827
Total Indirect Costs $1,198,207 $24,792 $1,222,999 $917,221 $11,099 $928,320
Total Costs $6,162,554 $1,677,322 $7,839,876 $4,022,588 $1,641,559 $5,664,147
% of Total 79 21 100 71 29 100

13. Hardware / Software

No hardware or software was purchased in this quarter.

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Replacement workstations and a replacement data server will be purchased next quarter as the existing workstations and server reach their planned replacement dates.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Cynthia Gaines 508-870-0312 X1225

15d. Email Address

GIS Project Manager )
gaines@masstech.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2013
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