U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
26-50-M09035

4. Report Date (MM/DD/YYYY)
01-06-2015

1. Recipient Name

Connected Nation, Inc. - Michigan

6. Reporting Period End Date:
12-31-2014

3. Street Address
360 East 8th Avenue, Suite 411,

5. City, State, Zip Code
Bowling Green, KY 42101-2115

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009 01-31-2015

7b. End Date: (MM/DD/YYYY)

State of Michigan

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,907,201 2,832,474 97%
2 Capacity Building N/A 579,419 592,097 102%
3 Technical Assistance N/A 841,614 835,667 99%
4 Planning Teams N/A 427,450 397,686 93%
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,755,684 $4,657,924 98%

10. Personnel

Not applicable; this project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

PPR, Page 1 of 6

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Strategy Officer 3 Capacity Building No Change
Partnership Manager 2 Capacity Building No Change
Program Manager 36 Capacity Building No Change
Broadband Planning Manager 2 2 Data Collection No Change
Business Programmer Analyst 4 Data Collection No Change
CAIl Manager 6 Data Collection No Change
CAl Specialist 10 Data Collection No Change
Chief Policy Counsel 5 Data Collection No Change
Compliance Coordinator 8 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
Counsel, Broadband Research & Planning 7 Data Collection No Change
ETS Analyst 3 Data Collection No Change
ETS Manager 4 Data Collection No Change
GIS Analyst 1 14 Data Collection No Change
GIS Analyst 2 10 Data Collection No Change
GIS Analyst 3 7 Data Collection No Change
GIS Analyst 4 4 Data Collection No Change
GIS Application Developer 10 Data Collection No Change
GIS Services Manager 5 Data Collection No Change
Grants Management Officer 8 Data Collection No Change
Outreach & Awareness Intern 1 4 Data Collection No Change
Outreach & Awareness Intern 2 2 Data Collection No Change
Outreach & Awareness Manager 3 Data Collection No Change
Outreach & Awareness Specialist 1 33 Data Collection No Change
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Outreach & Awareness Specialist 2 9 Data Collection No Change
Outreach & Awareness Specialist 3 8 Data Collection No Change
Outreach & Awareness Specialist 4 8 Data Collection No Change
Program Manager 9 Data Collection No Change
Project Coordinator 1 4 Data Collection No Change
Project Coordinator 3 2 Data Collection No Change
Project Manager 1 13 Data Collection No Change
Project Manager 2 1 Data Collection No Change
Program Manager 4 Planning Teams No Change
Program Support Specialist 4 Planning Teams No Change
Project Manager 1 22 Planning Teams No Change
Broadband Planning Manager 1 8 Technical Assistance No Change
Broadband Planning Manager 2 2 Technical Assistance No Change
CAl Manager 24 Technical Assistance No Change
Chief Strategy Officer 2 Technical Assistance No Change
President & COO 10 Technical Assistance No Change
Program Manager 9 Technical Assistance No Change
Project Coordinator 2 3 Technical Assistance No Change
Project Management Director 5 Technical Assistance No Change
Project Manager 1 13 Technical Assistance No Change
Research & GIS Analyst 7 Technical Assistance No Change
Research Analyst 12 Technical Assistance No Change
Research Manager 5 Technical Assistance No Change
State Services Specialist 8 Technical Assistance No Change

Add Row

‘ Remove Row

11. Subcontracts
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11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Nothing to report.

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose IsRsEZd EC;enctt:?gél Start Date End Date FJr?ctizl :ﬁg?;?é d FTJC:SL "ﬂf{t‘;?g d (Exar:rcl)jefcsz?s ggﬁ;:tii%:e;js

(YIN) (YIN) p )
ETS Consultants Data Collection No Yes 12/20/2009 01/31/2015 127,311 107,433 Data Collection 100
Legal Consultants Data Collection No Yes 12/20/2009 01/31/2015 91,559 46,409 Data Collection 100
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 113,956 0 Data Collection 41
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 166,734 0 Technical Assistance 59
Community Technology Advisors | Data Collection No Yes 10/17/2011 01/31/2015 58,104 0 Data Collection 10
Community Technology Advisors | Planning Teams No Yes 10/17/2011 01/31/2015 258,201 258,201 Planning Teams 90
Various Data Collection No Yes 12/20/2009 01/31/2015 92,913 6,077 Data Collection 100
Various Capacity Building No Yes 12/20/2009 01/31/2015 5,348 5,348 Capacity Building 100
Various Technical Assistance No Yes 12/20/2009 01/31/2015 25,570 0 Technical Assistance 100
Various Planning Teams No Yes 12/20/2009 01/31/2015 7,036 3,888 Planning Teams 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,694,900 $745 $1,695,645 $1,697,757 $745 $1,698,502
Personnel Fringe Benefits $305,511 $160 $305,671 $266,698 $160 $266,858
Travel $239,119 $94 $239,213 $273,719 $94 $273,813
Equipment $13,827 $0 $13,827 $13,827 $0 $13,827
Materials / Supplies $68,147 $0 $68,147 $72,261 $0 $72,261
Subcontracts Total $946,732 $427,356 $1,374,088 $936,709 $427,356 $1,364,065
Construction $0 $0 $0 $0 $0 $0
Other $210,408 $853,971 $1,064,379 $206,403 $853,971 $1,060,374
Total Direct Costs $3,478,644 $1,282,326 $4,760,970 $3,467,374 $1,282,326 $4,749,700
Total Indirect Costs $1,277,040 $1,024 $1,278,064 $1,190,550 $1,024 $1,191,574
Total Costs $4,755,684 $1,283,350 $6,039,034 $4,657,924 $1,283,350 $5,941,274
% of Total 79 21 100 78 22 100

13. Hardware / Software

New purchases this quarter include the following:
- GIS Software & Maintenance - $447
- Computers & Software - $2,683

- Interactive Mapping Application - $66,693
- GIS Software & Maintenance - $12,350

- Computers & Software - $28,363

- Speed Test Software - $6,871

- Google Earth Pro - $585

- Spectrum Analyzer - $4,477

13a. List any hardware/software purchased during this reporting period.

- Multiple dedicated storage servers and backup replication solution - $3,379

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $17,206

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2015
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