[bookmark: _GoBack]Broadband Structures – Q2-2013 report:
Throughout this quarter, 2 staff and 26 student interns (10 new hires) - accomplished the work of digitizing points for structures and creating building line footprints on any building that was an inch or larger on their screened imagery at 1:2000’ scale.  The 28 worked adjustable schedules due to their university commitments – anywhere from 8-9 hours a week to 40. Many have started working longer hours now that school is out for the summer. Total person-hours for these personnel during the quarter were: 6,306 hrs. 
Current Summary: Q2-2013:  In the 2nd quarter of 2013, the project continued to grow with the hiring of 10 new student interns.  Also, we continued to grow in production as we have 58 new counties in 8 RPCs started in the digitization process.  Forty-nine counties were completed or were in first or second pass review. Five more Regional Planning Commissions were ready for distribution (total 9) to the local governments for review, with four in internal review, and two others with digitization just starting.  Total structure points added this quarter were: 740,132 (grand total: 2,469,446). Total footprints added this quarter were: 7,619 (grand total: 20,193).
Contracts for local review went out to the Regional Planning Councils early in the 2nd Quarter of 2013. Incorporated with the structures local review is also a review and compilation of Community Anchor Institutions. We have had 15 RPCs (out of 19) sign the contracts and have gone and done Structure and CAI trainings for the 5 RPCs that we have completed data sets for.   The CAI review is to take no longer than 6 months with the structures review to be accomplished in 12 – 14 months.
The project is currently on schedule to be completed on time.
Past Summary: Q1-2013: 
Throughout this quarter, 2 staff and 16 student interns - accomplished the work of digitizing points for structures and creating building line footprints. The 18 worked adjustable schedules due to their university commitments – anywhere from 8-9 hours a week to 20.  Over holidays they are able to work longer hours and a number put in 40 hour weeks during the 2012 winter semester break in January.  Total person-hours for these personnel during the quarter were: 4,286 hrs. We had a total of 4 RPCs finished and ready to go out to the local governments for review, with two in internal review, and two others with digitization just starting. Total structure points added this quarter were: 611,018 (grand total: 1,729,314). Total footprints added this quarter were: 2,370 (grand total: 12,574).
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Broadband Structures Overall Status

2008-2009 FGDC\USGS Project
Pet Digitizing Bldg MU RPC
Counties RPC Comp  BldgPoints Footprints  Reviewed Reviewed
Dunklin Bootheel 100% 20,995 1019 2009 2009
Mississippi Bootheel 100% 11,062 170 2009 2009
New Madrid Bootheel 100% 21,684 356 2009 2009
Pemiscot Bootheel 100% 16,239 310 2009 2009
Scott Bootheel 100% 32,530 612 2009 2009
Stoddard Bootheel 100% 34,350 332 2009 2009
Bollinger Southeast Missouri 100% 19,164 129 2009 2009
Cape Girardeau Southeast Missouri 100% 46377 808 2009 2009
Iron Southeast Missouri 100% 9,596 40 2009 2009
Madison Southeast Missouri 100% 28,533 26 2009 2009
Perry Southeast Missouri 100% 21,035 231 2009 2009
Ste. Genevieve Southeast Missouri 100% 20,833 93 2009 2009
st. Francois Southeast Missouri 100% 44,479 360 2009 2009
2009-2010 USGS
Pet Digitizing Bldg MU RPC
Counties RPC Comp  BldgPoints Footprints  Reviewed Reviewed
Lincoln Boonslick 100% 49,684 395 2010 2010
Montgomery Boonslick 100% 23,515 181 2010 2010
Warren Boonslick 100% 29,027 370 2010 2010
2010-2011 USGS
Pet Digitizing Bldg MU RPC
Counties RPC Comp  BldgPoints Footprints  Reviewed Reviewed
Boone Mid-Missouri 100% 74,749 1,406 2011 2012
Callaway Mid-Missouri 100% 36,177 568 2011 2012
Cole Mid-Missouri 100% 39,040 348 2011 2012
Cooper Mid-Missouri 100% 19,349 116 2011 2012
Howard Mid-Missouri 100% 9,834 204 2011 2012

Moniteau Mid-Missouri 100% 19,406 176 2011 2012
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