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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

29-50-M09022

 4. Report Date (MM/DD/YYYY)

06-26-2013

  1. Recipient Name

Missouri Office of Administration

8. Designated Entity on Behalf of:

State of Missouri

  3. Street Address

301 West High Street, HST Room 280, P.O. Box 809,

  5. City, State, Zip Code
Jefferson City, MO 65102-0809 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping 3,330,534 1,273,266 38%

2 Original Planning Grant Information Summit 197,530 80,748 41%

3 Planning Teams Regional Technology Planning Teams 1,315,211 1,101,631 84%

4 Capacity Building Program Office 805,763 418,028 52%

5 Technical Assistance Technical Assistance 584,344 136,221 23%

6 Address File Missouri Structures Inventory 340,000 238,255 70%

$6,573,382 $3,248,149 49%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed. Percentage of FTE for Accounting Specialist III, and Executive I changed based on the hours they have spent working on this project each quarter. Percentage of FTE 
for MO BroadbandNow Assistant changed based on the hours they spent on the various project types.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

MO BroadbandNow Director 100 Program Office No Change

MO BroadbandNow Assistant 6 Mapping No Change

MO BroadbandNow Assistant 47 Program Office No Change

MO BroadbandNow Assistant 40 Regional Planning Teams No Change

MO BroadbandNow Assistant 7 Technical Assistance No Change

Accounting Specialist III 18 Mapping No Change

Executive I 5 Mapping No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Boonslick Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 31,500 0 Planning Teams 5

Bootheel Regional Planning and 
Economic Development 
Commission

Planning Teams Yes Yes 04/01/2013 12/01/2013 33,500 0 Planning Teams 5

Carroll County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Cedar County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Feasibility Study (TBD) Technical Assistance Yes No 07/30/2013 04/30/2014 50,000 0 Technical Assistance 9

Environmental System Research 
Insititute, Inc. (ESRI) Data Collection No Yes 03/10/2010 02/28/2012 0 65,000 Data Collection 100

Freeman Neosho Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Green Hills Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 34,000 0 Planning Teams 5
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Harrison County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Harry S Truman Coordinating 
Council Planning Teams Yes Yes 04/01/2013 12/31/2013 29,700 0 Planning Teams 5

Iron County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

John Fizgibbon Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Kaysinger Basin Regional 
Planning Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 31,000 4,000 Planning Teams 6

Lake of the Ozarks Council of 
Local Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 29,400 3,600 Planning teams 5

Madison Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Mark Twain Regional Council of 
Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 32,000 0 Planning Teams 5

Meramec Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 29,500 4,000 Planning Teams 5

Mid-America Regional Council Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Mid-Missouri Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 29,000 7,000 Planning Teams 6

Mo-Kan Regional Council Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Northeast Missouri Regional 
Planning Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 33,500 0 Planning Teams 5

Northwest Medical Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Northwest Missouri Regional 
Council of Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Ozark Foothills Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 24,000 12,000 Planning Teams 6

Pemiscot Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4
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Pioneer Trails Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 27,900 3,600 Planning Teams 5

South Central Ozark Council of 
Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 31,000 4,000 Planning Teams 5

Southeast Health Center 
Reynolds County (formerly 
Advanced Healthcare Medical) Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Southeast Health Center 
Stoddard County (Formerly 
Dexter Hospital) Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Southeast Missouri Regional 
Planning and Economic  
Development Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 32,000 0 Planning Teams 5

Southwest Missouri Council of 
Government Planning Teams Yes Yes 04/01/2013 12/31/2013 37,000 0 Planning Teams 6

St. Clair County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

St. Genevieve County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Sullivan County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

Washington County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

MACOG Planning Teams Yes Yes 04/01/2013 12/31/2013 26,000 0 Planning Teams 4

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Advanced Medical, which was awarded a Rural Healthcare Broadband Connection Grant, was acquired by Southeast Healthcare (now Southeast Healthcare of Reynolds County).  The hospital 
has not completed or returned its contract amendment or other required documentation, or required deliverables under the award.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,466,615  $623,726  $2,090,341  $299,657  $51,419  $351,076 

  Personnel Fringe Benefits  $6,648  $100,746  $107,394  $108,735  $0  $108,735 

  Travel  $0  $0  $0  $19,630  $5,059  $24,689 

  Equipment  $0  $32,600  $32,600  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $1,750  $1,750 

  Subcontracts Total  $4,943,189  $886,274  $5,829,463  $414,000  $103,200  $517,200 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $156,930  $0  $156,930  $2,406,127  $1,481,917  $3,888,044 

  Total Direct Costs  $6,573,382  $1,643,346  $8,216,728  $3,248,149  $1,643,345  $4,891,494 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,573,382  $1,643,346  $8,216,728  $3,248,149  $1,643,345  $4,891,494 

  % of Total 80 20 100 66 34 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
The MU team has been working with its IT staff on evaluation of several different options through which it can best maintain and extend the mapping and interactive elements of the broadband 
site into the future.  The options include a single site clustered solution, a clustered solution with a more robust disaster recovery mode; and third option where we just upgrade CPU and expand 
storage and RAM within the current architecture.  We will be making the decision by the end of July and setting the final purchasing in motion at that time to complete the hardware/software 
components.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Michelle   Branson

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Michelle.Branson@oa.mo.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

08-05-2013


