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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

30-50-M09049

 4. Report Date (MM/DD/YYYY)

04-23-2013

  1. Recipient Name

MONTANA DEPARTMENT OF COMMERCE

8. Designated Entity on Behalf of:

N/A

  3. Street Address

301 South Park Avenue, P.O. Box 200501,

  5. City, State, Zip Code
Helena, MT 59601-6282 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,127,177 2,061,932 66%

2 Planning Teams N/A 1,713,459 374,460 22%

3 Capacity Building N/A 1,099,424 144,863 13%

4 Address File N/A 144,766 114,094 79%

5 N/A N/A 0 0

6 N/A N/A 0 0

$6,084,826 $2,695,349 44%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Program Manager - State of Montana 30 Data Collection No Change

Broadband Program Manager - State of Montana 60 Planning Teams No Change

Broadband Program Manager - State of Montana 10 Capacity Building No Change

Broadband Program Specialist - State of Montana 70 Planning Teams No Change

Broadband Program Specialist - State of Montana 30 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Tetra Tech Inc Data Collection Yes Yes 01/15/2010 12/31/2014 1,975,175 0 Data Collection 100

Christensen Research / Tetra 
Tech Data Collection Yes Yes 07/01/2011 12/31/2014 134,825 0 Survey 100

Montana Base Map Services / 
ITSD Data Collection No No 07/01/2011 12/31/2014 230,000 0 Data Migration 0

Certified Regional Development 
Corps Planning Teams No Yes 07/01/2011 12/31/2014 240,000 189,400 Planning Team 100

Applied Communication Planning Teams Yes Yes 07/01/2011 12/31/2014 200,000 0 Planning Team 100

GreenFoot / Headcount Planning Teams Yes Yes 07/01/2011 12/31/2014 200,000 0 Planning/Capacity 100

Montana Base Map Services / 
ITSD Address File No Yes 07/01/2011 12/31/2014 0 41,500 Addressing 100

TBD Data Collection No No 07/01/2011 12/31/2014 100,000 0 Leading Practices 0

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $840,500  $211,100  $1,051,600  $170,665  $196,553  $367,218 

  Personnel Fringe Benefits  $178,750  $111,400  $290,150  $57,297  $87,619  $144,916 

  Travel  $122,698  $19,914  $142,612  $13,253  $14,928  $28,181 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $74,858  $8,000  $82,858  $3,517  $9,319  $12,836 

  Subcontracts Total  $3,080,000  $230,900  $3,310,900  $2,191,175  $177,490  $2,368,665 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,713,071  $910,814  $2,623,885  $199,703  $595,755  $795,458 

  Total Direct Costs  $6,009,877  $1,492,128  $7,502,005  $2,635,610  $1,081,664  $3,717,274 

  Total Indirect Costs  $74,949  $29,912  $104,861  $59,739  $27,186  $86,925 

  Total Costs  $6,084,826  $1,522,040  $7,606,866  $2,695,349  $1,108,850  $3,804,199 

  % of Total 80 20 100 71 29 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
 *   The state has not drawn down the initial 50% of the grant largely due to the fact that the state was spending at over 100% greater rate of match than required by the grant.  The state had to 
escalate it's percentage of match early in the grant because of state obligations tied to the State cash match.  Because of this practice the spending ratio has not been 80/20, however going 
forward, that spending will be more in-line with the proper ratio spending and the ratio spending will continue to move closer to the proper 80/20 ratio over time. 
 
*  Budget Worksheet 10t the amount entered for line item Materials/Supplies under column Matching Funds Expended is $9,319 exceeding the associated Match Funds Budget entry by $1,319.   
This is accountable to a higher expense than estimated (budgeted) for computer software/hardware which was used to assist in the mapping/data verification and broadband outreach meeting 
efforts.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Chad   Hultin

  15c.  Telephone 
            (area code, number, and extension)

406-444-2588  

Broadcast Mapping Program Mgr.
  15d.  Email Address

chultin@mt.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-25-2013


