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During the preparation of this report staff identified the need to reclassify between projects 
Planning Team consultant matching funds. In previous quarters, $88,334 received from the 
Planning Team consultants was reported in the Data Collection project in error. Corrections 
have been made within the budget worksheet and Project Attachment of this PPR submission. 
As a result, the subcontracts match line item of the Data Collection project will decrease while 
the same line within the Planning Teams project will increase.  
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2. Describe any additional project milestones that have been accomplished over 
this reporting period (ex: Updates to state broadband maps and websites, map 
outreach activities). 
 

Connect Nevada continues to maintain the interactive mapping web application, called My 
ConnectView. The application is housed in a highly available, monitored, and managed 
environment. My ConnectView is publicly available on the program website 
(http://www.connectnv.org/interactive‐map).  There were a total of 184 visits to the interactive 
map between January 1, 2013, and March 31, 2013.  
 
During this quarter, My ConnectView underwent an upgrade to the server software and the 
application programming interface (API), as well as additional enhancements to improve the 
user experience. The server was upgraded to ArcGIS for Server 10.1 and the ArcGIS API for Flex 
was upgraded to version 3.0. A new button to create permanent links allows users to develop a 
customized display of My ConnectView with various data layers turned on with a specific zoom 
level and then send the permanent link to another user, who will then get the same display in 
the interactive map setting. A date display was also added to the legend to inform the user of 
the current nature of the broadband data. Lastly, the pop‐up window style was enhanced to 
allow users to scroll through multiple record selections, as well as view a better display of the 
record’s information.  
 
During this quarter, the project received 1 broadband inquiry.  
 
From program initiation through this reporting period, in‐the‐field validation testing has been 
completed against 49 companies (out of a universe of 60 viable providers) totaling 81.67 
percent within the state of Nevada. 
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During this quarter, broadband growth maps were developed and made public on the program 
website. The analysis behind these maps shows where broadband coverage has changed in 
comparison to the October 2010 datasets: where coverage 1) has been added where it already 
existed in October 2010, 2) has been removed, and 3) has been added in previously unserved 
areas. 
 
4.  Provide any other information or statistics that you think would be useful to 
NTIA as it assesses your broadband data collection, validation, and publication 
activities.  

 

In support of FirstNet applications, additional broadband availability analyses based on the 
October 2012 State Broadband Initiative (SBI) data collection were completed to include in the 
state’s application. A breakdown of geographic area and household broadband availability by 
speed tier was completed to assist in understanding where the gaps exist in mobile broadband 
service and fixed broadband service to citizens in rural areas. 
 
During this quarter, maps and tables were completed and made public on the Connected 
Nation website, http://www.connectednation.org/fcc‐maps, displaying the analysis of census 
blocks eligible for Phase I of the Connect America Fund broadband subsidy program in 
comparison with the most recent October 2012 SBI broadband data collection. The maps and 
analysis published reflect the Federal Communications Commission’s (FCC) data release of 
eligible census blocks on January 4, 2013. 
 
Throughout the first quarter of 2013, the program partook in a public safety campaign to 
generate excitement and educate stakeholders about the role of broadband in the public safety 
sector.  As a result of the campaign, the program saw a slight uptick in the number of 
Community Anchor Institution (CAI) survey responses received and data collected.  Staff 
solicited missing and/or new data from stakeholders as they traveled to communities 
throughout the quarter. 
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2.  Describe your progress meeting each major activity/milestone approved in the 
Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next 
quarter; and any additional project milestones or information. 
   

Capacity Building milestones for Year 4, Quarter 1 per approved project plan: 
Milestone:  State broadband program office administration complete.  
This milestone was met.  The program maintained office space at the Nevada State Library and 
Archives in Carson City. The state program manager oversaw meeting deliverables as described 
in the Project Plan including managing timelines for creation of 14 local technology plans, 
verifying accuracy of information supplied by the communities, creating agendas and follow‐up 
documentation post meeting, and gathering additional information for the communities. Staff 
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also supported the logistical and administrative needs of the Nevada Broadband Task Force  
including scheduling presentations, drafting agendas, coordinating locations and information 
technology (IT) support, adhering to Nevada’s Open Meeting Law, and taking minutes. The SBI 
program is a standing agenda item, whereas project status updates were presented at each 
meeting of the Task Force; those meetings took place on January 22 and March 21 this quarter. 
Two community tech team specialists plan, coordinate, and host planning team meetings in 
each of the 14 counties. This quarter, staff answered inquiries from the Nevada State 
Legislature and most recently hosted and participated in a meeting on March 13 with key state 
stakeholders to determine best practices between the Bureau of Land Management and 
Arizona Nevada Tower Corporation, a Broadband Initiatives Program (BIP) recipient. 

 
Milestone:  Meeting of the Year 4, Quarter 1 Nevada Broadband Task Force complete 
This milestone was met.  The Nevada Broadband Task Force met January 22 and March 21. 
Program staff provided a report at the January 22 meeting that included updates regarding the 
Nevada Broadband Summit and regional planning development. Staff also facilitated the 
presentation of Commnet (Mobility Fund Auction Winner) to the Task Force, and coordinated 
presentations from the Nevada Hospital Association, the Nevada Health Information 
Technology project, and sustainability plans from other American Recovery and Reinvestment 
Act awardees including Las Vegas Urban League, Pyramid Lake Paiute Tribe, and Arizona 
Nevada Tower Corporation. 
 
At the March 21 meeting of the Task Force, updates were provided that included the date and 
location for the Nevada Broadband Summit (University of Nevada, Reno on November 18), 
development of criteria for a broadband hero award slated for presentation at the summit, 
results of the residential survey and resulting white paper entitled “Technology Use Among 
Rural Nevada Businesses,” the success of Connect Nevada in finding a low‐income residential 
discounted Internet service, and the progress of local planning teams. Program staff sought 
input from the Task Force on possible agenda items and feedback for the next summit as well 
as future research topics of interest. Meetings with the Chair, Daphne DeLeon, and Vice Chair, 
Randy Brown, of the Nevada Broadband Task Force occur on a weekly basis where more 
detailed discussions take place.  
 
Program staff managed and created the agenda for both Task Force meetings in collaboration 
with the Chair, Daphne DeLeon.  Sign‐in sheets and meeting minutes are collected to ensure 
proper tracking of in‐kind match. As a standing item on Task Force meeting agendas, Connect 
Nevada ensured the review and follow‐up of action items from previous meetings, garnered 
recommendations for future agenda meetings, and scheduled future meeting dates. 
Recommendations provided by the Task Force were immediately communicated to staff and 
were incorporated in media releases, mapping updates, and future research initiatives. 

 
Broadband Capacity planned major activities for the next quarter: 
‐ State broadband program office administration complete 
‐ Meeting of the Year 4, Quarter 2 Nevada Broadband Task Force complete 
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4.  Provide any other information that you think would be useful to NTIA as it 
assesses this project’s progress. 
 
Connect Nevada has helped a small community in Baker identify a potential provider willing to 
expand both mobile broadband and fixed wireless (in partnership with another company). 
Baker has been working for many years to get mobile service and had been previously ignored 
and turned down by all major providers in the area. 
 
Here are some words from the community: 
“Connect Nevada, under the leadership and drive of Lindsey Niedzielski, has championed Baker, 
Nevada, the little town bypassed by the cyber‐highway. Even though mobile access is not its 
primary mission, Connect Nevada has been working the challenging problem of bringing mobile 
access (cell phone coverage) to Baker, gateway to the Great Basin National Park, Nevada's only 
national park. Visitors, residents, ranchers, and business owners are at a public safety deficit 
without cell service. It looks like a solution is going to happen, thanks to the determination and 
dedication of Lindsey and Connect Nevada. We hope that it happens, and that the Snake 
Valley's mobile access and broadband access will be able to serve its diverse users and sustain 
connectivity into the future.” – Abby Johnson 
 
“Baker, Nevada has long been the orphan child when it comes to updates in infrastructure. 
Ranchers, sheepherders, stranded motorists, and visitors to Great Basin National Park, as well 
as restaurant, motel, and campground owners would all benefit from cell phone service in 
Snake Valley. Spanning the Nevada‐Utah border, the valley is located in a particularly remote 
part of the nation — remote and beautiful — but with no cell phone service.  
 
Thanks to Connect Nevada, our organization has been working with a cell phone service 
provider since November 2012 to change that. Four months later, plans for a new tower are 
nearly completed. Residents are eagerly looking forward to joining the Information Age.  
Without the support of Connect Nevada, none of this would have been possible.” – Lynne 
Hoffman Chairperson, Baker Area Citizens Advisory Board 
 
Connect Nevada also identified an alternative provider for Storey County and their county 
government offices. The provider offered a more reliable service at a cheaper price. This was a 
provider not currently serving the area, but who made adjustments to their business plan to 
accommodate the county. 
 
As a result of the Nevada Broadband Summit in Q4 2012, many providers took advantage of a 
presentation by SWITCH, Nevada’s largest server farm, which allowed some providers to reduce 
costs that could in turn be passed on to consumers. 
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2.  Describe your progress meeting each major activity/milestone approved in the 
Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next 
quarter; and any additional project milestones or information. 
   
Technical Assistance milestones for Year 4, Quarter 1 per approved project plan: 
Milestone:  2012 residential survey research results released publicly 

This milestone was met.  In Q1 2013, NTIA approved the program’s revised Project Plan. In 
accordance with the new research schedule,  the 2012 residential survey was initiated in Q3 
2012 and the results were analyzed in Q4 2012.  These results were peer reviewed in Q1 2013, 
with initial results provided to the Task Force, state stakeholders, and NTIA.  The results were 
finalized and released publicly in Q1 2013. 
 
Milestone:  Initiate planning activities for the community broadband summit 3 

This milestone was met.  Lessons learned from community broadband summit 2 were gathered 
and reviewed with members of the Task Force in Q4 2012 at the November 29 Task Force 
meeting. The event framework including timeline, venue, attendee participation, and 
communications items were also presented at the meeting. Daphne DeLeon, Task Force Chair, 
reported a number of successes that she witnessed including positive outcomes from working 
sessions. The vice chair shared his concern over the low attendance by members of the Task 
Force. This quarter, the Nevada Broadband Task Force met January 22 and March 31. At the 
January 22 meeting, program staff provided a report that included updates regarding the third 
Nevada Broadband Summit. At the March 31 meeting, updates were provided that included the 
date and location for the Nevada Broadband Summit (University of Nevada, Reno on November 
18) and development of award criteria for a broadband hero award to be presented at the 
summit. Connect Nevada sought input from the Task Force on possible agenda items and 
feedback for the next summit during both gatherings. On February 19, regularly scheduled 
project team meetings were established where initiating activities commenced and tasks began 
to be identified for tracking.  Lastly, meetings with the Task Force Chair and Vice Chair of the 
Nevada Broadband Task Force occur on a weekly basis where additional, detailed feedback is 
garnered.  
 

Technical Assistance milestones outstanding from previous quarters: 
Year 3, Quarter 4 Milestone: Peer review of the 2012 residential survey research completed.  

This milestone was met in Q1 2013. In accordance with the new research schedule included in 
the most recently approved Project Plan, the 2012 residential survey was initiated in Q3 2012 
and the results were analyzed in Q4 2012.  These results were peer reviewed in Q1 2013, with 
initial results provided to the Task Force, state stakeholders, and NTIA.   
 
Year 3, Quarter 1 Milestone: Confirm research plan for Years 3 through 5.  
This milestone was met in Q1 2013.  In Q1 2012, conversations were held during the Nevada 
Broadband Task Force meetings regarding the methodology and results of Connect Nevada’s 
surveys and stakeholder input was incorporated into research plans for years 3‐5, including 
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plans to focus on industry sectors that align with the Governor’s Economic Development Plan 
and as well as the differences between rural and urban businesses. The resulting plan was 
submitted and ultimately confirmed by NTIA in Q1 2013. 

 
Year 3, Quarter 3 Milestone: Finalize and distribute 2012 statewide residential survey research results 

This milestone was met in Q1 2013.  The 2012 residential survey commenced in Q3 2012 and 
the results were analyzed in Q4 2012.  These results were peer reviewed in Q1 2013. Initial 
results were provided to the Task Force, state stakeholders, and NTIA in Q1 2013. Finally, the 
results were finalized and released publicly in Q1 2013 through a press release and via an 
interactive widget accessible on the program website http://www.connectnv.org/survey‐
results/residential. 
 
Technical Assistance planned major activities for the next quarter: 
‐ Finalize planning activities for the community broadband summit 3 
‐ Develop 2013 residential survey script 
 

 
14b_Project Attachment_Planning Teams 
 

2.  Describe your progress meeting each major activity/milestone approved in the 
Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next 
quarter; and any additional project milestones or information. 
   

Planning Teams milestones for Year 4, Quarter 1 per approved project plan: 
Milestone: Facilitate Year 4, Quarter 1 local broadband planning team activities 
This milestone was met.  Program staff have identified champions in 14 counties and held 
community kick‐off meetings to initiate the planning process in all 14 counties. As a result of 
this planning effort, 11 community assessments have been completed and 9 community 
planning drafts have been initiated; 2 plans have been finalized and presented to the 
communities, each of which are tailored specifically for that community’s unique challenges 
and opportunities. Additional meetings in Douglas County, Nevada’s first certified Connected 
Community, have been conducted in an effort to start implementing the plan. This has led the 
county public safety department to make a future tower investment in Genoa, NV on top of the 
East Fork Fire Department, as well as start a plan to incorporate Wi‐Fi connectivity in senior 
citizen transport vans and develop local speed test competition to better understand access 
issues in the county. In addition, Lyon County has started gathering community names for 
implementation of their plan. 
 
Connect Nevada has partnered with initiatives like Stronger Economies Together and the 
creation of the Western Nevada Development District’s Comprehensive Economic Development 
Strategy to inform local, broadband‐related, train‐the‐trainer activities simultaneously 
delivering broadband strategic planning as well as information related to regional economic 
planning. These initiatives also inform and help develop the Connect Nevada project. For 
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example, the Nevada SBI project has now implemented a simple action planning strategy that 
mirrors the work of the Stronger Economies Together project. This synergy is also reflected in 
research with the incorporation of specific industries related to economic planning data. This 
effort continues to cross‐collaborate with case studies, best practices, engagement with 
providers, and the development of statewide agencies relationships.                          
 
The two community tech team specialists continue to support the training and planning 
activities for the community planning teams and support the implementation of projects to 
address challenges and opportunities. The specialists manage the logistics of these quarterly 
meetings which includes scheduling, creating agendas, and following up with wrap‐up reports. 
The state program manager and the community tech team specialists meet weekly to ensure 
local community issues are addressed at the state level and are incorporated into media 
announcements, stakeholder engagement and future research initiatives. 

 
Planning Teams planned major activities for the next quarter: 
‐ Facilitate Year 4, Quarter 2 local broadband planning team activities 
 


