U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
32-50-M09056
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-02-2014
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc - Nevada 09-30-2014
3. Street Address
360 East 8th Avenue, Suite 411,
5. City, State, Zip Code
Bowling Green, KY 42101-2115
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 01-31-2015 State of Nevada

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,219,447 2,194,502 99%
2 Capacity Building N/A 547,458 537,473 98%
3 Technical Assistance N/A 811,171 739,488 91%
4 Planning Teams N/A 415,365 368,444 89%
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,993,441 $3,839,907 96%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 7 Technical Assistance No Change
Broadband Planning Manager 2 4 Data Collection No Change
Broadband Planning Manager 2 1 Technical Assistance No Change
Business Programmer Analyst 3 Data Collection No Change
CAl Manager 18 Technical Assistance No Change
CAIl Manager 5 Data Collection No Change
CAl Specialist 11 Data Collection No Change
Chief Policy Counsel 7 Technical Assistance No Change
Chief Policy Counsel 1 Data Collection No Change
Chief Strategy Officer 6 Technical Assistance No Change
Compliance Coordinator 10 Data Collection No Change
Counsel, Broadband Research & Planning 2 Technical Assistance No Change
ETS Analyst 43 Data Collection No Change
ETS Manager 8 Data Collection No Change
GIS Analyst 1 58 Data Collection No Change
GIS Analyst 2 3 Data Collection No Change
GIS Analyst 3 2 Data Collection No Change
GIS Analyst 4 2 Data Collection No Change
GIS Analyst 5 1 Data Collection No Change
GIS Application Developer 9 Data Collection No Change
GIS Services Manager 6 Data Collection No Change
Grants Management Officer 11 Data Collection No Change
Outreach & Awareness Intern 1 1 Data Collection No Change
Outreach & Awareness Intern 2 1 Data Collection No Change
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Outreach & Awareness Manager 7 Data Collection No Change
Outreach & Awareness Specialist 1 11 Data Collection No Change
Outreach & Awareness Specialist 2 9 Data Collection No Change
Outreach & Awareness Specialist 3 9 Data Collection No Change
President & COO 4 Technical Assistance No Change
Program Manager 44 Capacity Building No Change
Program Manager 14 Technical Assistance No Change
Program Manager 8 Planning Teams No Change
Project Coordinator 1 8 Data Collection No Change
Project Coordinator 2 3 Data Collection No Change
Project Coordinator 3 2 Technical Assistance No Change
Project Coordinator 3 1 Data Collection No Change
Project Management Director 2 Technical Assistance No Change
Project Manager 10 Technical Assistance No Change
Research & GIS Analyst 10 Technical Assistance No Change
Research Analyst 9 Technical Assistance No Change
Research Manager 5 Technical Assistance No Change
State Services Specialist 4 Technical Assistance No Change
State Services Sr. Specialist 8 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
ETS Consultants Data Collection No Yes 12/20/2009 01/31/2015 152,527 148,791 Data Collection 100
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Nothing to report

11b. Describe any challenges encountered with vendors or subrecipients.

Legal Consultants Data Collection No Yes 12/20/2009 01/31/2015 70,998 40,933 Data Collection 100
Mapping Consultants Data Collection No Yes 12/20/2009 01/31/2015 30,531 8,982 Data Collection 100
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 122,438 0 Data Collection 45
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 150,737 0 Technical Assistance 55
Community Technology Advisor | Planning Teams No Yes 10/17/2011 01/09/2014 241,328 241,328 Planning Teams 100
Various Data Collection No Yes 12/20/2009 01/31/2015 59,390 488 Data Collection 100
Various Capacity Building No Yes 12/20/2009 01/31/2015 5,410 5,410 Capacity Building 100
Various Technical Assistance No Yes 12/20/2009 01/31/2015 23,749 644 Technical Assistance 100
Various Planning Teams No Yes 12/20/2009 01/31/2015 7,615 3,888 Planning Teams 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,357,670 $745 $1,358,415 $1,341,520 $745 $1,342,265
Personnel Fringe Benefits $244,968 $160 $245,128 $217,457 $160 $217,617
Travel $212,787 $94 $212,881 $204,669 $94 $204,763
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $64,366 $0 $64,366 $55,576 $0 $55,576
Subcontracts Total $864,723 $450,464 $1,315,187 $844,095 $449,023 $1,293,118
Construction $0 $0 $0 $0 $0 $0
Other $192,847 $615,486 $808,333 $165,522 $616,927 $782,449
Total Direct Costs $2,937,361 $1,066,949 $4,004,310 $2,828,839 $1,066,949 $3,895,788
Total Indirect Costs $1,056,080 $1,024 $1,057,104 $1,011,068 $1,024 $1,012,092
Total Costs $3,993,441 $1,067,973 $5,061,414 $3,839,907 $1,067,973 $4,907,880
% of Total 79 21 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:
- Computers & Software - $235

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $66,693

- GIS Software & Maintenance - $9,786

- Computers & Software - $19,265

- Speed Test Software - $6,683

- Google Earth Pro - $585

- Spectrum Analyzer - $4,477

- Multiple dedicated storage servers and backup replication solution - $4,938

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2014
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