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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

32-50-M09056

 4. Report Date (MM/DD/YYYY)

10-02-2014

  1. Recipient Name

Connected Nation, Inc - Nevada

8. Designated Entity on Behalf of:

State of Nevada

  3. Street Address

360 East 8th Avenue, Suite 411,

  5. City, State, Zip Code
Bowling Green, KY 42101-2115 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,219,447 2,194,502 99%

2 Capacity Building N/A 547,458 537,473 98%

3 Technical Assistance N/A 811,171 739,488 91%

4 Planning Teams N/A 415,365 368,444 89%

5 N/A N/A 0 0

6 N/A N/A 0 0

$3,993,441 $3,839,907 96%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Planning Manager 1 7 Technical Assistance No Change

Broadband Planning Manager 2 4 Data Collection No Change

Broadband Planning Manager 2 1 Technical Assistance No Change

Business Programmer Analyst 3 Data Collection No Change

CAI Manager 18 Technical Assistance No Change

CAI Manager 5 Data Collection No Change

CAI Specialist 11 Data Collection No Change

Chief Policy Counsel 7 Technical Assistance No Change

Chief Policy Counsel 1 Data Collection No Change

Chief Strategy Officer 6 Technical Assistance No Change

Compliance Coordinator 10 Data Collection No Change

Counsel, Broadband Research & Planning 2 Technical Assistance No Change

ETS Analyst 43 Data Collection No Change

ETS Manager 8 Data Collection No Change

GIS Analyst 1 58 Data Collection No Change

GIS Analyst 2 3 Data Collection No Change

GIS Analyst 3 2 Data Collection No Change

GIS Analyst 4 2 Data Collection No Change

GIS Analyst 5 1 Data Collection No Change

GIS Application Developer 9 Data Collection No Change

GIS Services Manager 6 Data Collection No Change

Grants Management Officer 11 Data Collection No Change

Outreach & Awareness Intern 1 1 Data Collection No Change

Outreach & Awareness Intern 2 1 Data Collection No Change
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Outreach & Awareness Manager 7 Data Collection No Change

Outreach & Awareness Specialist 1 11 Data Collection No Change

Outreach & Awareness Specialist 2 9 Data Collection No Change

Outreach & Awareness Specialist 3 9 Data Collection No Change

President & COO 4 Technical Assistance No Change

Program Manager 44 Capacity Building No Change

Program Manager 14 Technical Assistance No Change

Program Manager 8 Planning Teams No Change

Project Coordinator 1 3 Data Collection No Change

Project Coordinator 2 3 Data Collection No Change

Project Coordinator 3 2 Technical Assistance No Change

Project Coordinator 3 1 Data Collection No Change

Project Management Director 2 Technical Assistance No Change

Project Manager 10 Technical Assistance No Change

Research & GIS Analyst 10 Technical Assistance No Change

Research Analyst 9 Technical Assistance No Change

Research Manager 5 Technical Assistance No Change

State Services Specialist 4 Technical Assistance No Change

State Services Sr. Specialist 8 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

ETS Consultants Data Collection No Yes 12/20/2009 01/31/2015 152,527 148,791 Data Collection 100
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Legal Consultants Data Collection No Yes 12/20/2009 01/31/2015 70,998 40,933 Data Collection 100

Mapping Consultants Data Collection No Yes 12/20/2009 01/31/2015 30,531 8,982 Data Collection 100

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 122,438 0 Data Collection 45

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 150,737 0 Technical Assistance 55

Community Technology Advisor Planning Teams No Yes 10/17/2011 01/09/2014 241,328 241,328 Planning Teams 100

Various Data Collection No Yes 12/20/2009 01/31/2015 59,390 488 Data Collection 100

Various Capacity Building No Yes 12/20/2009 01/31/2015 5,410 5,410 Capacity Building 100

Various Technical Assistance No Yes 12/20/2009 01/31/2015 23,749 644 Technical Assistance 100

Various Planning Teams No Yes 12/20/2009 01/31/2015 7,615 3,888 Planning Teams 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,357,670  $745  $1,358,415  $1,341,520  $745  $1,342,265 

  Personnel Fringe Benefits  $244,968  $160  $245,128  $217,457  $160  $217,617 

  Travel  $212,787  $94  $212,881  $204,669  $94  $204,763 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $64,366  $0  $64,366  $55,576  $0  $55,576 

  Subcontracts Total  $864,723  $450,464  $1,315,187  $844,095  $449,023  $1,293,118 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $192,847  $615,486  $808,333  $165,522  $616,927  $782,449 

  Total Direct Costs  $2,937,361  $1,066,949  $4,004,310  $2,828,839  $1,066,949  $3,895,788 

  Total Indirect Costs  $1,056,080  $1,024  $1,057,104  $1,011,068  $1,024  $1,012,092 

  Total Costs  $3,993,441  $1,067,973  $5,061,414  $3,839,907  $1,067,973  $4,907,880 

  % of Total 79 21 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- Computers & Software - $235 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $9,786 
- Computers & Software - $19,265 
- Speed Test Software - $6,683 
- Google Earth Pro - $585 
- Spectrum Analyzer - $4,477 
- Multiple dedicated storage servers and backup replication solution - $4,938 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2014


