U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
34-50-M09066

4. Report Date (MM/DD/YYYY)
04-03-2014

1. Recipient Name

State of New Jersey

6. Reporting Period End Date:
03-31-2014

3. Street Address

300 Riverview Plaza,

5. City, State, Zip Code
Trenton, NJ 08625-0212

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

02-01-2010

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

NJ Office of Information Technology

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,473,670 3,194,410 92%
2 Capacity Building N/A 1,027,368 787,193 77%
3 Technical Assistance N/A 425,068 288,275 68%
4 N/A
5 N/A
6 N/A
$4,926,106 $4,269,878 87%

10. Personnel

Project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

n/a

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

None.

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Applied Communication Sciences | Data Collection Yes Yes 05/25/2010 01/31/2015 3,473,670 420,000 Data Collection 100
North Highland Capacity Building Yes Yes 05/29/2012 01/31/2015 1,027,368 0 Capacity Building 100
North Highland Technical Assistance Yes Yes 05/29/2012 01/31/2015 414,019 0 Technical Assistance 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $305,134 $305,134 $0 $286,819 $286,819
Personnel Fringe Benefits $0 $115,820 $115,820 $0 $116,640 $116,640
Travel $11,049 $10,304 $21,353 $2,750 $0 $2,750
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $416,315 $416,315 $0 $353,316 $353,316
Subcontracts Total $4,915,057 $420,000 $5,335,057 $4,267,128 $407,225 $4,674,353
Construction $0 $0 $0 $0 $0 $0
Other $0 $50,000 $50,000 $0 $0 $0
Total Direct Costs $4,926,106 $1,317,573 $6,243,679 $4,269,878 $1,164,000 $5,433,878
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,926,106 $1,317,573 $6,243,679 $4,269,878 $1,164,000 $5,433,878
% of Total 79 21 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No hardware/software purchases were made during this reporting period.

None.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

William Drew 6097772650

15d. Email Address

William.Drew@oit.state.nj.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-25-2014
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