U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
37-50-M09002N

Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-11-2013

1. Recipient Name 6. Reporting Period End Date:
North Carolina Department of Commerce 09-30-2013

3. Street Address
301 N. Wilmington St., 4301 Mail Service Center,

5. City, State, Zip Code
Raleigh, NC 27601

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2014

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection & Mapping 1,468,342 404,725 28%
2 Capacity Building State Capacity Building Program 775,065 419,600 54%
3 Technical Assistance Technical Assistance 1,629,261 759,276 47%
4 Ownership and Adoption NC Lite Up Project 173,291 71,668 41%
5 Address File Address File Improvement Project 0 0
6 N/A
$4,045,959 $1,655,269 41%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

In July, a position was added to the team - Technical Assistance Director for Central NC, and the Senior Technical Assistance Director position was revised. (Previously, there were Eastern &
Western NC positions, plus the Senior Technical Assistance Director position.) The Senior position will focus on infrastructure inventories this coming year, with FTEs under Data Collection &
Technical Assistance. The FTEs for the Senior Research Director no longer contain any Data Collection effort.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Director, NC Broadband 75 State Capacity Building No Change
Director, NC Broadband 25 Data Collection & Mapping No Change
Senior Director, Research & Development 100 State Capacity Building No Change
Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change
Senior Technical Assistance Director 25 Data Collection & Mapping No Change
Research Associate | 50 Technical Assistance No Change
Research Associate | 25 State Capacity Building No Change
Research Associate | 25 Data Collection & Mapping No Change
Research Associate I 50 Technical Assistance No Change
Research Associate I 25 State Capacity Building No Change
Research Associate Il 25 Data Collection & Mapping No Change
Senior Technical Assistance Director 75 Technical Assistance No Change
Technical Assistance Director (West) 63 Technical Assistance No Change
Technical Assistance Director (East) 63 Technical Assistance No Change
Technical Assistance Director (Central) 63 Technical Assistance New to Project
Accountant 33 Technical Assistance No Change
Accountant 33 Data Collection & Mapping No Change
Accountant 33 State Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Greensboro

RFP | Contract - . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|_gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN)
UIniEr gy @ i i Data Collection No Yes |01/01/2012 09/30/2014 140,000 66,541 Data Collection 100
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Economic Impact NC Lite Up

:

Topsail Technology (Database) Data Collection Yes Yes 01/01/2012 09/30/2014 88,000 67,800 Data Collection 100
Michael Baker Jr. Inc Data Collection Yes Yes 01/01/2012 09/30/2014 130,000 64,415 Data Collection 100
Strategic Network Group Technical Assistance Yes Yes 06/01/2012 10/31/2013 123,000 0 Technical Assistance 100
NE CariE il GEnEiE Address File No Yes |01/01/2012 09/30/2013 0 356,271 Address File 100
Information and Analysis

Topsail Technologies (Website) Technical Assistance Yes Yes 01/01/2012 09/30/2014 40,000 7,260 Technical Assistance 100
Telecommunications Specialist | 1o ical Assistance | No Yes |02/01/2012 01/31/2013 0 38,803 Technical Assistance| 100
(Richard Kelly)

MCNC Data Collection Yes Yes 01/01/2012 09/30/2014 28,000 12,024 Data Collection 100
T I Ele7 Data Collection No Yes |01/01/2012 09/30/2014 10,668 8,890 Data Collection 100
(Research Support)

Eﬁfée(;é)‘m"”a University (Citizen | . acity Building No Yes |01/01/2012 06/30/2014 32,871 9,794 Capacity Building 100
Telecommunications Specialist | oy ica) Assistance | No Yes |01/01/2013 12/30/2013 99,000 0 Technical Assistance| 100
(Brian Rathbone)

TBD - Ground Truthing Data Collection No No 09/30/2014 09/30/2014 330,000 0 Data Collection 100
TBD - Analysis of Unserved Areas | Data Collection No No 09/30/2014 09/30/2014 60,000 0 Data Collection 100
TBD - Broadband Utilization Technical Assistance No No 09/30/2014 09/30/2014 100,000 0 Technical Assistance 100
TBD - Assessment/Best Practices | Technical Assistance No No 09/30/2014 09/30/2014 50,000 0 Technical Assistance 100
el | HEEED, I, Technical Assistance | No Yes |10/01/2012 03/31/2013 6,000 0 Technical Assistance| 100
Economic Impact NC Lite Up

LD qurlgan, Facﬂltatpr, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
Economic Impact NC Lite Up

Bl I__ehr, Facﬂltator, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
Economic Impact NC Lite Up

Jane Patterson, Fadilitator, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
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11b. Describe any challenges encountered with vendors or subrecipients.

TBD - Economic Impact Technical Assistance No No 09/30/2014 09/30/2014 41,000 Technical Assistance 100
Strategic Network Group Technical Assistance No Yes 08/15/2013 12/31/2013 123,000 Technical Assistance 100
ggtsrl‘(e”ord County - Lite Up Help | 1 ership and Adopti|  No Yes |12/21/2012 10/31/2013 41,540 Ownership & Adoptio| 100
E\a/‘zltuiﬁgﬂl)na U (LT U Ownership and Adopti No Yes 12/17/2012 09/30/2014 11,760 Ownership & Adoptio 100
Frank Odasz - Lite Up Training Ownership and Adopti No Yes 01/01/2013 05/31/2013 14,500 Ownership & Adoptio 100
VD ) T_elecomm_unlcatlons Technical Assistance No No 09/30/2014 09/30/2014 135,197 Technical Assistance 100
Specialist extension
Add Row Remove Row

Please note that the Subcontract Table above reflects information on SubRecipients as well as other contractors because in our currently approved budget, funding for SubRecipient projects is
listed in the Subcontracts line item. In the current Budget Amendment request to NTIA to request update of the NC budget, a request is included to move these SubRecipient amounts to the Other
line item. The majority of the NC SBI contractors are SubRecipients. Therefore, subsequent PPRs should reflect only a handful of contractors in Table 11a.

In addition, in some cases the final contract amounts are higher or lower than the individual estimates projected in the currently approved budget. Budgeted amounts are listed above. Any slight
differences in original estimated budget amounts with final contract amounts are addressed in the Budget Amendment request.
Regarding challenges with vendors, NC is working to extend the contract with the NC Center for Geographic Information & Analysis for completion of the Master Address File project. This work is
described in more detail in the Project Summary spreadsheet.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,235,678 $229,060 $1,464,738 $846,666 $129,247 $975,913
Personnel Fringe Benefits $356,320 $59,763 $416,083 $251,665 $36,786 $288,451
Travel $193,000 $0 $193,000 $64,899 $0 $64,899
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $32,794 $0 $32,794 $9,235 $0 $9,235
Subcontracts Total $1,622,536 $631,798 $2,254,334 $299,427 $421,932 $721,359
Construction $0 $0 $0 $0 $0 $0
Other $417,041 $60,565 $477,606 $62,570 $22,903 $85,473
Total Direct Costs $3,857,369 $981,186 $4,838,555 $1,534,462 $610,868 $2,145,330
Total Indirect Costs $188,590 $0 $188,590 $120,806 $0 $120,806
Total Costs $4,045,959 $981,186 $5,027,145 $1,655,268 $610,868 $2,266,136
% of Total 80 20 100 73 27 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Angie Bailey 919-715-0793

15d. Email Address
Director _
abailey@nccommerce.com
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-28-2013
PPR, Page 6 Of 6 Performance Progress Report

OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



