U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
44-50-M09052

4. Report Date (MM/DD/YYYY)
01-14-2015

1. Recipient Name

6. Reporting Period End Date:
12-31-2014

Rhode Island Commerce Corporation.

3. Street Address
315 Iron Horse Way, Suite 101,

5. City, State, Zip Code
Providence, Rl 02908

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)

01-31-2015 Rhode Island

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 1,853,565 1,848,183 100%
2 Capacity Building N/A 1,874,217 1,671,944 89%
3 Technical Assistance BBRI Digital Literacy Program 639,501 445,460 70%
4 Application Usage and Development BBRI Public Safety Project 177,504 177,504 100%
5 N/A
6 N/A
$4,544,787 $4,143,091 91%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Program Director 20 Data Collection New to Project
Broadband Program Director 80 Capacity Building New to Project

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISR;EZd E)?enctlrj?ec(tj Start Date End Date FuTr?ctizl :ﬁgf:le d FTu(:gls hﬁ\?ltg:;?g d (ExarZ:)(TECIDZ?S é/ooﬁj:tii%rr]le;jS)
(YIN) (Y/N)
Egcﬁ;‘glig;;””g Science & Data Collection Yes | Yes |01/05/2010 12/31/2014 1,744,245 0 Data 100
URI Environmental Data Center Data Collection No Yes 03/01/2011 12/31/2013 158,628 0 Data 100
New Commons Capacity Building Yes Yes 12/06/2010 06/30/2011 31,350 0 Capacity 100
W2i Inclusion Forum Capacity Building No Yes 02/22/2011 05/31/2011 19,620 0 Capacity 100
g:‘yﬁ:ﬁfucle”ter for Inti Business | - nacity Building No Yes |02/18/2011 06/15/2011 19,800 0 Capacity 100
New Commons Technical Assistance Yes Yes 07/08/2011 05/31/2014 296,962 0 Technical 100
Embolden, Inc. Capacity Building Yes Yes 08/02/2011 12/31/2014 41,100 0 Capacity 100
C Squared Strategy Capacity Building No Yes 08/23/2011 02/29/2012 23,807 0 Capacity 100
RPM Strategy Application Usage and| Yes Yes 09/08/2011 09/01/2012 177,504 0 Application 100
Community Economic Futures Capacity Building Yes Yes 09/29/2011 11/30/2011 10,080 0 Capacity 100
The Capital Good Fund Technical Assistance Yes Yes 02/06/2012 09/30/2012 19,450 0 Technical 100
ICF International Capacity Building Yes Yes 02/20/2012 05/30/2012 19,000 0 Capacity 100
|
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11b. Describe any challenges encountered with vendors or subrecipients.

N/A

Don Gregory Consulting Technical Assistance Yes Yes 06/25/2013 12/31/2014 107,800 Technical 100
The Providence Plan Capacity Building No Yes 07/09/2013 12/31/2014 22,950 Capacity 100
Elizabeth M. Dalton Technical Assistance No Yes 11/21/2013 12/31/2014 14,960 Technical 100
R Al Salres i Hislisestens] Technical Assistance No Yes 03/06/2014 12/31/2014 67,362 Technical 100
Development Center

Fourth Economy Consulting Capacity Building No Yes 05/07/2014 12/31/2014 19,280 Capacity 100
TBD Capacity Building No No 03/01/2010 01/31/2015 103,252 Capacity 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $849,868 $20,974 $870,842 $807,226 $20,974 $828,200
Personnel Fringe Benefits $226,443 $6,793 $233,236 $213,318 $6,793 $220,111
Travel $36,500 $0 $36,500 $33,340 $0 $33,340
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $28,454 $0 $28,454 $26,797 $0 $26,797
Subcontracts Total $2,897,150 $0 $2,897,150 $2,650,127 $0 $2,650,127
Construction $0 $0 $0 $0 $0 $0
Other $247,320 $586,580 $833,900 $203,410 $586,580 $789,990
Total Direct Costs $4,285,735 $614,347 $4,900,082 $3,934,218 $614,347 $4,548,565
Total Indirect Costs $259,052 $521,850 $780,902 $208,873 $521,850 $730,723
Total Costs $4,544,787 $1,136,197 $5,680,984 $4,143,091 $1,136,197 $5,279,288
% of Total 80 20 100 78 22 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Stuart Freiman 401-278-9168

15d. Email Address

sfreiman@riedc.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-06-2015
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