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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

46-50-M09053

 4. Report Date (MM/DD/YYYY)

01-03-2013

  1. Recipient Name

South Dakota Bureau of Information & Telecommunications

8. Designated Entity on Behalf of:

N/A

  3. Street Address

700 Governor's Drive,

  5. City, State, Zip Code
Pierre, SD 57501-2291 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,464,301 1,533,570 62%

2 Address File N/A 719,200 80,830 11%

3 Capacity Building N/A 1,047,546 413,356 39%

4 Technical Assistance N/A 848,368 187,819 22%

5 Ownership and Adoption N/A 650,000 99,779 15%

6 N/A 15%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Fully Staffed
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Capacity Manager (Mike) 100 Capacity Building No Change

Technology Planning Assistant (Brandy) 100 Technical Assistance No Change

Technology Planning Manager (Jamie) 100 Technical Assistance No Change

Network Architect (Andy) 48 Data Collection No Change

Project Manager (Jim) 21 Data Collection No Change

Broadband Administration (Jan) 53 Data Collection No Change

Finance (Deb) 14 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Broadmap LLC Data Collection Yes Yes 12/01/2010 12/28/2014 1,326,407 0 Data Collector 100

Dakota State University Data Collection No Yes 12/01/2010 12/28/2014 446,815 0 Data Collector 100

SD Public Broadcasting Capacity Building No Yes 01/01/2011 12/28/2014 101,885 0 Capacity Building 100

Bureau of Information & 
Telecommunications Address File No No 01/08/2011 12/28/2014 115,000 0 Address Files 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges in this reporting period.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,740,143  $450,000  $2,190,143  $551,537  $407,520  $959,057 

  Personnel Fringe Benefits  $565,231  $150,000  $715,231  $91,655  $105,308  $196,963 

  Travel  $143,254  $0  $143,254  $57,421  $0  $57,421 

  Equipment  $790,680  $0  $790,680  $218,715  $0  $218,715 

  Materials / Supplies  $5,000  $0  $5,000  $2,315  $0  $2,315 

  Subcontracts Total  $1,990,107  $0  $1,990,107  $1,273,737  $0  $1,273,737 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $495,000  $832,341  $1,327,341  $119,974  $840,026  $960,000 

  Total Direct Costs  $5,729,415  $1,432,341  $7,161,756  $2,315,354  $1,352,854  $3,668,208 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,729,415  $1,432,341  $7,161,756  $2,315,354  $1,352,854  $3,668,208 

  % of Total 80 20 100 63 37 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
AVI systems - $5,264.00 - (1)INTERACTIVE SMARTBOARD / MADISON PUBLIC LIBRARY 
Dakota 2000 - $8606.00 - (1)each FORTIGATE 300 C; FORTIWIFI 80CM & 40C FIREWALL / CITY of BROOKINGS 
Dakota 2000 - $389.00 - (1)FORTIWIFI 40 C FIREWALL / BERESFORD PUBLIC LIBRARY 
Dakota 2000 - $934.00 - (1)FORTIWIFI 80CM FIREWALL / OAHE YMCA 
Dakota 2000 - $1,698.00 - (1)FGT100D FIREWALL / ST JOSEPH SCHOOL 
Dakota 2000 - $1,698.00 - (1)FGT100D FIREWALL / YMCA-RC 
Dakota 2000 - $389.00 - (1)FORTIWIFI 40 C FIREWALL / HAAKON COUNTY PUBLIC LIBRARY 
Dakota 2000 - $389.00 - (1)FORTIWIFI 40 C FIREWALL / POTTER 
Ookla - $495.00- Custom speed testing license  
Riverside Technologies - $3,915.02 - R(1)NETWORK SWITCH; (2)HP SERVER / ST JOSEPH SCHOOL 
SHI - $443.00 - DEEP FREEZE SOFTWARE; NORTON ANTI-VIRUS / HAND COUNTY LIBRARY 
SHI - $335.60 -(2)Windows Server Std; (32)Windows Server Cal  / St. Joseph School 
 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
Additional upcoming purchases likely to include additional mobile testing devices, include iPhones/Android devices and iPads ($2,000), replacement drive testing phones ($2,500) and 
accessories ($200) and GPS units ($4,000) for the address file project.  Address file data may be sought, as our efforts to collect county data haven't been as successful across all of the state.  
Continuations of existing subscription services, such as Ookla's speed test results, will be sought. 
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Our Improving Computer Ownership/Internet Usage project involves the purchase of ~$200,000 broadband equipment for recipients of the awards in 4Q.  A variety of equipment, including 
network switches, wireless access points, and firewalls, will continue to be purchased throughout the remaining quarters of the grant program, as per its design and intent.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Deb   Larson

  15c.  Telephone 
            (area code, number, and extension)

605-677-6411  

 
  15d.  Email Address

Deb.Larson@state.sd.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-16-2013


