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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

48-50-M09064

 4. Report Date (MM/DD/YYYY)

01-03-2014

  1. Recipient Name

Connected Nation, Inc - Texas

8. Designated Entity on Behalf of:

The State of Texas

  3. Street Address

1020 College Street,

  5. City, State, Zip Code
Bowling Green, KY 42101-2137 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 6,076,429 4,541,325 75%

2 Capacity Building N/A 563,374 519,189 92%

3 Technical Assistance N/A 815,103 614,352 75%

4 Planning Teams N/A 571,094 286,546 50%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,026,000 $5,961,412 74%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A; the project is fully staffed at this time.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

 Broadband Planning Manager 1  13 Technical Assistance No Change

 CAI Manager  1 Technical Assistance No Change

 Chief Policy Counsel  5 Technical Assistance No Change

 Research & GIS Analyst  24 Technical Assistance No Change

 Research Analyst  5 Technical Assistance No Change

 Research Manager  4 Technical Assistance No Change

 Manager Program Support  18 Planning Teams No Change

 Program Coordinator  74 Planning Teams No Change

 Program Manager  15 Planning Teams No Change

 Broadband Planning Manager 2  6 Data Collection No Change

 Business Programmer Analyst  2 Data Collection No Change

 CAI Manager  7 Data Collection No Change

 Chief Policy Counsel  7 Data Collection No Change

 Compliance Coordinator  9 Data Collection No Change

 Contract Compliance Manager  2 Data Collection No Change

 Counsel, Broadband Research & Planning  2 Data Collection No Change

 ETS Analyst 1  73 Data Collection No Change

 ETS Analyst 2 69 Data Collection No Change

 ETS Analyst 3 38 Data Collection No Change

 ETS Analyst 4 11 Data Collection No Change

 ETS Analyst 5 11 Data Collection No Change
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 ETS Analyst 6  8 Data Collection No Change

 ETS Manager  51 Data Collection No Change

 GIS Analyst 1  70 Data Collection No Change

 GIS Analyst 2  7 Data Collection No Change

GIS Analyst 3 3 Data Collection No Change

 GIS Application Developer  20 Data Collection New to Project

 GIS Services Manager  45 Data Collection No Change

 Grants Management Officer  18 Data Collection No Change

 Outreach & Awareness Manager  20 Data Collection No Change

 Outreach & Awareness Specialist 1  17 Data Collection No Change

 Outreach & Awareness Specialist 2  16 Data Collection No Change

 Outreach & Awareness Specialist 3  7 Data Collection No Change

 President & COO  15 Data Collection No Change

 Program Coordinator  11 Data Collection No Change

 Program Manager  80 Data Collection No Change

 State Services Specialist  19 Data Collection No Change

 Project Coordinator 1  45 Data Collection No Change

 Project Coordinator 2  2 Data Collection No Change

 Project Coordinator 3  1 Data Collection No Change

 Project Management Director  9 Data Collection No Change

 Project Manager 1  26 Data Collection No Change

 Project Manager 2  1 Data Collection No Change
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 Provider Relations Manager  17 Data Collection No Change

 State & Local Program Director  3 Data Collection No Change

 State Services Sr. Specialist  32 Data Collection No Change

Chief Strategy Officer 4 Capacity Building No Change

 Partnership Manager  2 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 67,936 0 Data Collection 80

Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 17,324 0 Technical Assistance 20

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 235,801 0 Technical Assistance 100

ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 73,819 0 Data Collection 100

Legal Consultants Planning Teams No Yes 01/01/2010 12/31/2014 8,915 5,784 Planning Teams 10

Legal Consultants Data Collection No Yes 01/01/2010 12/31/2014 107,608 49,174 Data Collection 90

ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 151,512 120,732 Data Collection 100

GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 201,359 0 Data Collection 100

Hosting Data Collection No No 01/01/2010 03/31/2012 38,683 0 Data Collection 100

Various Data Collection No No 01/01/2010 12/31/2014 11,550 0 Data Collection 100

Various Technical Assistance No No 01/01/2010 12/31/2014 12,105 0 Technical Assistance 100
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Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,861,710  $651,821  $3,513,531  $2,186,065  $2,250  $2,188,315 

  Personnel Fringe Benefits  $613,836  $175,076  $788,912  $526,752  $483  $527,235 

  Travel  $436,998  $0  $436,998  $295,493  $582  $296,075 

  Equipment  $178,963  $0  $178,963  $128,726  $0  $128,726 

  Materials / Supplies  $86,035  $0  $86,035  $76,856  $0  $76,856 

  Subcontracts Total  $926,612  $175,690  $1,102,302  $868,546  $485,316  $1,353,862 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $167,571  $911,067  $1,078,638  $59,858  $1,020,027  $1,079,885 

  Total Direct Costs  $5,271,725  $1,913,654  $7,185,379  $4,142,296  $1,508,658  $5,650,954 

  Total Indirect Costs  $2,754,275  $189,625  $2,943,900  $1,819,116  $3,092  $1,822,208 

  Total Costs  $8,026,000  $2,103,279  $10,129,279  $5,961,412  $1,511,750  $7,473,162 

  % of Total 79 21 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- Computers & Software - $167 
- Speed Test Software - $476 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $24,728 
- Computers & Software - $45,651 
- Speed Test Software - $9,127 
- Google Earth Pro - $585 
- Spectrum Analyzer - $5,323 
- GPS Units - $516 
- Multiple dedicated storage servers and backup replication solution - $18,765
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


