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13Q4_Supplemental Answers_Texas 
 
Connected Nation, Inc.  
Grant Number 48‐50‐M09064 
Reporting Period End Date 12‐31‐13 
 
 
For Q4 2013, the program’s match percentage based on total expenditures was 20.23%. Thus the 
program will fall short of the required match percentage by 0.54%. Connected Texas currently has a cost 
share waiver in place with its granting agency through Q4 2013.  Moreover, in Q4 2013 and in 
conjunction with a submitted budget modification request, program staff sought approval of an 
extension to the cost share waiver through Q1 2014 in an effort to provide time for the budget 
modification to be considered and resolved.  
 

 
14 a_Project Attachment_Data Collection  
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Exp. Updates to state broadband maps and websites, map outreach 
activities) 
 
Updates to the following maps occurred, based on the newest semi‐annual submission to the National 
Telecommunications and Information Administration (NTIA): 

a) Broadband Availability Maps 
b) Unserved Density Maps 
c) Broadband Availability at 3M/768K Maps 
d) Maximum Advertised Download Speed Maps 
e) Underserved Area Maps 
f) Multi‐Single Platform Maps 
g) Provider Density Maps 
h) My ConnectView Interactive Map 
i) Broadband Growth Maps 
j) Congressional District Maps 

 
The program continues to maintain the interactive mapping web application, called My ConnectView. 
The application is housed in a highly available, monitored, and managed environment. My ConnectView 
is publicly available on the program website (www.connectedtx.org). There were a total of 830 visits to 
the interactive map between October 1, 2013 and December 31, 2013.   
 
During this quarter, the project received a total of 5 broadband inquiries. Additional information 
received through e‐mail from consumers that was also used for verification purposes totaled 1 for this 
quarter.  
 
For this reporting period, 911 field verification tests were conducted. From program initiation through 
this reporting period, field validation testing has been completed against 190 companies (out of 211 
viable providers) totaling 90.05 percent within the state of Texas. 
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Program staff began outreach to the provider community regarding the April 2014 semi‐annual data 
submission, both soliciting the data from providers for the upcoming submission, as well as outlining 
pertinent dates. 
 
4.  Provide any other information or statistics that you think would be useful to NTIA as it assesses 
your broadband data collection, Validation and publication activities. 
 
In October, program staff reviewed provider challenges to the price‐cap carrier filings to provide 
confirmation of the provider service area offering 3 megabytes per second (Mbps) download/768 
kilobytes per second (Kbps) upload broadband within the challenged census blocks, or indicated the 
alternate situation as necessary. A copy of the filing can be found at the following link: 
http://www.connectednation.org/sites/default/files/connected_nations_reply_comments_caf_phase_1
_challenge_process.pdf. For convenience, this document has also been provided as a part of the 
“13Q4_Project Attachment_Question 5_Texas” response.  
 
In December, program staff created a statewide map of Connect America Fund authorization areas at 
the census block level; this was based on a Federal Communications Commission (FCC) dataset released 
on December 5, 2013, on the total number of locations authorized for funding and the total funding 
authorized based on location type. This map can be found at the following link: 
http://www.connectednation.org/fcc‐maps. For convenience, this document has also been provided as 
a part of the “13Q4_Project Attachment_Question 5_Texas” response.   
 
The program’s Community Anchor Institution (CAI) team has engaged the Texas Education Agency 
regarding new state legislation that mandates the gathering of broadband connectivity data for all Texas 
K‐12 schools.  The data will be shared with the Texas State Broadband Initiative (SBI) program.  As a 
result of this legislation and partnership, a significant amount of K‐12 CAI data is expected to be received 
in 2014. 
 
A broadband availability analysis of the latest mapping data was conducted this quarter and released on 
the program website. Additionally, outreach and awareness staff issued a press release illustrating the 
broadband availability in Texas. A key finding of the analysis showed a significant increase in fixed 
broadband availability at 10 Mbps download speeds and 1.5 Mbps upload in the past six months. 
 
 

14 b_Project Attachment_Capacity Building  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Broadband Capacity Building Milestones Year 4, Quarter 4 per approved project plan: 
 
Milestone: 2013, Quarter 4, Connected Texas program office administration 
 
This milestone was met. The program office in Austin remains fully staffed and interacting with 
stakeholders, such as the Texas Department of Agriculture, Texas Public Utilities Commission, Texas 
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State Library and Archives Commission, Texas Department of Public Safety, Texas Education Association, 
Texas Computer Education Association, Texas Workforce Commission, Texas Economic Development 
Council, broadband providers, broadband‐related partners, and other representatives throughout the 
state through periodic status reports, continual direct interactions, addressing requests for information 
or data, and publicizing broadband‐related news and information through a variety of media. Connected 
Texas is a go‐to resource within the state as a primary champion of broadband as it relates to adoption, 
access, and use.  
 
Milestone: Conduct 2013, Quarter 4, Stakeholder Group meeting 
 
This milestone was met. Stakeholder group meetings occurred throughout the quarter, through group 
settings and/or individual meetings with stakeholders from Texas Department of Agriculture, Texas 
Public Utilities Commission, Texas State Library and Archives Commission, Texas Department of Public 
Safety, Texas Education Association, Texas Computer Education Association, Texas Workforce 
Commission, and Texas Economic Development Council. The Program Manager set the agenda, met 
with the stakeholders, and utilized these recurring meetings in order to present state partners with 
programmatic updates and solicit feedback. Notable updates are communicated publicly via blog posts 
on the program website, Facebook page, and Twitter feed. Stakeholder meetings have allowed staff to 
continue highlighting program successes with SBI projects such as local community engagement.    
 
Broadband Capacity Building Annual Outcomes per approved project plan: 
 
Year 4 Annual Outcome: The Connected Texas Program Office, run by the Connected Texas Program 
Coordinator, will administer the Connected Texas program of activities and become a clearinghouse 
and resource for broadband deployment efforts within the state. Activities and deliverables from the 
program office include a variety of tasks that involve administering the project plan, preparing weekly 
program status reports, managing workflow and the timeline, verifying work quality, documenting 
and evaluating recommendations, gathering documentation in support of community projects, and 
gathering other information as required by TDA, Texas PUC, the Texas Broadband Task Force and/or 
other Texas stakeholders.  Program office activities also include providing weekly project status 
reports and initiative updates to the Texas Department of Agriculture, Texas PUC, the Texas 
Broadband Task Force and/or other Texas stakeholders, attending the Texas Broadband Task Force 
meetings conducted quarterly, reporting on Connected Texas activities, documenting Task Force 
recommendations for Connected Texas, and supporting the meeting as needed and requested by TDA. 
 
This annual outcome was met. The program office in Austin remained fully staffed and interacted with 
stakeholders, broadband providers, broadband‐related partners, and other representatives throughout 
the state through periodic status reports, continual direct interactions, addressing requests for 
information or data, and publicizing broadband‐related news and information through a variety of 
media. The Program Manager administered the project plan, prepared and delivered status reports, 
managed workflows, verified work quality, documented and evaluated recommendations, gathered 
documentation in support of community projects, and supported other information as requested.  
Connected Texas continues to be a go‐to resource within the state as a primary champion of broadband 
as it relates to adoption, access, and use.  
 
Year 4 Annual Outcome: Connected Texas will work in tandem with TDA, the Texas PUC, the Texas 
Broadband Task Force, and members of the Texas Association of Regional Councils (TARC) to convene 
a Stakeholder Group. It is projected that the Stakeholder Group will meet quarterly to review program 
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progress and offer recommendations for the program and other related programs. Stakeholder Group 
meeting outcomes and recommendations will be communicated with all stakeholders via the 
Connected Texas website updates, blogs, press releases, reports or as required by Stakeholder Group. 
The Stakeholder Group will provide for and support outcomes such as: outreach and collaboration 
with experts, non‐profits, and trade associations and assessing current programs and laws/regulations 
that may be used to overcome broadband growth and adoption barriers.   
 
This annual outcome was met. Stakeholder group meetings occurred each month throughout the year. 
The Program Manager set the agenda, met with the stakeholders, and utilized these recurring meetings 
in order to present state partners with programmatic updates and solicit feedback. More notable 
updates are communicated publicly via blog posts on the program website, Facebook page, and Twitter 
feed. 
 
As a direct result of these Stakeholder meetings, program representatives were invited to speak about 
the Texas broadband landscape at the Texas Department of Agriculture’s Rural Economic Development 
Roundtable and the Texas Rural Challenge event held in San Marcos. Also, as a direct result of these 
Stakeholder meetings, Connected Texas was able to partner with Intel and the Texas Computer 
Education Association to hold an event during the SXSWedu Conference in Austin to support broadband 
adoption within Texas. 
 
Q4 2013 Challenges and Mitigation: 
No major challenges were encountered during the quarter. 
 
Capacity Planning Planned Major Activities for Next Quarter: 
‐ 2014, Quarter 1, Connected Texas program office administration 
‐ Conduct 2014, Quarter 1, Stakeholder Group meeting 
 

4. Provide any other information that you would be useful to NTIA as it assesses this project’s 
process. 
 
Connected Texas participated in the Texas Economic Development Council 2013 Annual Conference 
"2020 Vision” convened in San Antonio on October 16‐18, 2013.  Staff spoke with economic 
development coordinators and local leaders from across the state about the Texas SBI program, its 
mission, and its offerings. Several new communities were introduced to the Connected community 
engagement program and have expressed interest in participating in the same in an effort to gain a 
deeper understanding of the state of broadband within their communities. 
 
Outreach and Awareness staff created and sent two e‐newsletters to subscribers and stakeholders 
providing updates on the progress to expand broadband access, adoption, and use in Texas. The 
newsletters can be found attached this this report by way of the “13Q4_Project Attachment_Question 
5_Texas” document. 
 
 

14 b_Project Attachment_Technical Assistance  
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
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have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Milestones Year 4, Quarter 4 per approved project plan: 
 
Milestone: Analyze 2013 residential survey research results. 
 
This milestone was not met. Survey data collection was delayed due to a minor shift in scheduling. While 
data collection was completed late in the quarter, the subsequent analysis of the data was not 
completed during the quarter. The results will continue to be weighed, analyzed, and compiled during 
Q1 2014.  
 
Milestone: Finalize 2014 business survey script 
 
This milestone was partially met. State stakeholders were provided the opportunity to offer input and 
make requests related to the 2014 business survey. The creation of the survey instrument is underway, 
with these requests and input in mind; however, the survey script was not completed during the 
quarter.  Writing continues on the 2014 business survey script and it is expected to be finalized in Q1 
2014. 
 
Technical Assistance outstanding milestones (not met or partially met) from previous quarters: 
 
Outstanding Milestone: Finalize and distribute 2013 business survey research results 
 
This milestone was met. The business survey research results were finalized in the previous quarter; 
however, updates to the program website (designed to display the results and graphical information 
from the survey) were not completed as of the end of last quarter.  Rather, updates to the website were 
completed and the results of the 2013 business survey, along with graphical information designed to 
highlight key findings of the survey were released publicly during this quarter. Notifications were made 
to our stakeholders regarding the findings and public release of the same. Blog posts and social media 
announcements were made to raise awareness of the survey results. 
 
Outstanding Milestone: Peer Review of the 2013 residential survey 
 
This milestone was not met. Data collection for the residential survey was not complete until late Q4 
2013; therefore, the analysis and compilation of the survey results were not completed by the end of 
the quarter. As a result, the 2013 residential survey data was not ready for peer review in Q4 2013.  A 
peer reviewer has been secured and the subsequent peer review of the 2013 residential survey is 
anticipated to take place in Q1 2014. 
 
Technical Assistance Annual Outcomes per approved project plan: 
 
Year 4 Annual Outcome: Initiate the currently proposed 2013 residential survey research and the 2013 
business survey research or modified research, if changes are recommended. Corresponding primary 
activities include writing survey instrument (script with appropriate programming notes), collecting 
respondent data, and creating data file with weighted results.  Once surveys are complete they will be 
analyzed in consultation with the Texas Department of Agriculture, the Texas PUC, the Texas 
Broadband Task Force, and/or other Texas stakeholders as appropriate. 
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This annual outcome was partially met. The residential survey and business survey were both initiated, 
the survey instruments were written, spreadsheets were created with census‐defined quotas, and 
respondent data was collected. Results from the 2013 business survey were released publicly in Q4 
2013. Because the data collection for the residential survey ended in late Q4 2013, data analysis and 
peer review of the results from this survey were not completed, and results were not provided to state 
stakeholders or a peer reviewer, both of which are anticipated to be completed in Q1 2014. 
 
Year 4 Annual Outcome: After the analysis and review process that includes collaborating with the 
Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or other Texas 
stakeholders, the 2012 statewide residential survey research results will be finalized and submitted to 
the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other 
Texas stakeholders. Data will be released via in‐person presentations, press releases, webinars, or 
website updates.        
 
This annual outcome was met, as the 2012 statewide residential survey results were finalized in 2013 
and provided to NTIA, state stakeholders, and were released to the public through the program website. 
The results were discussed during in‐person meetings, stakeholder updates, and during the 2013 
summit. Press releases, blog posts, and social media announcements were also made at the time of 
release. 
 
Year 4 Annual Outcome:  After the analysis and review process that includes collaborating with the 
Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or other Texas 
stakeholders. The 2013 statewide residential survey research results will be finalized and submitted to 
the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force and/or other 
Texas stakeholders. Data will be released via in‐person presentations, press releases, webinars, or 
website updates.       
 
This annual outcome was not met. Data collection for the 2013 residential survey was delayed by a 
minor shift in scheduling during Q4 2013. As a result, the data collection process did not finish until late 
Q4 2013, providing insufficient time for analysis or peer review prior to releasing the data to the public 
or to state stakeholders and NTIA. 
 
Year 4 Annual Outcome: Finalize and distribute 2013 statewide business survey research results.  
Activities include incorporating stakeholder requests and create final report detailing results of 2013 
statewide business survey, delivering in‐person presentation of 2013 statewide business research 
results to the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force 
and/or other Texas stakeholders and announcing the release of data via press release, website update 
and meetings with stakeholders.  
 
This annual outcome was met. Results from the 2013 business survey were finalized, distributed to our 
stakeholders, and released to the public in Q4 2013. The results of the 2013 business survey, along with 
graphical information designed to highlight key findings of the survey, were released publicly on the 
website. Blog posts and social media announcements were also made to raise awareness of the survey 
results. 
 
Year 4 Annual Outcome:  Facilitate peer review of 2013 residential survey and 2013 business results 
and resulting analysis.  Review peer recommendation and update program as required.    
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This annual outcome was partially met. Data from the 2013 business survey was peer reviewed by Dr. 
Mingjie Sun of Iowa State University and no substantial changes were made. However, data collection 
for the 2013 residential survey was delayed as the data collection process did not finish until late in Q4 
2013, providing insufficient time for analysis or peer review. The 2013 residential survey will be peer 
reviewed and ultimately released publicly during Year 5. 
 
Outstanding Technical Assistance Annual Outcomes (not met or partially met) from previous years: 
 
Year 3 Outstanding Annual Outcome: Analyze the research plan for years 3 through 5 through 
collaboration with the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task 
Force, and/or other Texas stakeholders and make modifications deemed necessary and appropriate. 
Connected Texas along with TDA, the Texas PUC, and the Texas Broadband Task Force will reevaluate 
research efforts after the Year 2 research is complete to determine whether to proceed with 
scheduled research or refocus funding on target areas determined in previous years. Connected Texas 
will seek NTIA approval of new research plans. Primary corresponding activities include developing 
research plan and seeking NTIA approval for Years 3 through 5. 
 
This annual outcome was met. An amended project plan was approved by the SBI program office in 
2013. Furthermore, program staff met with state stakeholders to evaluate research efforts and 
coordinate planned research to address issues of interest to state stakeholders. Feedback from our 
stakeholders is accepted on an ongoing basis, evaluated, and incorporated into the surveys where 
feasible. Business and residential surveys were conducted in 2013. 
 
Year 3 Outstanding Annual Outcome: After the analysis and review process that includes collaborating 
with the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force, and/or 
other Texas stakeholders, the 2012 statewide residential survey research results will be finalized and 
submitted to the Texas Department of Agriculture, the Texas PUC, the Texas Broadband Task Force 
and/or other Texas stakeholders. Data will be released via in‐person presentations, press releases, 
webinars, or website updates. 
 
This annual outcome was met. The 2012 statewide residential survey was peer reviewed and finalized. 
Results were submitted to state stakeholders and publicly released on the program website. A press 
release, blog posts, and social media announcements were made to raise awareness of the release of 
the survey results. 
 
Year 3 Outstanding Annual Outcome: Facilitate peer review of 2012 residential survey results and 
resulting analysis. Review peer recommendation and update program as required. 
 
This annual outcome was met. In 2013, Dr. Sharon Strover from the University of Texas at Austin peer 
reviewed the results from the 2012 residential survey and provided her recommendations for 
incorporation in future surveys. 
 
Q4 2013 Technical Assistance Challenges and Mitigation: 
No major challenges were encountered during the quarter. 
 
Technical Assistance Planned Major Activities for Next Quarter: 
‐ Finalize and distribute 2013 residential survey research results 
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‐ Peer Review of the 2014 business survey 
‐ Initiate 2014 business survey research 
 
 

14 b_Project Attachment_Planning Teams   
 

2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Planning Teams Milestones Year 4, Quarter 4 per approved project plan: 
 
Milestone: Conduct Year 4, Quarter 4 planning team meetings 
 
This milestone was met. Program staff conducted 11 community planning meetings across Texas to 
advance broadband adoption, access, and use on a local level. These meetings discussed the Connected 
community engagement program and broadband resources in the communities, conducted local 
broadband planning, and gathered information to assemble a Technology Action Plan. Currently, there 
are 24 communities with a total of 115 planning team members actively involved in some stage of the 
local/regional planning team process. 
 
During the quarter, Bastrop County became the first certified Connected community in the State of 
Texas. The certification comes as a result of working with Connected Texas through the Connected 
community engagement program to assess the local broadband landscape, identify gaps, and establish 
actionable goals and objectives to increase broadband access, adoption, and use for families, 
organizations, and businesses throughout Bastrop County. To obtain the Connected certification, 
Bastrop County met certain benchmark scores based on the National Broadband Plan that demonstrate 
it is a technologically advanced community. Public announcements of this certification were posted on 
the program website, Facebook page, Twitter feed, and disseminated via press releases. 
 
Planning Teams Annual Outcomes per approved project plan: 
 
Year 4 Annual Outcome: Connected Texas will continue to facilitate regional planning and training 
sessions.  Activities include scheduling meetings, setting agendas, taking meeting notes and working 
with regional planning teams to identify target sectors and regional and local subject matters for the 
train‐the‐trainer sessions.  The Planning Specialist will support each regional planning team in 
implementing regional broadband plans based on broadband benchmarks and goals established from 
Connected Texas' broadband mapping, broadband provider data, research, best practices, and 
existing data from other sources. They will also facilitate a training session, provide training toolkits 
for team members to use in their own communities, document training session attendance, and add 
attendees to regional contact database. The Planning Specialist will hold 1 planning meeting for each 
of the established regions, every quarter, in Year 4. We anticipate having up to 29 regional planning 
teams.       
 
This annual outcome was met. Connected Texas facilitated 52 community planning meetings across the 
state in 2013. Program staff scheduled meetings, set agendas, took notes and worked with local and 
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regional community planning teams from 24 communities. Staff supported these planning teams 
through the use of the Connected community engagement program where planning teams are led 
through a process to assess their local or regional broadband landscape through the use of Connected 
Texas’ broadband resources and data from other sources. Planning teams identify gaps and create a 
Technology Action Plan with specific recommendations designed to make way for greater technology 
use and brighter economic futures in each community. A total of 10 Texas communities now have 
completed Technology Action Plans through the community engagement program. Program staff will 
continue to work with community officials in these 10 communities in an effort to assist in implementing 
some of the recommendations that were made in the report. Team member attendance is documented 
at each meeting and contacts are added to a database. There are a total of 115 planning team members 
actively involved in some stage of the local/regional planning team process. 
 
Year 4 Annual Outcome: Connected Texas, in conjunction with the Texas Association of Regional 
Councils, Texas Broadband Task Force, and the Texas Department of Agriculture will plan and conduct 
a state strategic broadband planning session.   The activities include preparing an agenda, securing a 
location, sending invitations, facilitating the meeting and recording meeting outcomes. 
 

This annual outcome was met.	Planning was finalized for and a Statewide Strategic Broadband Planning 
Meeting was conducted in partnership with the University of Texas at Austin, the Texas Department of 
Agriculture, and the Texas Connects Coalition, a Broadband Technology Opportunities Program (BTOP) 
Public Computing Center (PCC) awardee. Invitations were distributed to program stakeholders, including 
the Texas Broadband Task Force and the Texas Association of regional Councils, and publicized on the 
Connected Texas and Texas Connects Coalition websites.  
 
The planning meeting titled “Digital Inclusion in Texas Conference and Colloquium” was held at The 
University of Texas at Austin,  Lyndon B. Johnson School of Public Affairs, on April 26‐27, 2013 and 
brought together some of the nation’s top scholars, policymakers, and state stakeholders to discuss 
ways to make Internet technology available to everyone. Over 100 people attended the two‐day 
meeting that included panelists from several universities in Texas and across the country, officials, 
policymakers representing local communities and the state of Texas, and representatives from NTIA and 
the FCC. Updates from the conference were published on the program website, Facebook, and Twitter 
accounts. Press releases were also issued prior to and after the conference. During the conference, 
program representatives unveiled and discussed new research describing how broadband affects the 
Texas economy by illustrating various ways that Texas broadband adopters save money by using 
broadband.   
 
Q4 2013 Challenges and Mitigation: 
No major challenges were encountered. 
 
Technical Assistance Planned Major Activities for Next Quarter: 
‐ Conduct Year 5, Quarter 1 planning team meetings 
 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
Community planning teams participating in the Connected community engagement program have 
identified the following technology assets within their own communities:  
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Public computer centers: 54 
Digital literacy programs: 27 
Broadband awareness programs: 49 
Broadband programs focused on vulnerable populations: 66 
 
These assets are inventoried during each community’s assessment of local broadband access, adoption, 
and use and can be leveraged to develop locally relevant digital inclusion strategies during the 
community team’s action planning process.  
 
A community engagement map that displays the status of each community engaged in the Connected 
community engagement program was maintained. This map shows the most current view of where each 
community is in the process of becoming a certified Connected community in Texas. The most current 
version of the community engagement map has been provided as an attachment via the “13Q4_Project 
Attachment_Question 5_Texas” document. 


