U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
49-50-M09054

Performance Progress Report 4. Report Date (MM/DD/YYYY)

09-15-2014
1. Recipient Name 6. Reporting Period End Date:
Utah Public Service Commission 09-30-2014

3. Street Address
Heber Wells Building, Fourth Floor, 160 East 300 South,

5. City, State, Zip Code
Salt Lake City, UT 84111-2305

7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 State of Utah

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building N/A 1,261,439 1,028,003 81%
2 Data Collection N/A 2,843,558 2,376,955 84%
3 Address File N/A 1,091,028 1,008,959 92%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,196,025 $4,413,917 85%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Governor’s Office of Economic Development (GOED): During Q3 2014, the Utah Broadband Project (Project) was staffed with a project manager, project coordinator and project assistant.
GOED'’s FTE count of 3 was unchanged from Q2 2014. The project has sufficient staffing to complete the Project.

Utah Automated Geographic Reference Center (AGRC): Currently, the mapping arm of the Utah Broadband Project (Project) is adequately staffed. AGRC's FTE count for the Project increased
from 2.4 in Q2 2014 to approximately 5.5 in Q3 2014 due to demands of the October 1, 2014 NTIA data submittal, support work for state broadband plan, verification activities, application
development and address file data refresh activities. This was as anticipated as it was built into our summer 2014 budget amendment. Increases in FTEs have come from increases in hours
worked by AGRC staff.

Note: 1) 10b. Staffing Table indicates several AGRC employees are “New to the Project.” Pertaining to the Data Collection project, of the six positions indicated as new to the project (database
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administrator, two GIS analysts, software developer, and two business analysts), all but the two business analysts are historic AGRC employees and did not work on the project during Q2 2014.
The business analysts were hired by AGRC in Q3. Pertaining to the Address Project, of the three positions indicated as new to the project (database administrator, data coordinator and
development manager) all are historic AGRC employees and did not work on the address project during Q2 2014.

Note 2): Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions, i.e. employees who worked less than 2 hours (which rounds to an FTE of
O) were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
GOED Project Assistant Utah Broadband Mapping/Planning Project 100 Capacity Building No Change
AGRC Director 57 Data Collection No Change
AGRC Data Coordinator 86 Data Collection No Change
AGRC Data Coordinator 57 Data Collection No Change
AGRC Data Coordinator 2 Data Collection No Change
AGRC Development Manager 25 Data Collection No Change
AGRC Database Administrator 36 Data Collection New to Project
AGRC GIS Analyst 24 Data Collection No Change
AGRC GIS Analyst 1 Data Collection New to Project
AGRC GIS Analyst 16 Data Collection New to Project
AGRC Technical Support Specialist 9 Data Collection No Change
AGRC Software Developer 33 Data Collection New to Project
AGRC Business Analyst 31 Data Collection New to Project
AGRC Business Analyst 9 Data Collection New to Project
AGRC Web App Developer 16 Data Collection No Change
AGRC Director 4 Address Project No Change
AGRC Data Coordinator 7 Address Project No Change
AGRC Data Coordinator 66 Address Project New to Project
AGRC Development Manager 1 Address Project New to Project
AGRC Database Administrator 2 Address Project New to Project
AGRC GIS Analyst 24 Address Project No Change
AGRC GIS Analyst 17 Address Project No Change
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AGRC GIS Analyst

1 Address Project

No Change

AGRC Cadastral Manager

28 Address Project

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_QHEd
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN)
International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 493,854 0 Data Collection 100
Utah Interactive Data Collection Yes Yes 08/16/2010 01/31/2015 58,024 0 Data Collection 100
FME/Safe Software Data Collection Yes Yes 01/31/2011 01/31/2015 95,315 0 Data Collection 100
Utah State University Capacity Building No Yes 01/24/2011 12/31/2014 116,088 0 Capacity Building 100
Interagency Agreements with Five
Association of Utah Governments | Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100
for Regional Planning Activities
Interagency Agreement with
Wasatch Front Regional Council | Capacity Building No Yes 06/13/2013 06/30/2014 34,400 0 Capacity Building 100
for Regional Planning Activities
Interagency Agreement with Bear
River Assocation of Governments
for Regional Planning Activities
and consultant to assist with the | Capacity Building No Yes 05/31/2013 12/31/2014 60,000 0 Capacity Building 100
execution of other AOG contracts
and with the State Broadband
Summit
'TS:;;%%& LLC for Wireless Drive | 1 Collection Yes Yes |10/07/2013 09/30/2014 60,485 0 Data Collection 100
Contracts for Assistance with . - . _—
State Broadband Summit Capacity Building 08/06/2013 10/24/2014 10,904 0 Capacity Building 100
Various contracts with 25 Utah
State Counties for Addressing Address File No Yes 10/20/2012 12/31/2013 425,000 0 Address Project 100
Project
TBD Contract for Capacity
Building associated with . - . -
completion of annual plan and Capacity Building No No 01/31/2015 01/31/2015 20,440 0 Capacity Building 100
other goals
]
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges identified this quarter by either GOED or AGRC.

Add Row

Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $3,174,452 $90,512 $3,264,964 $2,622,941 $90,512 $2,713,453
Personnel Fringe Benefits $290,002 $38,791 $328,793 $237,929 $38,791 $276,720
Travel $116,675 $0 $116,675 $68,060 $0 $68,060
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $42,338 $0 $42,338 $28,140 $0 $28,140
Subcontracts Total $1,474,550 $0 $1,474,550 $1,420,094 $0 $1,420,094
Construction $0 $0 $0 $0 $0 $0
Other $98,008 $1,169,704 $1,267,712 $36,753 $1,169,704 $1,206,457
Total Direct Costs $5,196,025 $1,299,007 $6,495,032 $4,413,917 $1,299,007 $5,712,924
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,196,025 $1,299,007 $6,495,032 $4,413917 $1,299,007 $5,712,924
% of Total 80 20 100 77 23 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

A copy of Adobe InDesign was purchased during Q3 2014 used to prepare the final Utah Broadband Plan.

It is anticipated that no other hardware or software will be purchased during the remainder of the project.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Carol Revelt 8015306711

15d. Email Address
Utility Technical Consultant
crevelt@utah.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-29-2014
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