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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

49-50-M09054

 4. Report Date (MM/DD/YYYY)

09-15-2014

  1. Recipient Name

Utah Public Service Commission

8. Designated Entity on Behalf of:

State of Utah

  3. Street Address

Heber Wells Building, Fourth Floor, 160 East 300 South,

  5. City, State, Zip Code
Salt Lake City, UT 84111-2305 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building N/A 1,261,439 1,028,003 81%

2 Data Collection N/A 2,843,558 2,376,955 84%

3 Address File N/A 1,091,028 1,008,959 92%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,196,025 $4,413,917 85%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Governor’s Office of Economic Development (GOED): During Q3 2014, the Utah Broadband Project (Project) was staffed with a project manager, project coordinator and project assistant.  
GOED’s FTE count of 3 was unchanged from Q2 2014. The project has sufficient staffing to complete the Project.    
Utah Automated Geographic Reference Center (AGRC):  Currently, the mapping arm of the Utah Broadband Project (Project) is adequately staffed. AGRC's FTE count for the Project increased 
from 2.4 in Q2 2014 to approximately 5.5 in Q3 2014 due to demands of the October 1, 2014 NTIA data submittal, support work for state broadband plan, verification activities, application 
development and address file data refresh activities. This was as anticipated as it was built into our summer 2014 budget amendment. Increases in FTEs have come from increases in hours 
worked by AGRC staff. 
Note:  1) 10b. Staffing Table indicates several AGRC employees are “New to the Project.” Pertaining to the Data Collection project, of the six positions indicated as new to the project (database 
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administrator, two GIS analysts, software developer, and two business analysts), all but the two business analysts are historic AGRC employees and did not work on the project during Q2 2014.  
The business analysts were hired by AGRC in Q3.  Pertaining to the Address Project, of the three positions indicated as new to the project (database administrator, data coordinator and 
development manager) all are historic AGRC employees and did not work on the address project during Q2 2014. 
Note 2):  Staffing table in 10B was completed pursuant to instructions for Question 10B from Quarterly PPR Instructions, i.e. employees who worked less than 2 hours (which rounds to an FTE of 
O) were listed as an FTE of 1 percent based upon guidance from Utah's NTIA Program Officer.   
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Project Assistant Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

AGRC Director 57 Data Collection No Change

AGRC Data Coordinator 86 Data Collection No Change

AGRC Data Coordinator 57 Data Collection No Change

AGRC Data Coordinator 2 Data Collection No Change

AGRC Development Manager 25 Data Collection No Change

AGRC Database Administrator 36 Data Collection New to Project

AGRC GIS Analyst 24 Data Collection No Change

AGRC GIS Analyst 1 Data Collection New to Project

AGRC GIS Analyst 16 Data Collection New to Project

AGRC Technical Support Specialist 9 Data Collection No Change

AGRC Software Developer 33 Data Collection New to Project

AGRC Business Analyst 31 Data Collection New to Project

AGRC Business Analyst 9 Data Collection New to Project

AGRC Web App Developer 16 Data Collection No Change

AGRC Director 4 Address Project No Change

AGRC Data Coordinator 7 Address Project No Change

AGRC Data Coordinator 66 Address Project New to Project

AGRC Development Manager 1 Address Project New to Project

AGRC Database Administrator 2 Address Project New to Project

AGRC GIS Analyst 24 Address Project No Change

AGRC GIS Analyst 17 Address Project No Change
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AGRC GIS Analyst 1 Address Project No Change

AGRC Cadastral Manager 28 Address Project No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 493,854 0 Data Collection 100

Utah Interactive Data Collection Yes Yes 08/16/2010 01/31/2015 58,024 0 Data Collection 100

FME/Safe Software Data Collection Yes Yes 01/31/2011 01/31/2015 95,315 0 Data Collection 100

Utah State University Capacity Building No Yes 01/24/2011 12/31/2014 116,088 0 Capacity Building 100

Interagency Agreements with Five 
Association of Utah Governments 
for Regional Planning Activities

Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100

Interagency Agreement with 
Wasatch Front Regional Council 
for Regional Planning Activities

Capacity Building No Yes 06/13/2013 06/30/2014 34,400 0 Capacity Building 100

Interagency Agreement with Bear 
River Assocation of Governments 
for Regional Planning Activities 
and consultant to assist with the 
execution of other AOG contracts 
and with the State Broadband 
Summit

Capacity Building No Yes 05/31/2013 12/31/2014 60,000 0 Capacity Building 100

Isotrope, LLC for Wireless Drive 
Testing Data Collection Yes Yes 10/07/2013 09/30/2014 60,485 0 Data Collection 100

Contracts for Assistance with 
State Broadband Summit Capacity Building 08/06/2013 10/24/2014 10,904 0 Capacity Building 100

Various contracts with 25 Utah 
State Counties for Addressing 
Project

Address File No Yes 10/20/2012 12/31/2013 425,000 0 Address Project 100

TBD Contract for Capacity 
Building associated with 
completion of annual plan and 
other goals

Capacity Building No No 01/31/2015 01/31/2015 20,440 0 Capacity Building 100
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Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges identified this quarter by either GOED or AGRC. 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $3,174,452  $90,512  $3,264,964  $2,622,941  $90,512  $2,713,453 

  Personnel Fringe Benefits  $290,002  $38,791  $328,793  $237,929  $38,791  $276,720 

  Travel  $116,675  $0  $116,675  $68,060  $0  $68,060 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $42,338  $0  $42,338  $28,140  $0  $28,140 

  Subcontracts Total  $1,474,550  $0  $1,474,550  $1,420,094  $0  $1,420,094 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $98,008  $1,169,704  $1,267,712  $36,753  $1,169,704  $1,206,457 

  Total Direct Costs  $5,196,025  $1,299,007  $6,495,032  $4,413,917  $1,299,007  $5,712,924 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,196,025  $1,299,007  $6,495,032  $4,413,917  $1,299,007  $5,712,924 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

A copy of Adobe InDesign was purchased during Q3 2014 used to prepare the final Utah Broadband Plan.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

It is anticipated that no other hardware or software will be purchased during the remainder of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Carol   Revelt

  15c.  Telephone 
            (area code, number, and extension)

8015306711  

Utility Technical Consultant
  15d.  Email Address

crevelt@utah.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2014


