2. Award or Grant Number
51-50-M09070

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report 4. Report Date (MM/DD/YYYY)

07-01-2013

6. Reporting Period End Date:
06-30-2013

1. Recipient Name

Center for Innovative Technology

3. Street Address
Virginia, 2214 Rock Hill Road, Suite 600,

5. City, State, Zip Code
Herndon, VA 20170

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

03-01-2010

7b. End Date: (MM/DD/YYYY)
02-28-2015 Virginia

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,923,943 2,617,092 67%
2 Original Planning Grant Original Planning Grant 500,000 500,000 100%
3 Capacity Building Capacity Building 1,435,877 581,105 40%
4 Technical Assistance Technical Assistance Education Programs 943,141 551,755 59%
5 Technical Assistance Technical Assistance Indian Country 1,297,018 237,353 18%
6 N/A N/A 0 0
$8,099,979 $4,487,305 55%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed. NTIA requested narrative for FTE variations by person, by project. To do so another toggle option may be helpful other than no change and new to project. The
Program Director shows a slight decrease in 3-6% FTE over last period, likely due to vacation and new business last period. The Program Assistant reflects increased effort in the new Indian
Country project and Technical Assistance Education Programs due to activities required during the period. The Program Manager reflects a distributed effort among the projects shifting slightly
due to individual project demands. Regarding the excel project attachment, we recognize there may be a $1 rounding variation in the workbook. In an effort to accurately match the SF425 which
reports 2 decimal places, our experience artificially plugging the workbook with whole numbers creates a greater variance than simply entering the numbers as reported on the SF425.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Program Director 22 Data Collection No Change
Program Director 24 Technical Assistance Education Programs No Change
Program Manager 13 Data Collections No Change
Program Manager 29 Capacity Building No Change
Program Manager 11 Technical Assistance Indian Country No Change
Program Assistant 6 Data Collection No Change
Program Assistant 43 Technical Assistance Indian Country No Change
Program Assistant 43 Technical Assistance Education Programs No Change
Program Manager 27 Technical Assistance Education Programs No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd I(E:;enctLrl?g; Start Date End Date FJr?;zl :ﬁg?;?é d F-L%tgls '\ﬂtgg?g d (Exarzr?jeefcltjzrt]s ggﬁ:;:%:e;js

(YIN) (YIN) p )
Bristol Virginia Utility Original Planning Gran| No Yes 06/01/2010 05/20/2011 0 69,000 Original Planning Gra 100
Exoventure Technical Assistance No Yes 04/16/2012 07/18/2012 37,217 0 Technical Assistance 100
Broad Axe Original Planning Gran|[ Yes Yes 06/15/2010 06/30/2011 151,000 0 Original Planning Gra 24
Broad Axe Capacity Building Yes Yes 08/01/2011 12/31/2012 195,000 0 Capacity Building 31
Broad Axe Technical Assistance Yes Yes 04/01/2012 10/01/2012 176,201 0 Technical Assistance 28
Broad Axe Capacity Building Yes No 12/31/2014 12/31/2014 105,000 0 Capacity Building 17
SNG Original Planning Gran| Yes Yes 05/18/2010 05/20/2011 123,026 0 Original Planning Gra 24

PPR, Page 2 of 5

Performance

Progress Report

OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



NA

11b. Describe any challenges encountered with vendors or subrecipients.

SNG Capacity Building Yes Yes 08/01/2011 01/31/2012 102,060 0 Capacity Building 20
SNG Technical Assistance Yes Yes 04/01/2012 06/30/2013 78,000 0 Technical Assistance 15
Commonwealth of Virginia Data Collection No No 03/01/2010 02/28/2015 0 1,364,388 Data Collection 100
North American Capital Technical Assistance Yes Yes 01/02/2013 12/31/2014 245,854 0 Technical Assistance 100
VITA/VGIN Technical Assistance Yes Yes 02/01/2013 12/31/2014 436,000 15,761 Technical Assistance 16
Virginia Tech Technical Assistance Yes Yes 03/01/2013 12/31/2014 151,688 30,365 Technical Assistance 12
VITA/VGIN Data Collection Yes Yes 05/17/2010 12/31/2014 2,071,625 300,000 Data Collection 75
VITA/NGIN Capacity Building Yes Yes 10/23/2012 12/31/2014 242,000 0 Capacity Building 9

Virginia Tech Data Collection Yes Yes 07/01/2010 12/31/2014 966,067 199,355 Data Collection 72
Virginia Tech Capacity Building Yes Yes 07/01/2012 12/31/2014 219,800 46,126 Capacity Building 16
SNG Capacity Building Yes Yes 12/31/2014 12/31/2014 214,940 0 Capacity Building 41

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $770,196 $0 $770,196 $433,650 $0 $433,650
Personnel Fringe Benefits $469,438 $0 $469,438 $253,825 $0 $253,825
Travel $83,549 $0 $83,549 $24,145 $0 $24,145
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $30,036 $0 $30,036 $7,968 $0 $7,968
Subcontracts Total $5,515,478 $2,024,995 $7,540,473 $3,200,876 $1,141,671 $4,342,547
Construction $0 $0 $0 $0 $0 $0
Other $3,935 $0 $3,935 $4,139 $0 $4,139
Total Direct Costs $6,872,632 $2,024,995 $8,897,627 $3,924,603 $1,141,671 $5,066,274
Total Indirect Costs $1,227,347 $0 $1,227,347 $562,702 $0 $562,702
Total Costs $8,099,979 $2,024,995 $10,124,974 $4,487,305 $1,141,671 $5,628,976
% of Total 80 20 100 80 20 100

13. Hardware / Software

NA

13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Patricia Inman 703-689-3044

15d. Email Address

pat.inman@ecit.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-30-2013
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