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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

51-50-M09070

 4. Report Date (MM/DD/YYYY)

01-15-2013

  1. Recipient Name

Center for Innovative Technology

8. Designated Entity on Behalf of:

Virginia

  3. Street Address

Virginia, 2214 Rock Hill Road,  Suite 600,

  5. City, State, Zip Code
Herndon, VA 20170      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
03-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

02-28-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,923,943 1,871,234 48%

2 Original Planning Grant Original Planning Grant 500,000 500,000 100%

3 Capacity Building Capacity Building 1,435,877 452,983 32%

4 Technical Assistance Technical Assistance Education Programs 943,141 401,426 43%

5 Technical Assistance Technical Assistance Indian Country 1,297,018 59,353 5%

6 N/A N/A 0 0 5%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed.  Notes: item 9(6) above - 5% may be an auto-calculation bug which seems to mirror line 5; item 9(5) federal reporting amount reduced slightly from last period (a) due to 
retroactive indirect rate application applied in December and (b) NTIA/NIST approval to proceed paperwork received December 28, 2012.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Director 21 Mapping Expanded No Change

Program Director 22 Education Programs Technical Assistance No Change

Program Manager 16 Capacity Building No Change

Program Manager 50 Education Programs Technical Assistance No Change

Program Manager 5 Mapping Expanded No Change

Program Assistant 42 Education Programs Technical Assistance No Change

Program Assistant 40 Mapping Expanded No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Bristol Virginia Utilities Original Planning Gran No Yes 6/1/2010 5/20/2011 0 69,000 Original Planning 100

Exoventure Technical Assistance No Yes 4/16/2012 7/18/2012 37,217 0 Native Nations 100

Broad Axe Original Planning Gran Yes Yes 6/15/2010 6/30/2011 151,000 0 Original Planning 24

Broad Axe Capacity Building Yes Yes 8/1/2011 12/31/2012 195,000 0 Capacity Building 31

Broad Axe Technical Assistance Yes Yes 4/1/2012 10/1/2012 176,201 0 Technical Assistance 28

Broad Axe Capacity Building Yes No 12/31/2014 12/31/2014 105,000 0 Capacity Building 17

SNG Original Planning Gran Yes Yes 5/18/2010 5/20/2011 123,026 0 Original Planning 20

SNG Capacity Building Yes Yes 8/1/2011 1/31/2012 102,060 0 Capacity Building 16

SNG Technical Assistance Yes Yes 4/1/2012 6/30/2013 78,000 0 Technical Assistance 12
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SNG Capacity Building Yes No 12/31/2014 12/31/2014 214,940 0 Capacity Building 34

Commonwealth of Virginia Data Collection No No 3/1/2010 2/28/2015 0 1,364,388 Data Collection 100

North American Capital Technical Assistance Yes No 1/2/2013 12/31/2014 245,854 0 Technical Assistance 100

VITA/VGIN Technical Assistance Yes No 2/1/2013 12/31/2014 436,000 15,761 Technical Assistance 16

Virginia Tech Technical Assistance Yes No 3/1/2013 12/31/2014 151,688 30,365 Technical Assistance 12

VITA/VGIN Data Collection Yes Yes 5/17/2010 12/31/2014 2,071,625 300,000 Data Collection 75

VITA/VGIN Capacity Building Yes Yes 10/23/2012 12/31/2014 242,000 0 Capacity Building 9

Virginia Tech Data Collection Yes Yes 7/1/2010 12/31/2014 966,067 199,355 Data Collection 72

Virginia Tech Capacity Building Yes Yes 7/1/2012 12/31/2014 219,800 46,126 Capacity Building 16

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

We received an error message uploading the PPR to PAM on 1/30/2013; the help desk responded on 1/31/2013 at which time we were able to upload to PAM.  In accordance with January 2013 
NTIA/NIST guidance, reporting under item 12 below is consistent with December 2012 approved SF424A, which required 11a above to match. We are in the process of submitting a request for 
modified SF424A to meet new reporting requirements which shift Subrecipients from Contractual to Other. We are holding a subrecipient invoice for the reporting period awaiting correction.  
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $770,196  $0  $770,196  $340,504  $0  $340,504 

  Personnel Fringe Benefits  $469,438  $0  $469,438  $202,688  $0  $202,688 

  Travel  $83,549  $0  $83,549  $15,057  $0  $15,057 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $30,036  $0  $30,036  $6,211  $0  $6,211 

  Subcontracts Total  $5,515,478  $2,024,995  $7,540,473  $2,252,036  $821,249  $3,073,285 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,935  $0  $3,935  $164  $0  $164 

  Total Direct Costs  $6,872,632  $2,024,995  $8,897,627  $2,816,660  $821,249  $3,637,909 

  Total Indirect Costs  $1,227,347  $0  $1,227,347  $468,336  $0  $468,336 

  Total Costs  $8,099,979  $2,024,995  $10,124,974  $3,284,996  $821,249  $4,106,245 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Patricia   Inman

  15c.  Telephone 
            (area code, number, and extension)

703-689-3044  

 
  15d.  Email Address

pat.inman@cit.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-31-2013


