2. Award or Grant Number
51-50-M09070

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-15-2013

6. Reporting Period End Date:
12-31-2012

1. Recipient Name

Center for Innovative Technology

3. Street Address
Virginia, 2214 Rock Hill Road, Suite 600,

5. City, State, Zip Code
Herndon, VA 20170

7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
03-01-2010 02-28-2015 Virginia

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection Data Collection 3,923,943 1,871,234 48%
2 Original Planning Grant Original Planning Grant 500,000 500,000 100%
3 Capacity Building Capacity Building 1,435,877 452,983 32%
4 Technical Assistance Technical Assistance Education Programs 943,141 401,426 43%
5 Technical Assistance Technical Assistance Indian Country 1,297,018 59,353 5%

6 N/A N/A 0 0 5%

10. Personnel
10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed. Notes: item 9(6) above - 5% may be an auto-calculation bug which seems to mirror line 5; item 9(5) federal reporting amount reduced slightly from last period (a) due to
retroactive indirect rate application applied in December and (b) NTIA/NIST approval to proceed paperwork received December 28, 2012.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Program Director 21 Mapping Expanded No Change
Program Director 22 Education Programs Technical Assistance No Change
Program Manager 16 Capacity Building No Change
Program Manager 50 Education Programs Technical Assistance No Change
Program Manager 5 Mapping Expanded No Change
Program Assistant 42 Education Programs Technical Assistance No Change
Program Assistant 40 Mapping Expanded No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsRsEZd Ig;enctt:?g; Start Date End Date FJr?ctizl :ﬁg?;?é d FTJC;:;L '\ﬂtg:;?g d (Exanl:rcl)ifcfazrt]s é/ooﬁ;:tii%:e;js

(YIN) (YIN) p )
Bristol Virginia Utilities Original Planning Gran| No Yes 6/1/2010 5/20/2011 0 69,000 Original Planning 100
Exoventure Technical Assistance No Yes 4/16/2012 7/18/2012 37,217 0 Native Nations 100
Broad Axe Original Planning Gran| Yes Yes 6/15/2010 6/30/2011 151,000 0 Original Planning 24
Broad Axe Capacity Building Yes Yes 8/1/2011 12/31/2012 195,000 0 Capacity Building 31
Broad Axe Technical Assistance Yes Yes 4/1/2012 10/1/2012 176,201 0 Technical Assistance 28
Broad Axe Capacity Building Yes No 12/31/2014 12/31/2014 105,000 0 Capacity Building 17
SNG Original Planning Gran[ Yes Yes 5/18/2010 5/20/2011 123,026 0 Original Planning 20
SNG Capacity Building Yes Yes 8/1/2011 1/31/2012 102,060 0 Capacity Building 16
SNG Technical Assistance Yes Yes 4/1/2012 6/30/2013 78,000 0 Technical Assistance 12
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11b. Describe any challenges encountered with vendors or subrecipients.

SNG Capacity Building Yes No 12/31/2014 12/31/2014 214,940 0 Capacity Building 34
Commonwealth of Virginia Data Collection No No 3/1/2010 2/28/2015 0 1,364,388 Data Collection 100
North American Capital Technical Assistance Yes No 1/2/2013 12/31/2014 245,854 0 Technical Assistance 100
VITA/VGIN Technical Assistance Yes No 2/1/2013 12/31/2014 436,000 15,761 Technical Assistance 16
Virginia Tech Technical Assistance Yes No 3/1/2013 12/31/2014 151,688 30,365 Technical Assistance 12
VITA/VGIN Data Collection Yes Yes 5/17/2010 12/31/2014 2,071,625 300,000 Data Collection 75
VITA/NGIN Capacity Building Yes Yes 10/23/2012 12/31/2014 242,000 0 Capacity Building 9

Virginia Tech Data Collection Yes Yes 7/1/2010 12/31/2014 966,067 199,355 Data Collection 72
Virginia Tech Capacity Building Yes Yes 7/1/2012 12/31/2014 219,800 46,126 Capacity Building 16

Add Row Remove Row

We received an error message uploading the PPR to PAM on 1/30/2013; the help desk responded on 1/31/2013 at which time we were able to upload to PAM. In accordance with January 2013
NTIA/NIST guidance, reporting under item 12 below is consistent with December 2012 approved SF424A, which required 11a above to match. We are in the process of submitting a request for
modified SF424A to meet new reporting requirements which shift Subrecipients from Contractual to Other. We are holding a subrecipient invoice for the reporting period awaiting correction.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $770,196 $0 $770,196 $340,504 $0 $340,504
Personnel Fringe Benefits $469,438 $0 $469,438 $202,688 $0 $202,688
Travel $83,549 $0 $83,549 $15,057 $0 $15,057
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $30,036 $0 $30,036 $6,211 $0 $6,211
Subcontracts Total $5,515,478 $2,024,995 $7,540,473 $2,252,036 $821,249 $3,073,285
Construction $0 $0 $0 $0 $0 $0
Other $3,935 $0 $3,935 $164 $0 $164
Total Direct Costs $6,872,632 $2,024,995 $8,897,627 $2,816,660 $821,249 $3,637,909
Total Indirect Costs $1,227,347 $0 $1,227,347 $468,336 $0 $468,336
Total Costs $8,099,979 $2,024,995 $10,124,974 $3,284,996 $821,249 $4,106,245
% of Total 80 20 100 80 20 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Patricia Inman 703-689-3044

15d. Email Address

pat.inman@ecit.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-31-2013
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