U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
54-50-M09012
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-06-2014
1. Recipient Name 6. Reporting Period End Date:
West Virginia Geological and Economic Survey 09-30-2014
3. Street Address
1 Mont Chateau Road,
5. City, State, Zip Code
Morgantown, WV 26508-8079
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2009 01-31-2015

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Broadband Mapping 2,473,767 2,228,200 90%
2 Planning Teams Regional Planning Teams 562,500 558,609 99%
3 Technical Assistance Technical Assistance 1,527,914 1,543,374
4 Other Planning 185,000 134,357 73%
5 N/A
6 N/A
$4,749,181 $4,464,540 94%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GIS State Coordinator 7 Data Collection No Change
Office Assistant 2 Data Collection No Change
Geologist V 2 Data Collection No Change
GIS Technician 19 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN) :

L. Robert Kimball & Associates Other Yes Yes 04/01/2010 01/31/2015 1,087,209 0 Mapping 89
L. Robert Kimball & Associates Original Planning Gran| No Yes 04/01/2010 01/31/2015 185,000 0 Planning 11
Region 1 Planning & . .

. Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning
Development Council
Region 2 Planning & . .

] Planning Teams No Yes 07/01/2012 12/31/2013 50,000 10,000 Planning
Development Council
Eggfgl S [MESFREIEE Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning
Region 4 Planning & . .

] Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning
Development Council
Region 5 Mid-Ohio Valley Planning Teams No Yes |05/01/2012 12/31/2013 50,000 10,000 Planning
Regional Council
e & R ¢ Planning Teams No Yes |05/01/2012 12/31/2013 50,000 10,000 Planning
Development Council
REEE & e & Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning
Development Council
REYTUOIHETIIECS Planning Teams No Yes |05/01/2012 12/31/2013 50,000 10,000 Planning
Development Council
REFJE B EESE PEMENLE e ey No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning
Planning & Development Council

|
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Region 10 Belomar Regional

No challenges at this time.

11b. Describe any challenges encountered with vendors or subrecipients.

Council & Interstate Planning Planning Teams No Yes 05/01/2012 12/31/2013 50,000 10,000 Planning
Commission
Region 11 Brook Hancock
Regional Planning & Planning Teams Yes Yes 05/01/2012 12/31/2013 50,000 10,000 Planning
Development Council

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $469,597 $155,411 $625,008 $466,184 $45,361 $511,545
Personnel Fringe Benefits $173,611 $57,456 $231,067 $162,986 $16,958 $179,944
Travel $49,420 $6,600 $56,020 $53,653 $6,046 $59,699
Equipment $30,409 $0 $30,409 $58,889 $0 $58,889
Materials / Supplies $46,665 $1,008 $47,673 $14,237 $0 $14,237
Subcontracts Total $1,822,209 $110,000 $1,932,209 $1,612,834 $113,855 $1,726,689
Construction $0 $0 $0 $0 $0 $0
Other $2,157,270 $856,820 $3,014,090 $2,095,757 $1,128,460 $3,224,217
Total Direct Costs $4,749,181 $1,187,295 $5,936,476 $4,464,540 $1,310,680 $5,775,220
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,749,181 $1,187,295 $5,936,476 $4,464,540 $1,310,680 $5,775,220
% of Total 80 20 100 77 23 100

13. Hardware / Software

None.

13a. List any hardware/software purchased during this reporting period.

difficulties.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

A laptop needs to be purchased to prepare the project final reports, as the laptop purchased at the beginning of the project more than 4 years ago is unreliable and exhibiting operational

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

John May 304-594-2331

15d. Email Address

may@geosrv.wvnet.edu

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-14-2014
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