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Section 2 
 
Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
 
The following comprises activities toward meeting the LinkWYOMING Q4‐2012 technical 
assistance objectives: 
  
Milestone 1: Complete database/list development comprising technical leaders across the state 
 
Objective 1: Work with the broadband provider community and the Regional Planning Teams to 
identify key resources that might benefit from training in technology and policy change 
  
Activities and accomplishments during Q4‐2012 included review of Regional Planning Teams 
and key resources in Wyoming.  We also began researching and obtaining information related 
to resources and stakeholders for future use. The Broadband Summit was a major outreach 
opportunity for contacting key resources.  There was a large attendance from technical 
directors, government leaders, municipalities and other stakeholders at the summit. The group 
attending the first annual broadband summit has put additional resources in touch with the 
office of the State of Wyoming Broadband Enterprise Architect. 
 
Status:  In Progress; Ongoing. 
 
 
Objective 2: Develop preliminary database of technology leaders and confirm their interest in 
attending events 
  
Activities and accomplishments during Q4‐2012 included reviewing current database and 
identifying additional potential leaders.  When advertising for the broadband summit, multiple 
databases from different entities were merged together in order to distribute registration 
information. This new database is the preliminary contact of technology leaders in the state. 
 
Status:  Complete; however database is a dynamic document that can be updated at any time. 
Efforts to identify additional stakeholders will be ongoing. 
 



Objective 3: Finalize database of technology leaders. 
  
Activities and accomplishments during Q4‐2012 included reviewing and finalizing the database.  
 
Status:  Complete; however database is a dynamic document that can be updated at any time. 
Efforts to identify additional stakeholders will be ongoing. 
 
 
Milestone 2: Supply the state's leaders with current technology/policy news through content 
distribution (RSS feed) 
  
Objective 1: Develop and offer optional RSS feeds to state leaders 
  
During Q4‐2012, we completed a Request for Proposals (RFP) process and contracted with ICF 
International for technical assistance efforts. Activities and accomplishments during Q4‐2012 
also included developing RSS feed for LinkWYOMING website.  We are considering a redesign of 
our public website and will make the feeds available after redesign.  
  
Status:  Design Complete. The feeds will be made available early 2013. 
  
 
Objective 2: Provide brief online or on‐site training for state leaders on subscribing to and 
benefiting from RSS feeds 
  
Training will be developed once RSS feed is live on the LinkWYOMING website. The focus of the 
feed is keeping Wyoming stakeholders updated with up‐to‐the‐minute changes and challenges 
relating to broadband on a local and national level. 
 
Status:  Estimated completion is Q1‐2013. 
 
 
 
The following comprises LinkWYOMING technical assistance efforts that began in Q4‐2012, but 
are scheduled for completion in Q1‐2013: 
 
Milestone 1: Informed group of technical leaders on the latest developments with Universal 
Service Funding (USF) and the Collecting America Fund (CAF) 
 
Objective 1: Work with program partners to determine webinar topics that best meet the 
needs of the State; develop content / facilitate webinar on topics, such as Universal Service 
Funding and the CAF; and provide recording of seminar for LinkWYOMING website and 
dashboard; and provide needed follow‐up and evaluation of the effectiveness of the webinar. 
 



Activities related to this objective that took place during Q4‐2012 included identification of 
topics of interest to Wyoming. It was determined that initial webinars will be most effective if 
the trainings are based on USF‐CAF and FirstNet programs. 
 
Status:  In Progress.  Anticipate delivering initial webinar late Q1 or early Q2‐2013. 
 
 
Objective 2: Support the LinkWYOMING program with input to and updating edits on existing 
or emerging technical and/or policy‐related white papers and other materials. 
 
Activities related to this objective that took place during Q4‐2012 included identification of 
topics of interest to Wyoming.  White papers will be developed or updated based on interest; 
initial white paper will be developed on FirstNet and released late Q1 or early Q2‐2013. We will 
collaborate with LinkWYOMING partners and other stakeholders on an ongoing basis to 
determine topics of interest and greatest needs. 
 
Status:  In Progress. 
 
 
Efforts Planned for Q1‐2013 
 
During Q1‐2013, we will finish development of optional RSS feeds and training materials.  Feeds 
will be completed and made available to state leaders, project partners and all stakeholders in 
LinkWYOMING database.  Training will be conducted on the benefits of RSS feeds, how to 
subscribe and how to use feeds effectively. 
 
We will also conduct the first technical assistance webinar in Q1‐2013. The topic determined to 
be of greatest need at this point is information and training on the USF‐CAF and FirstNet 
programs. 
 
 
 
 
 


