U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
56-50-M09016

4. Report Date (MM/DD/YYYY)
01-14-2013

1. Recipient Name
EdLab Group Foundation

6. Reporting Period End Date:
12-31-2012

3. Street Address
19020 33rd Avenue West, Suite 210,

5. City, State, Zip Code
Lynwood, WA 98036-4754

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

Wyoming

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 2,813,612 1,408,140 50%
2 Capacity Building Capacity Building 1,309,601 644,907 49%
3 Technical Assistance Technical Assistance 30,620 666 2%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0

10. Personnel

This project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 18 Data Collection No Change
State Broadband Initiative (SBI) Program Director 22 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 2 Technical Assistance No Change
Assistant Director 6 Data Collection No Change
Assistant Director 1 Capacity Building No Change
Assistant Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
CostQuest Associates Inc./ . .
LinkAMERICA Alliance Data Collection No Yes 11/01/2009 10/31/2014 2,687,341 501,241 Data Collection 100
Troy Babbitt, Contractor Capacity Building Yes Yes 02/13/2012 04/22/2012 334,529 69,540 Capacity Building 100
Univer§ity bl Sy Capacity Building Yes Yes 05/02/2012 10/31/2014 152,992 56,623 Capacity Building 100
Analysis Center (WYSAC) ’ '
Wyoming Business Council Capacity Building No Yes 04/09/2012 10/31/2014 157,072 84,541 Capacity Building 100
VISIONTECH360 Capacity Building No Yes 11/01/2011 10/31/2014 188,743 15,099 Capacity Building 100
Fedarra Other No No 04/01/2011 10/31/2014 3,789 0 Data Collection 50
Fedarra Other No No 04/01/2011 10/31/2014 3,789 0 Capacity Building 50
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Three President's Strategies Capacity Building No Yes 5/19/2011 7/31/2011 13,170 0 Capacity Building 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with any vendors or subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $346,895 $200,474 $547,369 $127,986 $0 $127,986
Personnel Fringe Benefits $86,724 $7,682 $94,406 $25,492 $0 $25,492
Travel $17,920 $0 $17,920 $9,170 $0 $9,170
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $4,968 $0 $4,968 $256 $0 $256
Subcontracts Total $3,541,425 $727,044 $4,268,469 $1,855,831 $510,579 $2,366,410
Construction $0 $0 $0 $0 $0 $0
Other $30,081 $9,611 $39,692 $2,542 $0 $2,542
Total Direct Costs $4,028,013 $944,811 $4,972,824 $2,021,277 $510,579 $2,531,856
Total Indirect Costs $125,820 $93,653 $219,473 $32,436 $25,982 $58,418
Total Costs $4,153,833 $1,038,464 $5,192,297 $2,053,713 $536,561 $2,590,274
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
Laptop Computer and Software for Program Director: $881.56 Wyoming-allocated portion.

The following service agreements were renewed in October 2012: Docusign $56.25 Wyoming-allocated portion (used for electronic execution of NDA's for Broadband Providers); ESRI - $161.04
Wyoming-allocated portion (maintenance and update agreement for ESRI software used in map production for SBI).

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
Verizon Handset and Carrier Plan, T-Mobile Handset and Carrier Plan and Sprint Handset and Carrier Plan (all handsets and carrier plans will be used in Drive Test Validation Project scheduled
for launch in Year 4; purchases are delayed due to vendor search and proof of concept testing)

Software for Drive Test Metric (crowd source application and target test licenses for use in Drive Test Validation Project). LinkAMERICA completed the Proof-of-Concept analysis in Quarter 4
(Q4)-2012. Final approval for recommended vendor and project plan is expected in Q1-2013.

Validation data sets are purchased from third-party vendors each year. Anticipated purchases during Year 4 comprise (1) Media Prints data set in July 2013; and (2) American Roamer data set
in April 2013.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.
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14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy Johnson

15c. Telephone
(area code, number, and extension)

15d. Email Address

kjohnson@edlabgroup.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-13-2013
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