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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

60-50-M09067

 4. Report Date (MM/DD/YYYY)

01-29-2013

  1. Recipient Name

Office of the Governor - American Samoa

8. Designated Entity on Behalf of:

Office of the Governor

  3. Street Address

A.P. Lutali Executive Office Building, Utulei 3rd Floor,

  5. City, State, Zip Code
Pago Pago, AS 96799      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
02-15-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

02-14-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Am Samoa SBI Project 1,900,496 627,564 33%

2 N/A

3 N/A

4 N/A

5 N/A

6 N/A

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is being staffed through percentages provided by matching from the local government.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Broadmap, LLC Data Collection No Yes 08/01/2010 02/14/2015 1,189,480 90,000 Data Collection 100

TDB Data Collection No No 02/15/2010 02/14/2015 205,135 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $242,530  $29,670  $272,200  $9,455  $15,754  $25,209 

  Personnel Fringe Benefits  $21,100  $2,581  $23,681  $1,896  $1,656  $3,552 

  Travel  $35,280  $0  $35,280  $0  $0  $0 

  Equipment  $79,667  $0  $79,667  $0  $0  $0 

  Materials / Supplies  $53,901  $152,446  $206,347  $0  $0  $0 

  Subcontracts Total  $1,394,615  $90,000  $1,484,615  $616,213  $94,069  $710,282 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,827,093  $274,697  $2,101,790  $627,564  $111,479  $739,043 

  Total Indirect Costs  $73,403  $8,216  $81,619  $0  $0  $0 

  Total Costs  $1,900,496  $282,913  $2,183,409  $627,564  $111,479  $739,043 

  % of Total 87 13 100 85 15 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Vendor has already purchased hardware and software, it will be shipped to the American Samoa Government upon completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Andrew D Berquist

  15c.  Telephone 
            (area code, number, and extension)

684-633-3648  

Lead IT Project Manager
  15d.  Email Address

Andrew.Berquist@itd.as.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-29-2013


