U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
66-50-M09072

4. Report Date (MM/DD/YYYY)
01-29-2013

1. Recipient Name

One Economy Corporation

6. Reporting Period End Date:
12-31-2012

3. Street Address
Territory of Guam, 1220 19th Street, NW, Suite 610,

5. City, State, Zip Code
Washington, DC 20036-2405

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

09-01-2010

7b. End Date: (MM/DD/YYYY)

08-31-2015 Territory of Guam

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 1,064,178 629,858 59%
2 Planning Teams N/A 494,772 389,620 79%
3 N/A N/A 0 0
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is not fully staffed at this time because it was fully staffed at an earlier phase. This does not impact the project's goals or anticipated completion.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Director of International Programs 47 Planning Teams No Change
Program Manager 46 Planning Teams No Change
Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract
Name Subcontract Purpose| Issued | Executed Start Date End Date
(Y/N) (YIN)

Total Federal Total Matching Project and % Assigned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)

BroadMap LLC Data Collection No Yes 12/10/2010 02/14/2014 878,702 107,560 Data Collection 100
Dan Ho Kumpania Planning Teams Yes Yes 03/01/2011 08/03/2012 52,700 0 Planning Team 100
TS (NEEEEE N Planning Teams Yes Yes |07/05/2011 11/01/2011 32,498 0 Planning Team 100
Development

TBD Planning Teams No No 11/01/2011 10/31/2012 56,702 0 Planning Team 100
New America Foundation Planning Teams No Yes 04/01/2011 02/01/2012 4,000 0 Planning Team 100
Christina Van Vleck Planning Teams Yes Yes 10/12/2012 01/31/2013 3,300 0 Planning Team 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $213,750 $105,424 $319,174 $103,507 $29,168 $132,675
Personnel Fringe Benefits $47,025 $0 $47,025 $22,771 $0 $22,771
Travel $55,280 $0 $55,280 $30,147 $0 $30,147
Equipment $45,658 $0 $45,658 $12,953 $0 $12,953
Materials / Supplies $90,338 $179,000 $269,338 $2,389 $0 $2,389
Subcontracts Total $1,027,902 $107,560 $1,135,462 $798,174 $293,224 $1,091,398
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Direct Costs $1,479,953 $391,984 $1,871,937 $969,941 $322,392 $1,292,333
Total Indirect Costs $78,997 $0 $78,997 $49,537 $0 $49,537
Total Costs $1,558,950 $391,984 $1,950,934 $1,019,478 $322,392 $1,341,870
% of Total 80 20 100 76 24 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

One Economy, its subrecipient BroadMap, and the goverment of Guam are currently in discussions about the best options for the final purchase of the hardware that the government of Guam
will get to keep after the end of the project. We wxpect that this will be completed by the end of Q4 2012.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Samuel Gaillard 202-393-0051 X1206

15d. Email Address
Director of Management Info )
sgaillard@one-economy.com
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2013
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