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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

70-50-M09073

 4. Report Date (MM/DD/YYYY)

01-14-2013

  1. Recipient Name

CNMI Department of Commerce

8. Designated Entity on Behalf of:

CNMI Government

  3. Street Address

Caller Box 10007 CK,

  5. City, State, Zip Code
Saipan , MP 969508907  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
09-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

08-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Planning 1,216,116 1,044,335 86%

2 N/A N/A 0 0

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project was fully staffed at an earlier phase of the project. Although it is not fully staffed at this reporting period, such does not 
impact the project's time line. We do not expect to fully staff this project for the remainder of the grant period.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Deputy Secretary 15 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

On Global Economy (pka: One 
Economy) Data Collection Yes Yes 04/04/2011 9/30/2015 1,040,322 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $1,040,322  $0  $1,040,322  $1,040,322  $0  $1,040,322 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,040,322  $0  $1,040,322  $1,040,322  $0  $1,040,322 

  Total Indirect Costs  $175,794  $54,029  $229,823  $4,013  $72,710  $76,723 

  Total Costs  $1,216,116  $54,029  $1,270,145  $1,044,335  $72,710  $1,117,045 

  % of Total 96 4 100 93 7 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The HW was initially scheduled to be invoiced/acquired following the final October NTIA deliverable.  However, we are still working with contractor to invoice/acquire the HW via the vendor 
contract. We aim to have the HW acquired by the next reporting period.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 4 of 4

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Ivan   Blanco

  15c.  Telephone 
            (area code, number, and extension)

670-664-3044  

 
  15d.  Email Address

director.csd@commerce.gov.mp

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-14-2013


