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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

72-50-M09040

 4. Report Date (MM/DD/YYYY)

10-03-2013

  1. Recipient Name

Puerto Rico Governor's Office

8. Designated Entity on Behalf of:

Puerto Rico

  3. Street Address

P.O. Box 9020082,

  5. City, State, Zip Code
San Juan, PR 00902-0082 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,035,104 1,375,717 68%

2 Original Planning Grant N/A 498,574 456,109 91%

3 Other N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$2,533,678 $1,831,826 72%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed with vendor personnel.  The personnel from the grantee worked as in-kind.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Connect Puerto Rico Data Collection Yes Yes 04/10/2010 12/14/2014 1,780,094 0 Data Collection 70

Connect Puerto Rico Original Planning Gran Yes Yes 04/10/2010 12/14/2014 498,574 0 Original Planning Gra 20

PR Infrastructure Financing  
Administration Other Yes Yes 09/24/2013 12/14/2014 63,407 0 Admin 3

To be determined Other No No 10/01/2013 12/14/2014 180,623 0 TBD 7

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Estudios Technicos, a third-party contractor to vendor, Connect Puerto Rico, that conducts program related surveys in Puerto Rico, significantly raised its pricing for survey work. Research staff 
worked diligently to find a means of completing the business survey without going over budget. A resolution was reached through a negotiation process with Estudios Technicos that includes 
packaging the remaining State Broadband Initiative survey work into one pricing model instead of separate engagements.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $97,850  $97,850  $0  $81,624  $81,624 

  Personnel Fringe Benefits  $0  $20,000  $20,000  $0  $11,303  $11,303 

  Travel  $0  $0  $0  $1,010  $6,005  $7,015 

  Equipment  $0  $55,000  $55,000  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $15,297  $15,297 

  Subcontracts Total  $2,522,698  $0  $2,522,698  $1,805,748  $54,164  $1,859,912 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $10,980  $467,378  $478,358  $25,068  $360,060  $385,128 

  Total Direct Costs  $2,533,678  $640,228  $3,173,906  $1,831,826  $528,453  $2,360,279 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $2,533,678  $640,228  $3,173,906  $1,831,826  $528,453  $2,360,279 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Giancarlo   Gonzalez

  15c.  Telephone 
            (area code, number, and extension)

787-319-7404  

 
  15d.  Email Address

ggonzalez@fortaleza.pr.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

11-26-2013


