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Virgin Islands Public Finance Authority (VIPFA)/viNGN, Inc. d/b/a Virgin Islands Next Generation Network - Grant Award #:  78-50-M09055
Explanation for local match percentage not being 21% or more of expended funds 
(Please refer to Section 12 of the Quarter 1, CY 2013 PPR, entitled “Budget worksheet”.)
Funding 
12.  Budget Worksheet
$288,144 of the total “Matching Funds Expended”/Recipient share of expenditures is related to the initial grant award only and exceeds the required "RECIPIENT SHARE OF COST" in the amount of $123,714, per the CD 450 "FINANCIAL ASSISTANCE AWARD" Grant Notice. It reflects at least a portion of the costs that the U.S. Virgin Islands Water and Power Authority (WAPA) actually incurred and has ascribed to its GIS measurements for area maps/digital information, related to the location of the Virgin Islands Public Finance Authority (VIPFA)/Virgin Islands Next Generation Network (viNGN) planned network build out/lease under its Broadband Technology Opportunities Program (BTOP) Comprehensive Community Infrastructure (CCI) program. This data was used to develop VIPFA/viNGN's data uploads to the National Broadband Map. Evidence of the match value has been provided to National Telecommunications and Information Administration (NTIA)/National Institute of Standards and Technology (NIST) in the form of invoices and paid receipts and the data used to make the initial submissions to the National Broadband Map. The $288,144 value is also reflected on page 30 of the approved Application for Phase I of the SBI-SBDD grant, dated August 14, 2009. This portion of the local match requirement is related to the initial grant award activities which have been completed.

The remaining in-kind match ($695,000) is the result of a Memorandum of Agreement (MOA) with WAPA to support the Supplemental portion/Phase II of the grant award only, which is reflected in the first modification to the initial grant agreement. This portion of the total match requirement has not been recorded, as the activities related to recording are not scheduled to begin before Quarter 2, CY 2014. Following NTIA's approval of the Supplemental award contractor, VIPFA/viNGN engaged the new lead implementation contractor, BroadMap, LLC, and is coordinating with BroadMap and the U.S. Virgin Islands Water and Power Authority (WAPA) for planning and testing activities under WAPA's Smart Grid feasibility and planning project to implement the Supplemental portion/Phase II of the grant award. Planning activities related to the WAPA Smart Grid feasibility and planning sub-project under the Supplemental portion of the grant award are ongoing. No additional WAPA match is expected to be recorded from an accounting perspective until WAPA Smart Grid-related testing and smart meter/simulated smart meter data collection and analysis activities begin; WAPA Smart Grid testing, data collection and analysis activities are not expected to begin before late Quarter 2, CY 2014, at the earliest.  Until that time, all Smart Grid activities are related to project planning, research, technical assistance, activity coordination and budgeting.

Also, please note that the entire local match requirement is in-kind, and VIPFA, viNGN and its partners [i.e. WAPA, the U.S. Virgin Islands Office of the Lieutenant Government, and the U.S. Virgin Islands Bureau of Information Technology (BIT), supported by the Virgin Islands Territorial Emergency Management Agency (VITEMA)] have contributed and continue to contribute a significant amount of resources, including personnel, office supplies, equipment, and other resources, to the implementation of the project, which are not counted as match and are not allocated to the federal grant budget.
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Now that VIPFA/viNGN has accelerated the activities under its three Broadband Technology Opportunities Program (BTOP) grants, all of which have much shorter project schedule implementation timeframes than the State Broadband Initiative (SBI)/State Broadband Data and Development (SBDD) grant, the team has begun to focus on accelerating activities under its SBI-SBDD grant, for which the award period is through December 2014, more than fifteen (15) months longer than the three BTOP grants. Expenditures have begun to accelerate, as the planning activities for the WAPA Smart Grid, Street Address Normalization, Public Safety LTE (long-term evolution) and the Government of the U.S. Virgin Islands Local Area Network (LAN) for government departments and agencies are underway.
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Please refer to the SBI Project Attachment (Data Collection Tab), Question #2 of the Quarter 1, CY 2013 PPR.
“2. Describe any additional project milestones that have been accomplished over this reporting period (Ex. Updates to state broadband maps and websites, map outreach activities)”
During Quarter 1, CY 2013, the VIPFA/viNGN SBI team and its key project implementation contractor, BroadMap, LLC accomplished the following:  
· In coordination with its key implementation contractor, the VIPFA/viNGN team successfully submitted the Round 7 Dataset to NTIA and the FCC on March 29, 2013, in advance of the April 1, 2013 deadline and after performing all validation, verification and quality control activities through BroadMap and the VIPFA/viNGN team; 
· The validation process for Dataset 7 was more robust than for previous submissions, as the VIPFA/viNGN team had even greater involvement in the process than with the Dataset 6 package; 
· The VIPFA/viNGN SBI team conducted outreach to all existing service providers, including a new provider, named ADM Wireless. For the Round 7 Dataset Submission, the team succeeded in working with ADM Wireless to map its coverage areas and to validate that the footprint that ADM Wireless represented was accurate. Data from ADM Wireless was included in the updated coverage map, along with data from the following providers: BroadbandVI, Choice Communications, AT&T Mobility, HughesNet (DirectWay) SmartNet, Sprint, Starband Communications Inc./Spacenet and Innovative PowerNet;

· The public facing interactive map for the U.S. Virgin Islands was also updated;

· The VIPFA/viNGN team also continued to engage in public outreach activities to increase the overall visibility of the interactive website and the number of visitors to the website, resulting in an increase in the number of unique visitors;

· The team worked with the U.S. Virgin Islands Bureau of Information Technology (BIT) to successfully submit the U.S. Virgin Islands’ State & Local Government Implementation Grant Program (SLIGP) Grant Application. BIT is the applicant and will lead the U.S. Virgin Islands coordination, planning and implementation activities. The VIPFA/viNGN team will determine the allocation of funding for the Public Safety/First Responders/LTE sub-project, depending upon the extent of funding for the U.S. Virgin Islands’ SLIGP Grant Application. The team is ensuring that there is no duplication of effort between the SBI project activities and funding that is awarded under SLIGP for related activities;
· The U.S. Virgin Islands Water and Power Authority (WAPA) reviewed and approved revised Scopes of Work/proposals from Bridge Energy and Dr. Sakis (via Advanced Grounding Concepts) to provide technical assistance for testing synchrophasor equipment and related systems and collecting performance data, to test synchrophasor equipment and related systems, to collect data, to prepare reports, and to assist in Smart Grid implementation planning.  The VIPFA/VINGN team began to evaluate the proposals and expects to make a decision regarding funding allocations, based on the proposals;  
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· The team met with the U.S. Virgin Islands Office of Lieutenant Governor again and is currently considering a proposal to fund a pilot project of the larger street mapping initiative, with the goal of then rolling out the proven elements of the pilot to the larger community; and
· For the local government-wide LAN/WAN system sub-project, the team conducted a follow-up meeting with the U.S. Virgin Islands Bureau of Information Technology and is awaiting a proposal from BIT to be used in determining the specific activities that the VIPFA/viNGN SBI project will fund under this broader government-wide initiative.
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“2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.”

Progress meeting each major activity/milestone in the Detailed Project Plan: 
The Virgin Islands Public Finance Authority (VIPFA)/viNGN, Inc. d/b/a Virgin Islands Next Generation team reviewed the U.S. Virgin Islands Lieutenant Governor Office's updated Strategic Implementation Plan for its Street Address Normalization project, identified the next top priorities and the role the team can play to support the Lieutenant Governor's efforts, conducted additional due diligence on the funding received and commitments for funding received to date by the Lieutenant Governor's Office and considered the best approaches to provide support and how to fund the activities, based on the inherent value in contracting with the University of the Virgin Islands (UVI) to carry out some of the activities, as it is the lead entity for coordinating the U.S. Census activities for the U.S. Virgin Islands. Currently, the team is considering a proposal submitted by the Lieutenant Governor’s Office for viNGN to fund a pilot of the larger street mapping initiative, with the goal of then rolling out the proven elements of the pilot to the larger community.
The VIPFA/viNGN team also worked to modify its Detailed Project Plan to reflect initial feedback received from its National Telecommunications and Information Administration(NTIA)-assigned Federal Program Officer to the version of the Detailed Project Plan that was submitted to NTIA and the National Institute of Standards and Technology (NIST) during October 2011, again during February 2012 and subsequently on December 21, 2012; to reflect the terms of the contract with the key project implementation contractor, BroadMap, LLC, which NTIA and NIST approved during Quarter 2, CY 2012; and, to reflect the outcomes of planning and coordination discussions that were held with Broadmap and the lead partner, the U.S. Virgin Islands Office of the Lieutenant Governor.  
Challenges or obstacles encountered and mitigation strategies employed:

The U.S. Virgin Islands is faced with tremendous challenges, given its lack of a good street address base.  This impedes public safety entities from reaching those in need in some cases, impedes broadband initiatives and impedes overall economic development; thus, the current Governor of the U.S Virgin Islands has made moving the U.S. Virgin Islands forward towards Street Address Normalization, based on national standards, even if in small increments, a priority of his Administration.
Further, given the current economic climate which has resulted in reduced local government budgets and given the limited funding under the SBI-SBDD grant to carry out the much-needed activities, the team is faced with “doing a lot with less”, just as much of the rest world is.  The team is committed to meeting the objectives of the project, even with reduced financial and human resources, including those of the partners.

PROJECT ATTACHMENT ADDENDUM/SUPPLEMENTAL DOCUMENT 3 (continued)

State Broadband Initiative (SBI)/State Broadband Data and Development (SBDD) Performance Progress Report (PPR) for Quarter 1, CY 2013 (i.e. January 1, 2013 – March 31, 2013)

Virgin Islands Public Finance Authority (VIPFA)/viNGN, Inc. d/b/a Virgin Islands Next Generation Network - Grant Award #:  78-50-M09055
In an effort to identify additional resources to cover operational costs and to address funding gaps faced by the U.S. Virgin Islands Office of the Lieutenant Governor, the team is conducting due diligence on other funding sources, e.g. other programs of the U.S. Department of Commerce that tie into and/or address the importance of street address normalization like NTIA’s State & Local Government Implementation Grant Program (SLIGP) and U.S. Census Bureau activities.
Also, refer to the response to Question 4 of the PPR Project Attachment for the Address File/Street Address Normalization project.   
Planned major activities for the next quarter:
During Quarter 2, CY 2013, the team’s major activities are expected to include the following:

· Submit the revised Detailed Project Plan for approval;

· Continue to work with the U.S. Virgin Islands Office of the Lieutenant Governor and the University of the Virgin Islands, its key partner and subcontractor(s) to clearly define the next priorities of the Street Address Normalization project, given the funding available through the SBI-SBDD project and from other sources and other available cash and non-cash resources, and to identify the specific tasks that will be carried out by the VIPFA/viNGN team under the SBI project; According to the approved Application for the Supplemental Funding/Phase II of the SBI project, these activities are still well within the expected timeline to start and finish prior to the award end date of December 31, 2014;

· Identify the best approaches to fund the Street Address Normalization activities, given that the U.S. Virgin Islands Office of the Lieutenant Governor has contracted with the University of the Virgin Islands (UVI) to assist in planning and implementation activities; 

· Discuss the mobilization of available cash and non-cash resources of all partners to carry out the tasks; and 

· Continue to conduct due diligence on other funding sources, including other programs of the U.S. Department of Commerce that tie into and/or address the importance of street address normalization like NTIA’s SLIGP program and those that may be available through the U.S. Census Bureau, the U.S. Department of the Interior and others.
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“4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.”

The U.S. Virgin Islands is faced with tremendous challenges, given its lack of a good address base.  This impedes public safety entities from reaching those in need in some cases, impedes broadband initiatives and impedes overall economic development; thus, the current Governor of the U.S Virgin Islands has made moving the U.S. Virgin Islands forward towards Street Address Normalization, even if in small increments, a priority of his Administration.
Given the high priority that the Governor and the Lieutenant Governor of the U.S. Virgin Islands have placed on Street Address Normalization and the existing Memorandum of Understanding (MOU) that the VIPFA/viNGN team has with the U.S. Virgin Islands Office of the Lieutenant Governor to engage in planning, mapping and data gathering activities, the team expects that measurable impact will be realized by the grant award end date of December 31, 2014. Per page the approved Application for the Supplemental Funding/Phase II of the SBI project, activities are still well within the expected timeline to start and finish prior to the award end date of December 31, 2014.

The U.S. Virgin Islands Lieutenant Governor's Office updated its “Strategic Implementation Plan for Addressing” and released a new version during Quarter 2, CY 2012. The VIPFA/viNGN has reviewed the updated plan and begun discussions with representatives from the U.S. Virgin Islands Office of the Lieutenant Governor and BroadMap to identify and assess the next priorities and available funding. 

Though specific tasks to be completed under the SBI grant are still being determined, preliminary discussions have identified the potential priority tasks that could be supported under the SBI grant, as they are fundamental to successful street address normalization. The team has identified three (3) out of the next four (4) key goals as the most likely activities for support, i.e. to complete mapping of all parcels, develop a comprehensive base map for addressing, and/or test the project assumptions and methodology in selected pilot areas. 

With respect to the first prerequisite goal, i.e. the parcel mapping goal, this task is key to ensuring that the parcel layer in the Geospatial Information System (GIS) is complete and up to date. 

The second prerequisite goal of developing a comprehensive base map for addressing seeks to develop a new comprehensive address reference system and to assign new addresses to reconcile the discrepancies between the rights-of-way, the current ortho base map and parcels and the lack of a comprehensive centerline that makes it difficult to assign or check address assignments systematically. 
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The third prerequisite goal seeks to tie in the previous three goals by testing the project assumptions and methodology in selected pilot areas. The effort would be to test the Address Reference System on a smaller scale. This would also be a test of work flow and results.  Each of the three largest inhabited islands of the U.S. Virgin Islands (St. Thomas, St. John and St. Croix) would have a pilot project conducted which would incorporate a portion of their historic districts, one Estate on each island with an existing street naming scheme and existing addresses and a rural Estate with widely scattered development, that has little or no existing addressing.

Each of these tasks is critical to the successful implementation of street address normalization, and either of them that may be selected for implementation under the SBI project can be completed within the remaining term of the project, even if task implementation starts during late Quarter 2, CY2013 or thereafter. 
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“2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.”

Progress meeting each major activity/milestone in the Detailed Project Plan: 
Smart Grid Technology:  The U.S. Virgin Islands Water and Power Authority (WAPA) reviewed and approved revised Scopes of Work/proposals from Bridge Energy and Dr. Sakis (via Advanced Grounding Concepts) to provide technical assistance for testing synchrophasor equipment and related systems and collecting performance data, to test syncrhophasor equipment and related systems, to collect data, to prepare reports, and to assist in Smart Grid implementation planning.  The VIPFA/VINGN team is evaluating the proposals and expects to make a decision regarding funding allocations, based on the proposals. The team also continued to engage in communications with WAPA to better understand its Smart Grid plans, to identify the next highest priorities that may be funded under the SBI grant and to better understand other available cash and non-cash resources to carry out WAPA’s plans.
Public Safety and Long Term Evolution (LTE) Wireless Technology:   As reported during Q4, CY 2012, the lead partner for this sub-project has shifted from the Virgin Islands Territorial Emergency Management Agency (VITEMA) to the U.S. Virgin Islands Bureau of Information & Technology (BIT). BIT confirmed its desire to develop E911 services in the Territory, using LTE wireless technology, and to work with other public safety organizations throughout the United States and the Territory to deploy one communications platform for all public safety and emergency management efforts. Thus, the VIPFA/viNGN team worked with the U.S. Virgin Islands Bureau of Information Technology (BIT) to submit the U.S. Virgin Islands’ State & Local Government Implementation Grant Program (SLIGP) Grant Application. BIT is the applicant and will lead the U.S. Virgin Islands coordination, planning and implementation activities. The VIPFA/viNGN team will determine the allocation of funding for the Public Safety/First Responders/LTE sub-project, depending upon the extent of funding for the U.S. Virgin Islands’ SLIGP Grant Application. The team is ensuring that there is no duplication of effort between the SBI project activities and funding that is awarded under SLIGP for related activities.
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The U.S. Virgin Islands Bureau of Information Technology (BIT) and viNGN:  During Quarter 1, CY 2013, the VIPFA/viNGN team also confirmed with BIT that technical assistance is still needed for planning and prototyping the metropolitan Local Area Network (LAN) technology that BIT intends to deploy in the Territory. Currently, local government agencies operate on several different networks, resulting in higher maintenance and monitoring costs and operating inefficiencies. The LAN technology will rely upon the build out of viNGN’s new broadband middle mile network.    

The VIPFA/viNGN team is modifying its Detailed Project Plan to reflect initial feedback received from its National Telecommunications and Information Administration (NTIA)-assigned Federal Program Officer to the version of the Detailed Project Plan that was submitted to NTIA and the National Institute of Standards and Technology (NIST) during October 2011, again during February 2012 and subsequently on December 21, 2013; to reflect the terms of the contract with the key project implementation contractor, BroadMap, LLC, which NTIA and NIST approved during Quarter 2, CY 2012; and, to reflect the outcomes of planning and coordination discussions that were held with BroadMap and the project partners, the U.S. Virgin Islands Water and Power Authority (WAPA), in coordination with the Virgin Islands Territorial Emergency Management Agency (VITEMA) and other local public safety entities. 
Challenges or obstacles encountered and mitigation strategies employed:

The U.S. Virgin Islands is faced with tremendous challenges, given the lack of true broadband technology, the high cost of electric power (which is recorded to be as much as four times to nine times the costs realized in the contiguous United States), the likelihood of natural disasters/states of emergency, and other technology and related data challenges. These impede overall economic growth and result in inefficiencies and higher costs for operators and consumers/users, thus the importance of the deployment and use of the most current broadband technologies in public safety, government operations and through the deployment of a Smart Grid.
Further, given the current economic climate which has resulted in reduced local government budgets and given the limited funding under the SBI-SBDD grant to carry out the much-needed activities, the team is faced with “doing a lot with less”, just as much of the rest world is.  The team is committed to meeting the objectives of the project, even with reduced financial and human resources, including those of the partners.

In an effort to identify additional resources to cover operational costs and to address funding gaps faced by VITEMA and WAPA, the team is conducting due diligence on other funding sources, e.g. other programs of the U.S. Department of Commerce that tie into and/or address the importance of public safety and broadband technology like NTIA’s State & Local Government Implementation Grant Program (SLIGP).   
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Planned major activities for the next quarter:
During Quarter 2, CY 2013, the team’s major activities are expected to include the following:

· Submit the revised Detailed Project Plan for approval;
· The U.S. Virgin Islands Water and Power Authority (WAPA) reviewed and approved revised Scopes of Work/proposals from Bridge Energy and Dr. Sakis (via Advanced Grounding Concepts) to provide technical assistance for testing synchophaser equipment and related systems and collecting performance data, to test synchophaser equipment and related systems, to collect data, to prepare reports, and to assist in Smart Grid implementation planning.  The VIPFA/VINGN team is evaluating the proposals and expects to make a decision regarding funding allocations, based on the proposals;
· For the Public Safety/First Responders/LTE sub-project, the VIPFA/VINGN SBI team worked with the U.S. Virgin Islands Bureau of Information Technology to successfully submit the U.S. Virgin Islands’ State & Local Government Implementation Grant Program (SLIGP) Grant Application during Quarter 1, CY 2013.  BIT is the applicant and will lead the U.S. Virgin Islands coordination, planning and implementation activities. The VIPFA/viNGN team will continue to coordinate with BIT to better understand its plans as it relates to LTE deployment, the results of the SLIGP application and the cash and non-cash resources available to support these activities and to identify specific tasks that may be undertaken by the SBI team. The team will determine the allocation of funding for the Public Safety/First Responders/LTE sub-project, depending upon the extent of funding for the U.S. Virgin Islands’ SLIGP Grant Application. The team will ensure that there is no duplication of effort between the SBI project activities and funding that is awarded under SLIGP for related activities; 
· Discuss the mobilization of available cash and non-cash resources of each partner to carry out the tasks; and 

· Continue to conduct due diligence on other funding sources, including other programs of the U.S. Department of Commerce that tie into and/or address public safety and broadband technology like NTIA’s SLIGP program.
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“3. If the project team anticipates requesting any changes to the approved project plan in the next quarter, describe these below. Note that any substantive changes to the project plan must be approved by the Department of Commerce before implementation.”

The VIPFA/viNGN team submitted an Award Action request (AAR) for submission of a revised Detailed Project Plan on December 21, 2012. The team is updating the Detailed Project Plan to reflect the results of meetings with key partners and the feedback received from its National Telecommunications and Information Administration (NTIA)-assigned Federal Program Officer.  The submitted version of the Detailed Project Plan is an update to the version that was submitted to NTIA and the National Institute of Standards and Technology (NIST) during October 2011 and again during February 2012; to reflect the terms of the contract with the key project implementation contractor, BroadMap, LLC, which NTIA and NIST approved during Quarter 2, CY 2012; and, to reflect the outcomes of planning and coordination discussions that were held with BroadMap and the project partners, the U.S. Virgin Islands Water and Power Authority (WAPA) and the U.S. Virgin Islands Bureau of Information and Technology (BIT), in collaboration with the U.S. Virgin Islands Territorial Emergency Management Agency (VITEMA) and other local public safety entities.  The team expects to submit a revised Detailed Project Plan for approval during Quarter 2, Calendar Year 2013. The modifications are not expected to change the project's anticipated impact, as they are primarily needed to reflect scheduling updates.
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“4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.”

The U.S. Virgin Islands is faced with tremendous challenges, given the lack of true broadband technology, the high cost of electric power (which is recorded to be as much as four times to nine times costs realized in the contiguous United States), the likelihood of natural disasters/states of emergency, and other technology and related data challenges. These impede overall economic growth, thus the importance of the deployment and use of the most current broadband technologies in public safety and the deployment of a Smart Grid.
Further, given the current economic climate which has resulted in reduced local government budgets and given the limited funding under the SBI-SBDD grant to carry out the much-needed activities, the team is faced with “doing a lot with less”, just as much of the rest world is.  The team is committed to meeting the objectives of the project, even with reduced financial and human resources, including those of the partners.  In an effort to identify additional resources to cover operational costs and to address funding gaps faced by BIT, VITEMA, other public safety entities and WAPA, the team is conducting due diligence on other funding sources, e.g. other programs of the U.S. Department of Commerce that tie into and/or address the importance of public safety and broadband technology like NTIA’s State & Local Government Implementation Grant Program (SLIGP).   

Smart Grid:   The VIPFA/viNGN team, in collaboration with its primary implementation contractor under the Supplemental Phase/Phase II of the SBI-SBDD program, BroadMap, LLC, continued to engage in discussions with the U.S. Virgin Islands Water and Power Authority (WAPA), a semi-autonomous agency of the Territory's government and the sole utility distributing both electrical power and water in the Territory, and Bridge Energy, a sub-contractor to BroadMap, LLC with significant experience in Smart Grid technology and deployment.  WAPA’s overall goal in deploying the Smart Grid is to reduce its operating costs and the cost to its customers by making its power distribution operations more efficient, supporting continuous operations through fiber optic communications and providing accurate, remote metering/measurements by using phasor measurement units (PMUs), also known as synchrophasors. These devices are vital to monitoring power systems and providing accurate meter readings remotely.  This equipment and the related software must be tested and subsequently tuned with viNGN’s new broadband middle mile network with Quality of Service that meets rigid industry standards. Failure to provide this performance, in conjunction with substation and/or other power distribution or grid problems, could possibly lead to damage to very expensive electrical control systems, as well as the potential injury or loss of life, thus planning, procuring the appropriate equipment and then testing and tuning the equipment are essential to the successful deployment of the Smart Grid network. Additionally, per WAPA and Bridge Energy, PMU studies will also be conducted as a means of measuring Photovoltaic (PV) systems during the integration of solar renewable energy. Discussions will continue during Q2, CY 2013 to finalize the list of activities that will be implemented under the SBI project.
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Public Safety and Long Term Evolution (LTE) wireless technology:   The new lead partner, the Bureau of Information and Technology (BIT), remains committed to developing an E911 answering service points in the Territory, using LTE wireless technology to improve data interconnections and video capability and to enhance voice communications. BIT is also committed to working with other public safety/emergency management organizations throughout the United States and its territories to operate on one communication platform. The Virgin Islands Emergency Management’s Agency’s (VITEMA) role would change from being the lead organization within the project, but the organization’s role will still be critical to the overall success of the project.  VITEMA’s role would entail the consolidation of VITEMA's situational awareness theatre, VITEMA's Secure Compartmented Information Facility, VITEMA's multiple data control rooms and other operations for emergency management. These facilities are the central locations that various public safety entities, such as the police and fire departments, utilize during states of emergency. This initiative will further rely upon the deployment of viNGN’s new broadband middle mile network to provide advanced data management and servicing capabilities.  Discussions will continue during Quarter 2, CY 2013 to identify specific tasks to be completed and the related timelines under the SBI project, depending upon the award of any funding under the U.S. Virgin Islands SLIGP application. The team will determine the allocation of funding for the Public Safety/First Responders/LTE sub-project, depending upon the extent of funding for the U.S. Virgin Islands’ SLIGP Grant Application. The team will ensure that there is no duplication of effort between the SBI project activities and funding that is awarded under SLIGP for related activities
The U.S. Virgin Islands Bureau of Information Technology (BIT) and viNGN:  During Quarter 1, CY 2013, the VIPFA/viNGN team confirmed with BIT that technical assistance is still needed for planning and prototyping the metropolitan Local Area Network (LAN) technology that BIT intends to deploy in the Territory. This will also ultimately rely upon the buildout of viNGN’s new broadband middle mile network.  More specifically, this initiative will support BIT’s efforts to use virtual private networks/LANs for each department and agency within the Government of the United States Virgin Islands, all of which are Community Anchor Institutions (CAIs) and are tasked with participating in the Broadband Coalition. The ultimate goal is to ensure effective access to broadband-level high speed Internet service and to centralize and streamline local government technology planning, procurement, maintenance and monitoring and overall policies and procedures through the BIT.  Discussions will continue to identify specific tasks to be completed and the related timelines under the SBI project. 

Tasks related to these project components can be completed within the remaining term of the SBI project, even if task implementation starts during late Quarter 2, CY 2013 or thereafter. 
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State Broadband Initiative (SBI)/State Broadband Data and Development (SBDD) Performance Progress Report (PPR) for Quarter 1, CY 2013 (i.e. January 1, 2013 – March 31, 2013)

Virgin Islands Public Finance Authority (VIPFA)/viNGN, Inc. d/b/a Virgin Islands Next Generation Network - Grant Award #:  78-50-M09055
“1. Budget”

The allocation of the total approved grant budget line items for both travel and equipment between Data Collection activities and Planning Teams (including Smart Grid Communications Planning and Testing, Public Safety LTE Planning and Testing, and General Broadband Planning, Deployment, Data Collection, Validation and Testing Support) is an estimate. The detailed budget allocation information in the approved Application and the approved grant budget do not detail specific allocations across these activities, as flexibility is needed as tasks are more clearly defined.  Because these line items on a combined basis are less than ten percent (10%) of the total grant budget, budget modifications/reallocations are not anticipated in the case that budget allocations reflected in the Project Attachments to future PPRs and actual expenditures differ from what is reflected in the Quarter 1, CY 2013 PPR.  

Also, the portion of the total grant budget that is allocated to Data Collection activities includes the $168,720 that is reflected on page 33 of the approved Application for the Supplemental/Phase II Funding for “Future Leading Practice Implementation”.  This amount is also less than ten percent (10%) of the total approved grant budget.  

